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1. DESCRIPTION OF THE WORKS 

1.1 Executive Overview 

The six steam condensers at Duvha Power Station contain admiralty brass tubes in the condensing zones 

and copper nickel tubes in the air- extraction zones. Over the decades since installation, these tubes have 

deteriorated to the point where replacement is necessary. It is therefore required that the remaining 

condensers be re-tubed. 

The scope of work covers the refurbishment 100% of unit 1 main turbine condenser (one main condenser 

comprise of two CW passes), to ensure plant integrity and availability.  

The scope will include the removal of old brass tubes and installation of new brass tubes in the condenser. 

The tubes will be free issue from the Employer. The scope will also include the refurbishment of the water 

boxes, shell, tubesheets, support plates, stay-bars, emergency drain baffles, air extraction lines and the 

expansion joints between the turbine and condenser. The replacement of the waterbox (inlet, outlet and 

intermediate) rubber lining with coating and waterbox door seals will be included.  

1.2 Employer’s Objectives and Purpose of The Works 

The objectives of the 100 % re-tube (Hot and Cold Condenser) project are to eliminate the UCLF caused 

by condenser tube leak incidents, reduce chemical excursions and to improve the main condenser 

availability and reliability.  

1.2.1 Scope of the Works 

This Works Information defines the minimum requirements to be achieved by the Contractor in carrying 

out the condenser re-tube work. The Contractor removes the old tubes and installs the new tubes supplied 

by the Employer as well as supply (cold condenser only) and install anti-vibration stakes (both hot and 

cold condenser). 

The Contractor refurbishes the condenser shell, tube plates, tubesheets, stay bars and execute the drain 

baffles modification, as detailed elsewhere in this document. Replacement of door seals will be the 

responsibility of the contractor. Replacement of rubber lining with coating on the waterboxes and coating 

on the staybars in the intermediate waterbox, will also be the responsibility of the Contractor. 

It is the Contractor’s responsibility to acquaint him/her with the layout and construction of the condensers. 

All relevant and available condenser data is included in Table 2. 

This Works Information details the minimum quality, testing, inspection, certification, and cleaning 

requirements, and these are to be supplemented by the Contractor’s suggested actions based on 

inspections. 
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The Contractor is responsible for compliance with all of the detailed requirements presented in this Works 

Information. Approval of any drawings, specifications, and procedures by the Employer or its 

representatives shall in no way relieve the Contractor of these responsibilities. 

Scale on the internal diameter of the tubes has reduced the tube inner diameter to the extent that it may 

be difficult the insert extraction spears.  Scrap tubes remain the property of the Employer who will dispose 

of them. Contractor shall transport old tubes to indicated laydown area. 

The following table outlines the high level scope of work: 

Table 1: High Level Scope of Responsibilities 

Scope of Work Responsible Person 

Transport of new tubes from storage area to condenser Contractor 

Application for permit to work Employer 

Issue permit to work for condenser Employer 

Isolation of condenser Employer 

Supply of new tubes Employer 

Installation of spades in CW ducts and installation of blanks in 

all pipe openings at the bottom of the condenser. Material for 

and spading of openings 

Contractor 

Opening of condenser doors will form part of the contractor 

scope. This includes new door seals and o rings for the stay 

bars. The sealing surface must be vacuum blasted and coated 

with a 50 micron epoxy coating before the seal is reinstalled 

Contractor 

Scaffolding  Contractor 

Load test of temporary crawl beams and rigging structures 

(NB. In case permanent crawl beams are not used) 

Contractor 

Load test of permanent crawl beams and rigging structures Employer 

Waterbox door opening, removal and replacement Contractor 

Weld repairs Contractor 
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Tubesheet inspection, Blast 70 mm into each tube to remove 

scale and coating before tube removal 

Contractor 

Removal of existing tubes Contractor 

Support plate inspection  Contractor 

Tube to tubesheet joint mock up tests Contractor / Employer 

Tube installation and tube to tubesheet joint seal Contractor 

Supply and Installation of anti-vibrational stakes (Contractor’s 

responsibility to a design to satisfy the staking requirements) 

including the stakes installation tools (supply will be limited to 

stakes for the cold condenser as the Employer already has one 

set of Hot condenser stakes) 

Contractor 

Waterbox door seal procurement and installation Contractor 

Blow bullet test (fill factor 95%) on 10% of installed tubes after 

tube expansion before waterboxes are replaced. Replace tubes 

found to be restrictive of bullet test.  

Contractor 

 

Removal of spades and blanks in steam space as well as CW 

spades. Final cleaning of steam space  

Contractor 

Steam space (demin) high level test Contractor/Employer 

Tube side (CW) waterbox leak test Contractor 

Final inspection Contractor/Employer 

Removal of waterbox  coating application Contractor 

Waterbox coating and waterbox repairs Contractor 

Wall thickness testing to be conducted on all the tie-rods, 

supports, inlet drain baffles, air cooling boxes and air extraction 

piping where visible erosion occurred. Repairs will be done on 

members with more than 30% wall loss. 

Contractor 

Transport of scrap brass tubes to on site storage area. Contractor 

 

1.2.2 Overview of the plant  
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Each Duvha Power Station Unit has one main condenser, consisting of a hot and cold condenser. The 

cooling water is received from the cooling towers into the condenser inlet waterboxes from where it flows 

through the cold condenser tubes to the intermediate waterbox and then flows through the hot condenser 

tubes to the outlet waterbox where it returns to the cooling towers. Latent heat contained in the LP turbines 

exhaust steam is transferred to the cooling water flowing through the condenser tubes. By removing the 

heat from the steam inside the condenser, the steam condenses and creates a vacuum suitable for LP 

turbine operation. 

1.3 Normative/Informative References 

[1] ISO 9001 Quality Management Systems. 

[2] GGR 0992 Plant Safety Regulations. 

[3] GGS0462 Quality Requirements for Engineering and Construction Work in Generation. 

[4] OHSACT Occupational Health and Safety Act of 1993 

[5] 240-106628253 Standard for Welding Requirements on Eskom Plant 

[6] 240-83539994 Standard for Non Destructive Testing (NDT) on Eskom Plant 

[7] 240-101712128 Standard for the Internal Corrosion Protection of Water Systems, Chemical Tanks 

and Vessels and Associated Piping with Linings 

[8] 240-55864767 Chemistry Standards for Cooling Water 

[9] HEI 11th edition Heat Exchange Institute Standards for Steam Surface Condensers 

1.4 DEFINITIONS 

Definition Description 

Eskom Eskom Holdings SOC Limited, its divisions and wholly owned 

subsidiaries. 

Cold Condenser The condenser bundles which receive the cooling water directly from 

the cooling towers and discharge the cooling water into the 

intermediate water boxes. 

Hot Condenser The condenser bundles which receive cooling water from the cold 

condenser via the intermediate water box and discharge cooling water 

back to the cooling towers. 
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Definition Description 

Intermediate Water box The waterbox positioned between the hot and cold condensers and 

which transfers cooling water from the cold condenser to the hot 

condenser. 

(Turbine Generator) Unit  Boiler, Turbine, generator, cooling system, precipitator and including 

all auxiliary and ancillary plant and systems associated with the 

above. 

1.4.1 Disclosure Classification 

Controlled disclosure: controlled disclosure to external parties (either enforced by law, or discretionary). 

1.5 Abbreviations 

Abbreviation Description 

ASTM American Society for Testing and Materials (Now ASTM International) 

ANSI American National Standards Institute 

BS British standard 

CEP Condensate Extraction pump 

CC Cold condenser 

CW Circulating (Cooling) Water 

EDMS Eskom Document Management System 

HC Hot Condenser 

HEI Heat Exchange institute 

HPH High Pressure Heater 

ID Internal Diameter 

ISO International Standards Organization 

LP Low Pressure 

NEC New Engineering Contract 

NDT Non Destructive Testing 
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Abbreviation Description 

MPI Magnetic Particle Inspection 

OD Outside Diameter 

PPE Personal Protective Equipment 

PT Dye Penetrant Non-destructive Test 

PQR Procedure qualification Record 

QA Quality Assurance 

QC Quality Control 

QCP Quality Control Plan 

SANS South African National Standards 

SHEQ Safety, Health, Environment and Quality  

UCLF Unplanned Capacity Loss Factor 

UNS Unified Numbering System 

UT Ultrasonic Testing 

WBS Work breakdown Structure 

WPS Weld Procedure Specification 

2. THE CONSTRUCTION SITE 

2.1 Site Services and Facilities 

• The Employer provides a non-covered laydown area for boxes of tubes. Protection of these boxes 

against weather damage and theft is the Contractors responsibility. A Site for the Contractor’s yard 

will be provided within a reasonable period after access to the works (the exact position will be 

determined on Site). The Contractor is responsible for further treatment of the yard area that he 

considers necessary. The Contractor’s layout of its yard is subject to approval by the Employer. 

The Contractor shall not occupy areas other than that allocated to him by the Employer. 

• The Contractor is responsible for the transport of the new tubes from Duvha stores to the site. 

• The Contractor is responsible for all materials stored in his yard and for all activities which occur in 

his yard including compliance with environmental risks and conditions. 
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• On completion of the works, the yard and all areas allocated to the Contractor shall be re-instated 

to their former condition to the satisfaction of the Employer. 

2.2 Supply of Electricity 

The Employer shall supply the Contractor with a temporary 220/230/380 Volt AC electricity supply free of 

charge from the closest existing point of supply. The cost of cabling from point of supply to the Contractor’s 

yard / offices shall be borne by the Contractor. The cost of additional connection or points shall be borne 

by the Contractor. The Contractor makes provision for the necessary extensions and plug points. Any 

changes made to existing supplies shall be for the Contractor’s account. 

2.3 Supply of Water 

The Employer shall supply the Contractor with reasonable quantities of raw water and potable water 

required for the purposes of this contract. Demin water will also be made available for the high level tests. 

The Contractor provides, at its own cost, all connection equipment necessary to lead the water from the 

Employer’s point of supply to where it is required. Such fittings must be compatible with the Employer’s 

fitting to prevent galvanic corrosion. The Contractor is responsible for maintaining the equipment and 

removing it on completion of the works. 

2.4 Supply of Compressed Air 

The Employer will provide station air; however the continuous uninterrupted supply at minimum 4 Bar 

cannot be guaranteed. The Contractor shall make provision in the pricelist for air compressor to be used 

on site.  

2.5 Facilities Provided by the Contractor 

The Contractor provides facilities within his own yard, office, storeroom, and canteen. He connects facilities 

such as water, electricity and communications, to points supplied by the Employer. 

2.6 Hook Ups to Existing Works 

The Contractor to take cognisance of the fact that other work will happen in the turbine plant during this 

outage. The Contractor shall attend the daily outage meeting to give feedback on progress and attend to 

interfaces with other work. 

Existing works will consist of the condenser shell and turbine. Work on the turbine will be done at the same 

time as the condenser is being re-tubed, and platforms to be erected to cover the steam entry channel 

separating the turbine and the condenser shell so that re-tube work can be carried out safely. 
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3. EMPLOYER’S DESIGN 

Table 2:  Current Nominal Condenser Design Data. 

Design 

Type 

Tube material 

Number of passes 

Tube material (air extraction zone) 

Hamon Sobelco 

Double vacuum straight tube type 

Admirality brass 70.29.1 – BS 2871 part 3 – CZ 111 

2 

BS 2871 – part 3 – CB102 – CuNi 90/10 

Cooling Surface 

Number of tubes 

Tube outside diameter 

Tube inside diameter 

Tube length 

CC: 13364 m² ; HC 15384 m² 

CC: 22552 ; HC: 23730 

19mm (tolerance on diameter is ±0.2032 mm ) 

17 mm 

CC: 9 995mm ; HC: 10 925mm 

Steam quantity 

Water velocity in the tubes 

Cooling water temperature 

Design vacuum 

168.73 kg/s 

2 m/s 

22 ºC 

CC: 5.8 kPa ; HC: 8.7 kPa 

Steam shell Carbon steel BS1501-151 grade 23 

Waterboxes Carbon steel BS1501-151 grade 23 lined with rubber 

Tubesheets ACIER STEEL BS 1501 – 151 Grade 23A (26 mm 

thickness) complete with NOX STAINLESS STEEL 

AISI 304 (4 mm width), cladding on the carbon steel 

tube plate. The cladding is on the CW side of the tube 

plate. 

Tubesheet and support plate tolerances Tubesheet:  

19mm+0.05mm (minimum) 

19mm+0.25mm (maximum) 

Support plates: 
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19mm+0.2mm 

19mm+0.5mm 

CC Tube support plates: 9 (for the spacing refer to 

Figure 3: Cold condenser support plate spacing) 

HC Tube support plates:10 (for the spacing refer to 

Figure 2) 

Tolerances of new tubes (For tube 

dimensions see table 4 below) – (free 

issue by Employer) 

Outside diameter: 

The outside diameter tolerance for the tubes will be:  

+ zero (plus tolerance)  

- 0.2032mm (minus tolerance) 

Wall thickness 

The thickness tolerance is to be a minimum 

thickness  

+ 0.1016mm (plus tolerance) 

- zero (minus tolerance).  

 

Table 3: Tube amounts supplied by the Employer for the Hot Condenser 

Item nr Description Quantity 

1 Admirality brass 70.29.1 – BS 2871 

part 3 CZ111 

Outside diameter: 19mm 

Wall thickness 1mm 

Length 10.960m  

22518+1% 
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2 CN102 – CuNi 90/10 BS 2871 part 3 

Outside diameter: 19mm 

Wall thickness: 1mm 

Length: 10.960m 

1212+1% 

 

Table 4: Tube amounts supplied by the Employer for the Cold Condenser 

Item nr Description Quantity 

3 Admirality brass 70.29.1 – BS 2871 

part 3 CZ111 

Outside diameter: 19mm 

Wall thickness 1mm 

Length 10.030m  

21340+1% 

4 CN102 – CuNi 90/10 BS 2871 part 3 

Outside diameter: 19mm 

Wall thickness: 1mm 

Length: 10.030m 

1212+1% 
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Figure 1: Tubesheet drill pattern 

 

Figure 2: Hot condenser support plate spacing 
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Figure 3: Cold condenser support plate spacing 

 

The condensers consist of a total of four sections, namely two high pressure and two low pressure 

sections. Each section is of the single pass cooling water arrangement. There are two sections per water 

pass, one low and one high pressure as shown in Figure 4 below. 

 

Figure 4: Layout of Inlet and Outlet Ducts 
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4. TO BE SUBMITTED BY THE CONTRACTOR 

4.1 Data Book 

The Contractor’s scope of work includes but is not limited to providing the following documentation in 

accordance with QM169: 

• Set of drawings which record tube expansion and tube plugging maps as well as tube 

expansion records in Excel format.  

• Copies of all inspections & test reports & photographs as specified. 

• Non-conformance reports. 

• Cleanliness clearance certificate. 

• Generic reports on all other findings and corrective measures used. 

• Blow 95% fill factor bullet test report 

• Completed QCP’s 

• Copies of all procedures and method statements 

• NDT operator qualifications 

• WPS, PQR and welder qualifications 

• Certificate of Manufacture, NDT Reports, Material certificates, consumable Certificates, Weld 

repair maps 

• Organogram specific reference to be made to personnel performing expansions, QC and 

supervisors. 

• List of names and signatures of employees that read the Works Information. The list should 

include site supervisor, safety supervisor, QC’s supervisors, team leaders and new 

employees 

• A Map indicating the length of welding that was performed to be included in data book. 

• Certificates of free Issue tubes to be included in data book. Certificates will be supplied by 

Employer. 

4.2 QCP’s, Method Statements and Procedures 

QCP’s, method statements and procedures shall be issued to the Employer for acceptance. QCPs shall 

be issued to the Employer to mark up with witness and hold points. The method statements shall address 

the following minimum key activities. Intervention points as per method statement will be indicated on a 

QCP. 

• Approval of procedures 

• Mock up and pull out test  
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• Mark solid plug position on tube map 

• Activities for tube removal 

• Cleaning of support plates 

• Cleaning of tubesheet and measure holes  

• Go-No-Go test of tubesheet 

• Condenser steam side inspection 

• Condenser waterbox side inspection 

• Activities as per tube installation 

• Stakes installation (both condensers) and supply (cold condenser) 

• Expansion register 

• Tubesheet straightness checks (3 off) 

• Blow 95% fill factor bullet test. 

• Coating of tubesheets 

• Flood test condenser steam space 

• Leak test CW waterboxes and pipework 

 

4.3 Required Procedures 

• Waterbox removal rigging study 

• Tube removal & scrap removal & storage 

• Tube transportation & handling from storage 

• Tubesheet hole cleaning 

• Tube installation 

• Tube expanding 

• Tubesheet mock-up & tube pull out test 

• Tube plugging 

• Grit blasting and Coating 

• Flood test of steam space 

• Cooling water side leak testing 

• Rigging of the doors 

• Stake installation procedure 

• Scaffolding 

• Plug removal (solid and flexible) 

• Welding related procedures 
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5. GENERAL REQUIREMENTS FOR RE-TUBING THE CONDENSERS 

5.1 Codes and Standards 

Editions of codes, standards, and recommended practices referenced herein shall be those in effect on 

the date of the purchase order. The fabrication, inspection, testing, and materials for all components, 

equipment, and apparatus shall be in full compliance with the following unless otherwise specified: 

• Adherence to all state and local laws, codes and regulations shall be the responsibility of the 

Contractor. 

In the event of any apparent conflict among codes and standards and this Works Information, the 

Contractor shall notify the Employer to obtain written resolution of such conflict prior to proceeding with 

work. 

No departure from the Works Information shall be binding on any party until an addendum or revision to 

this Works Information has been issued by the Employer, or the Employer has approved the deviation 

through its Supplier Deviation Request Process. 

5.2 LUBRICANTS 

Lubricants used shall not result in inter granular or other forms of corrosion of the tubes, or carbonisation 

of lubricant during expansion process. Lubricant shall be water soluble. 

5.3 Access to Facilities 

The Employer and/or representatives of the Employer shall, during normal working hours, be provided with 

access to the Contractor’s facilities for the purpose of obtaining information on production progress, 

determining status, visual inspection of materials and equipment to determine conformance to 

specifications and drawings, and witnessing tests and inspections. Such access shall include full access 

to inspection records and work areas directly concerned with the works. 

6. SPECIFIC REQUIREMENTS FOR RE-TUBING THE CONDENSERS 

6.1 Tooling and Equipment 

All required tooling, as per Table 7, shall be available which has been developed against the specific 

requirements of large surface condenser re-tubing projects. Such tooling reduces the risk of damage to 

critical components (e.g. tubesheets and support plates) and also reduces outage duration required to 

complete the re-tubing process.  
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It is the responsibility of the Contractor to ensure the correct tooling and equipment is used in order to 

satisfactorily complete this project. The Contractor will be required to demonstrate knowledge of the 

operation and maintenance of the tooling and provide evidence that they have access to the required 

tooling and equipment to complete the project. The minimum tool quantities as indicated in Table 7 shall 

be submitted by the Contractor 8 weeks before the contract access date for the condenser, for inspection 

by the Employer. The minimum tool quantities shown in the table is the minimum compulsory equipment 

that needs to be on site for the total duration of the specific condenser under refurbishment. These tools 

will not be removed from site to assist any other condenser refurbishments project, which runs concurrent 

with this contract. 

6.2 Stakes Installation 

The procurement of the stakes is specified in Appendix A of this contract. Supply of the stakes, stakes 

tooling and installation of these stakes will form part of this contract. The Supply of stakes shall be limited 

to the cold condenser stakes as the Employer will free issue a set of hot condenser stakes. The installation 

shall be done not only at the cold condenser but also at the hot condenser. 

6.2.1 Requirements for staking: 

• Hot condenser has 10 sagging plates which equate to 11 bays. The bays next to the tube plates 

will not be staked – thus staking is required for 9 bays only. 

• The Cold condenser has 9 sagging plates which equate to 10 bays. The bays next to the tube 

plates will not be staked – thus staking is required for 8 bays only. 

• Staking is only required for every alternate row. 

• Staking will be at least 20 rows deep into the bundle 

• Stake must have at least half a pitch protrusion on either side 

• Minimum stake width will be 25mm wide 

• In all cases 3% additional stakes will be supplied (surplus) per length 

6.2.2 Contractor responsibility: 

• The Contractor will be responsible for any tooling to install the stakes. If the procurement of the 

tooling might influence the project schedule it shall be indicated as such.  

•  The stake installation method statement shall be submitted for acceptance to the Employer. Refer 

to Appendix A for details 

• During the stake installation a dedicated responsible person (Not the QC responsible for the quality 

requirements on the rest of the condenser) shall be responsible for all logistics regarding the 
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installation of the stakes. An inventory must be kept and be continuously updated. He will also 

ensure that the correct stake is installed as per drawings location. 

• After each finger of the bundle is completely loaded and staked the responsible person will inform 

the Employer representative to come and inspect the completed work. 

7. RETUBE ACTIVITIES 

7.1 Condenser Preparation 

7.1.1 General 

Prior to the commencement of tube removal work, the condenser and surrounding area must be thoroughly 

prepared. The following elements of the Works Information are included to ensure that the Contractor is 

aware of the scope of preparation work required by the contract and Employer’s expectations with regard 

to work area organization. 

The Contractor is responsible for providing a solid cover for all openings in the condenser floor such as 

CEP suctions, cooling water ducts, drains and sidewalls to a height of 150 mm above the floor. 

7.1.2 Removal of Manway Covers 

The Contractor shall remove the manway covers from the intermediate water boxes and steam space for 

access. 

The water box / tubesheet areas shall be cleared of all debris to allow the de-tube process to begin. 

The areas around the tubesheets shall be cleared of all equipment, pipework etc. as necessary to ensure 

that the replacement tubing can be installed without bending of tubes... The Contractor is responsible for 

the removal of any such equipment and for re-instatement prior to contract completion. 

7.1.3 Scaffolding 

The Contractor shall supply and erect exterior and interior scaffolding to provide safe access to all levels 

of the condenser tubesheets. 

All scaffolding is to be designed to bear such loads as will be imposed during use, including the load 

imposed by tube boxes where appropriate. The Contractor shall allow for spare scaffolding and scaffold 

personnel at all times to adjust scaffold needs at all times without delay.  

All scaffolding has to comply with Employer safety standards and must be declared safe before any work 

commences. The Contractor provides scaffold proposals to the Employer to get the scaffold declared as 

a safe working platform to eliminate the need for safety harnesses. 
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7.1.4 Entry Points 

The Contractor shall ensure that adequate entry into the steam space and hotwell space is available or 

created to satisfy both safe working requirements and the requirements of the refurbishment tasks as set 

out in this Works Information.  

The Contractor shall prepare a contingency plan for creating access to the air- extraction zones if required. 

This access will only be required if difficulties are encountered in the de-tubing / re-tubing of the air- 

extraction zones. A method statement shall be submitted to the Employer for approval. 

7.1.5 Lighting 

Safe, waterproof lighting shall be installed by the Contractor in the steam space and other areas of the 

condenser as required facilitating contract execution. The use of electric grinders or drills is prohibited and 

only pneumatic power tools shall be used. 

7.1.6 Water Spray System 

The Contractor shall install a temporary water spray system to provide lubrication and therefore assist in 

the removal and replacement of tubes. The system should provide sufficient water so that lubrication will 

lessen the risk of support plate and tubesheet bending. The water must also be installed during installation 

of tubes in order, to minimise the tubes from scoring / scratching, or excessive friction between tube and 

sagging plates during insertion. 

The Contractor is responsible for the design and installation of the spray system. An illustration is provided 

below in Figure 5: Typical Spray Water System as an example of a typical spray system consisting of 

water hose 25 to 30mm OD with sprays inserted 600mm intervals. The Contractor is responsible for 

implementing additional water lubrication of the support plates if required to reduce pulling loads on any 

problematic tubes.  The Contractor is to connect a drain line on one of the hotwell drains to the nearest 

station drain. 
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Figure 5: Typical Spray Water System 

7.1.7 Isolation of Cooling Water Supply 

The condenser shall be isolated, drained and purged in order to allow safe access to its internals. If 

deemed necessary the Contractor will install spades to insure complete isolation. The spades on the hot 

and cold ducts will be installed between the inlet and outlet CW isolating valves and the waterboxes. These 

spades must be able to withstand 2.5 bar CW pressure, or mitigated with a continuous drain connection. 

The Contractor also cover the openings of the CW pipe connections on the outlet waterboxes to allow the 

Employer safe access to refurbish the Taprogge outlet screens in parallel with the condenser retube 

programme. 

7.2 Water Boxes 

7.2.1 General 

The Contractor should take note of the fact that any refurbishment work on water boxes will need to be 

integrated with the other refurbishment work on the condensers (i.e. the de-tube/re-tube process). 

7.2.2 Piping and Water Box Removal 

The Contractor shall remove the condenser inlet and outlet water boxes and move them to a location 

previously agreed to with the Employer. Any dismantling of the cooling water pipework shall be agreed to 

with the Employer and exposed ends of the pipework shall be protected throughout the re-tubing period. 

7.2.3 Water Box Repairs 

The level of repairs required will only be determined when the water boxes are removed. This section 

presents some of the options on scope of work with detailed specification guidelines on coating in Appendix 

B. 
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The Contractor will be required to present the possible options to the Employer once the unit is isolated 

and work has begun. However if the opportunity presents itself before this the Employer will notify the 

Contractor to visit Site. 

The following shall apply once adequate access / waterbox removal is completed. 

• Before waterboxes are removed. During grit blasting the first 70mm depth of tube should be 

blasted, to remove any deposits or previously applied internal tube coating that might hinder 

the tube extraction spear effectiveness. 

• 100% NDT on the lifting lugs on waterbox / waterbox covers before removal.  

• The Contractor is requested to take note of the Employer’s specification for corrosion 

protection of plant and equipment with coating as per outlined in Appendix B. If the Contractor 

is using a sub-Contractor for coating then such sub-Contractor must be approved by that the 

Employer. 

• Checking of external welds for any evidence of rusting and visual damage.  

• Checking of external welds for any evidence of weld cracks / defects. Any suspect weld from 

visual inspection to be tested by means of surface NDT technique (MPI). Defective welds or 

areas should be reported to the Employer for review and acceptance; such report must 

include a repair procedure that outlines all the welds and what defect is to be repaired.  

• Inspect manway and manway gasket sealing surface for mechanical defects, and also for 

corrosion damage, and repair as required. Ensure that gasket face is suitably finished to 

ensure gasket integrity after coating.  

• Wall thickness inspection by UT inspection of manway plate if lining is worn, and record the 

plate thickness as compared to the as designed thickness. If indication is that all the corrosion 

allowance of 1mm has been used then the Contactor is to propose a suitable weld repair or 

component replacement for approval. 

• The main waterbox sealing face on condenser shell / tube sheet interface will be vacuum 

blasted and coated with approximately 100 micron epoxy coating. Care to be taken to allow 

for flange interface integrity as above for manholes. 

• All bolting / fasteners threads will be lubricated before assembly of fasteners, this apply to all 

items of bolted configuration. 
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• If any areas have suffered visible corrosion, the Contractor shall carry out wall loss 

measurements by means of a profile gauge, and provide an inspection report to the Employer 

for corrective action. 

• Sacrificial anode backing plates will not be replaced, the threaded female connection in 

waterbox must be plugged with threaded plug and be over coated during the waterbox 

coating process 

The Contractor is to supply the box-up procedure for approval, especially mentioning the envisaged bolting 

sequences. Waterbox to tubeplate retention stay bolts and rods are to be 100% visually inspected for signs 

of wear/corrosion. If the bolt/stay is reduced in diameter in any area by more than 10% it is to be either 

weld overlay repaired or replaced. Any wear or damage or erosion on threads must be repaired back to 

its original condition. Any visual signs of damage on the staybolt to tubesheet seal should be addressed 

by removing the staybolt and replacing the seal. 

The Contractor will be responsible for carrying out the complete removal of the coating of the waterboxes 

and do patch repairs on the intermediate waterbox as the main offer. The Employer’s coating specification 

minimum requirements are detailed in the Appendix B. It is the Contractor’s responsibility to provide 

procedures and guarantees from their suppliers. In the event there is a conflict between the specification 

and the Contractor’s coating supplier’s specifications the Contractor is to present it to the Employer for 

review.  

It is mandatory that all coating to the main waterbox is done after the re-tubing is completed and passed 

hydro test. The Contractor’s accepted program should take into consideration that no sandblasting or 

solvent activities will be allowed while re-tubing takes place (Not be done in parallel). It is the responsibility 

of the Contractor to make sure the coating company check and accept the respective components 

regarding their conformity to being able to coat on site and or at the coating supplier’s works. This includes 

the responsibility to obtain all the necessary information regarding corrosion protection, surface treatment 

etc. which could have an effect on the coating material. A conformance inspection certificate is to be 

submitted to the Employer.  

7.3 Tube Plug Removal 

All tube plugs shall be removed prior to the de-tube process without damaging the tubesheet. In all cases 

where solid taper plugs (non-rubber) were used, the position of these plugs shall be recorded on a 

tubesheet drawing and photographs taken to indicate all solid plugs and initial condition of tubesheet. In 

general the number of tubes plugged per unit is relative low, typically less than 1 100 tubes per turbine 

unit.  The majority of these tubes were plugged with rubber plugs and solid metal plugs were only used in 
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isolated cases. Special care must be taken when measuring these holes to ensure that the holes are not 

oversized. Oversized holes will be handled on a case by case basis with approval from the Employer, 

either by sleeving or plugging. 

7.4 Condenser Tube Removal 

The method used to remove tubes shall be to cut the tube internally that the cutting happens at least 6-

10mm behind the tubesheet, and pull the resulting two sections through the tubesheets. External cutting 

of the tubes from the steam space shall not be employed except for those tubes where the pulling method 

has failed (e.g. as a result of a broken tube). The Employer shall be notified before any cutting inside of 

the steam space is being done. 

The condenser tubes shall be cut via the intermediate water box with an internal tube cutter 6-10 mm 

behind the tubesheet. The short tube stubs shall be pulled into the intermediate water box. The main 

section of the tube shall be pulled from the opposite tubesheet (hot condenser outlet tubesheet). 

The short tube stubs (at the intermediate water box tubesheets) shall be removed using a hand held tube 

stub puller (hand held hydraulic ram type with internal jaws).  The tube stubs shall be removed from the 

condenser area and packaged for scrap as agreed with the Employer.   

The long tube sections are to be extracted at the inlet/outlet water box ends by using hydraulic and/or 

pneumatic tube puller with tube extraction jaws. It is recommended that only jaw type extraction pullers 

are to be used as conventional spears will increase the possibility of the worn tubes snapping during pulling 

and damaging the tubesheets. Should the Contractor propose to use pulling spears he shall demonstrate 

that the tubesheets will not be damaged. No manual bending against tubesheets shall be allowed neither 

will rotating power tools be used to rotate the tube in the tubesheet as this damages the tube sheet and 

support plate ID’s. 

In the event that tubes break during extraction they shall be marked and left in situ until all other tubes are 

removed. The Contractor is required to later remove such tubes from inside the condenser steam space. 

This shall be done by cutting with a grinder in between each support plate and pulling out the resulting 

sections. Under no circumstances will any cutting by grinder be done closer than 200mm to a tubesheet. 

All tubes and tube sections shall be removed from the condenser area and packaged for scrap as agreed 

with the Employer. The Contractor shall state in their proposal whether the Employer’s overhead cranes 

will be required for this purpose. 

The Contractor must at all times ensure that working areas are kept clean and free of debris,  therefore 

pulled tubes must be immediately removed from the working platforms and working area kept free of 

debris. 
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The air- extraction zones shall be de-tubed on a remove-and-replace basis. The installation of new tubes 

shall conform to the requirements of tube installation as detailed elsewhere in this Works Information, with 

the exception that no feeders will be used for tubes in air extraction zone. As no tube feeders are used the 

tube ends shall be inspected for damage / deformation before any expansion will commence. The 

contractor will not continue working on the air extraction zone if a tube broke off. The tube will first be 

removed before the remainder of the tubes are loaded. 

Where tubes in the air- extraction zone cannot be completely removed by the internal cutting and pulling 

method the Contractor shall inform the Employer before taking further action. The approval of the Employer 

is required before attempting to access the air- extraction zone steam space under the Contractor’s 

contingency plan. For this reason it is imperative that air extraction zone is completely retubed before the 

condensing side tubes are loaded.  

7.4.1 Scrap Tubes 

• All scrap tubes remain the property of Employer, and will be removed on an on-going basis 

to the laydown area identified by the Employer. Tubes will not be stored in the turbine hall 

next to working area.  

• Under no circumstances shall more than 20 scrap tubes be on the work site at any given 

time. The Contractor shall ensure that scrap tubes are frequently removed to the laydown 

area. 

7.5 Tubesheet Inspection and Preparation 

Once all the old tubes have been removed from the condenser, a cleanliness inspection will be conducted 

on the tubesheets and internals to determine whether any repairs are required. This shall be a hold point 

on the Contractors QCP. 

The purpose of this section of the Works Information is to state the Employer’s requirements for inspection, 

specify the methods to be used for any repairs and to provide the Contractor with criteria for decisions 

which must be taken at this point. 

On completion of the inspection phase, the Contractor shall submit a proposal for repair scope of work 

subject to the Employers approved for any tubesheet repair. 

 

7.5.1 Tubesheet Cleaning 

The Contractor shall ensure that the condenser tubesheets are cleaned prior to inspection. This shall 

comprise the following as a minimum: 
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• 100% of tube holes shall be cleaned with rotary wire /cylindrical flapper discs,  

• Tubesheet face to be carefully cleaned by rotating stainless steel cup brushes. 

7.5.2 Tubesheet Inspection 

Where tubesheet holes were fitted with solid plugs, the tubesheet hole & ligament are to be tested by 

means of PT around the affected tube hole. 

The Contractor shall provide a marked up tubesheet drawing indicating the tubes that will be used as 

calibration tubesheet holes to verify and test the wall thinning during expansion process, these will 

represent no less than 1% tubesheet hole quantity.  Under no circumstances shall more than 300 tubes 

be expanded without a reference tube. These holes shall be clearly marked on the tubesheet, recorded 

on a tubesheet drawing, and measured with a 3 pin bore gauge before loading of tubes into tubesheet. 

These measurements are to be recorded on an electronic spreadsheet. 

In addition to the tube hole measurement requirements, the Contractor shall test 100% of tube holes on 

each tubesheet with a go no-go gauge. This gauge shall be used to identify and mark all tube holes with 

a diameter greater than 19.7 mm. Tube holes with a diameter greater than 19.7 mm are considered 

oversized and the Contractor shall report to the Employer’s for a decision. The tubesheets shall be further 

inspected for the following: 

• Tube hole surface finish (longitudinal or spiral grooves in the tubesheet hole are not 

acceptable). 

• Tubesheet surface erosion/corrosion/pitting (visual). 

• Local and general distortion of tubesheet (using flat edge to assess). 

• Tube-hole ovality (visual) 

• Check tube-hole edges on cooling water side (SS cladding) for any sharp-edges 

• Check tube-hole edges on steam side (CS) to see tube hole is edge rounded  

• Tubesheet dis-bonding / SS clad pitting / CS clad erosion (visual) 

• Visual check for any cracked or distorted tube hole ligaments 

• Cladding thickness in the holes inspected (dimensional) 

7.5.3 Tubesheet Repairs 
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On completion of the inspection phase, the Contractor is responsible for determining the requirements for 

any tubesheet repair. 

• Provided a tube hole is within HEI tolerance the Contractor can correct its surface finish or 

ovality by reaming up to a maximum of 19.5mm. The employer will approve any reaming 

before work retubing work start 

• Any damaged, oval or scored tube holes can be reamed up to a maximum of 19.5mm. Sharp 

edges or burrs are to be removed (applicable to both the waterbox and steam side of tube 

plate faces). 

• Where reaming cannot be used to bring a tube hole into a state for which an adequate 

expansion seal can be expected this to be reported to Employer for decision, one option to 

repair, can result is sleeving the tube hole, or alternatively as last resort plug the hole. Larger 

than 19.7mm tube sheet holes will require that these holes be restored to acceptable limits 

(19.3 to 19.5mm ID) my means of sleeving the tubesheet hole. 

• Mutually agreed holes are to be plugged with expandable rubber plugs sized for the 

tubesheet hole size. The contractor will purchase plugs to cover a range of oversized holes 

as per Table 7: Tools list 

• Where inspection of the tubesheet holes indicates that tube hole ligaments have cracked, the 

Contractor is to propose a procedure to plug, and or repair the respective area which may 

involve special procedures to repair a large damaged area. The tube holes surrounding this 

repair shall be thoroughly cleaned and checked for size to ensure no distortion or shrinkage 

has taken place during the repair process (as a minimum PT will be done). 

Where inspection of the tubesheet holes indicates that disbonding / lamination of the stainless steel 

cladding on the carbon steel tubesheet has occurred, the Contractor shall propose corrective action by 

means of method statement for approval by the Employer. Welding on tubesheet is not allowed. 

7.6 Support Plate Inspection and Preparation 

7.6.1 Support Plate Cleaning 

• Both surfaces of all the support plates shall be cleaned by means of wire cup bush. 

• Spherical carbide ball burrs with an outside diameter 19.35mm and driven by a hand held 

pneumatic tool shall be used and passed through each support plate hole this ball burr will 

also act as a go / no go gauge. 

• During cleaning a test block will be made available with a hole of minimum 19.25mm. After 

every 20 holes of cleaning with ball burr, the burr OD will be verified to be at least >19.25 by 
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testing the ball burr. The ball burr must not pass through the test block, if it does the ball burr 

must be discarded and replaced with new one, and the last 20 holes will then be re-addressed 

with the new ball burr. 

• Should it be evident that the support plate holes are smaller than the 19.25mm, and that the 

ball burr actually removes support plate material, these holes to be clearly marked and 

agreement in form of site instruction must then be sourced from Employer. The holes can 

then be increased to a maximum of 19.5mm by means of a milling tool bit or by means of a 

mechanical reamer. Care must be taken to ensure that the hole is still parallel and not 

tapered.  

• Each support plate hole will be cleaned thus with either a ball burr or by means of reamer / 

milling tool bit as in point above. 

• Check edges of holes, de-burr as required 

• Visual check for any cracked or distorted tube hole ligaments. 

• Check all (100%) support plate stay bars and welds on the stay bars by PT or MPI to ensure 

no indications are evident, and report any erosion damage noted. 

 

Figure 6: Photograph of typical spherical carbide ball burr 

7.7 Condenser Internal Inspections and Repairs 

Prior to re-tubing visual inspections shall be carried out around the steam shell, hotwell, neck and other 

shell components for signs of damage, distortion, corrosion or erosion. Where visual inspection identifies 

a problem area, further ultrasonic testing may be required to determine whether actual metal thicknesses 

have depleted beyond safety margins. Minimum thickness based on Heat Exchange Institute (HEI), and  

drawings. The inspection scope includes but is not limited to the following: 

• Visual inspection of internal shell plate checking for any erosion or mechanical damage. 
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• Visual inspection on internal ribs, stay bars, stiffeners or other structural members. 

• 10% attachment welds (excluding the areas specified below) to be surface tested by means 

of PT or MPI. 

• 100% NDT on air extraction equipment (boxes and interconnecting pipes) weld areas. 

• External Air- extraction section shroud and extraction pipe NDT (Pipe to shroud weld) & 

corrosion checks. 

• After de-tubing wall thickness will be done on eroded sections 

• Inspection on the integrity of any connections (such as stay bars) to the tubesheets on both 

cooling water and steam sides. Stay bar welds in intermediate waterbox to be 100% surface 

tested. 

As soon as access is possible the Contractor shall do visual inspections for signs of damage, distortion, 

corrosion or erosion. The Contractor is responsible to analyse inspection results and propose repairs 

required.  Specific repairs can only be clarified at the point of which damage is found. In the unlikely event 

that the air cooler sections will require repair the Contractor is required to submit an appropriate procedure 

to the Employer for approval. A method statement for this work should be submitted to the Employer for 

approval. 

Following completion of the shell internal inspection the steam space area is to be cleaned and cleared of 

all debris, vacuum cleaned and all unnecessary materials and equipment, prior to the installation of the 

new tubes. 

 

 

7.8 CONDENSER TUBE INSTALLATION 

7.8.1 General 

Internal surfaces of condensers and support plates shall be washed by means of  a high pressure water 

washer before any tubes are loaded into condenser (air-extraction zone is excluded from this requirement) 

Once the Contractor has satisfactorily completed all the inspections, repairs and preparatory work as 

required by this Works Information the Contractor obtains approval from the Employer’s 

supervisor/inspector before commencing with tube installation. It is the responsibility of the Contractor to 
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ensure the condenser is fully cleaned and free of all debris before re-tubing begins. The exception is the 

tubes in the air- extraction zones which are inserted in conjunction with the tube removal process. 

Provided that the tubesheets and support plates have been properly prepared the tube installation process 

should proceed without difficulty. Nevertheless there are critical procedures to be followed for tube 

installation and these are detailed below. 

The stick out will be 2 to 3mm for the inlet and outlet tube plates.  

The tube boxes shall be brought into the condenser area using adequate lifting and handling apparatus to 

avoid damage to the boxes and/or the tubes. The Contractor shall state in its proposal whether the 

Employer’s overhead cranes will be required for this purpose. 

An appropriate working platform shall be employed in order to facilitate the installation of the tubes through 

the cold condenser inlet and hot condenser outlet tubesheets. The working platform shall be kept clear of 

unnecessary materials. All waste materials shall be cleared from the platform and surrounding area 

promptly. 

Tubes shall be installed into the condenser directly from their packaging, with each tube visually inspected 

for: 

• Surface finish (no scoring or grooves on the tube inside or outside surfaces. 

• Straightness. 

• Absence of mechanical damage (dents, flat spots etc.). 

• Tube length (checked after insertion into both tubesheets). 

• Tube wall thickness (5% spot checks using a tube gauge micrometer). 

Defective tubes shall not be installed in the condenser and shall be clearly marked as scrap and shall be 

removed from the working area. The Project Manager shall be informed of these defective tubes on a daily 

basis for record keeping. These tubes, depending on damage, can be used for the purpose of mock up 

testing. 

The Contractor must ensure that spray water is operational before the tubes are loaded into the tubesheet. 

Under no circumstances will any other means of lubrication than water spray system and cloth drenched 

in water be used on tube outside surface, any other lubricant affects the joint strength, and could lead to 

tube joint slipping in service. 

All tubes in the main bundle shall be fitted with aluminium tube feeder guides at the leading end to ensure 

the tubes readily self-align as they are pushed through the support plates and tubesheets.  
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The Contractor is responsible for positioning the necessary number of personnel inside the steam space 

to guide the tubes between support plates. 

Tube feeder guides shall be removed once the tubes are positioned in both tubesheets. 

All the requirements of the Works Information shall be met with regard to air- extraction zone tube 

installation, including tubesheet tube hole inspection and preparation, excluding baffle plate cleaning and 

tube feeders. 

7.8.2 Tube to Tubesheet Joint Expansion 

With all the replacement tubes loaded into the condenser and mock-up testing complete, the Contractor 

may proceed to make the tube-to-tubesheet joints. The joints will be created through the use of mechanical 

(5 pin roller) expansion. The contractor will start the expansion process by expanding a number of tubes 

in a predetermined holding pattern style for both tube plates of the loaded tubes. 

7.8.2.1 The following formula will be used for wall thinning 

Tw= ((T-t)-(D-d))/(d-t)*100 

D= Diameter of tubesheet hole, mm 

d= Outside diameter of tube, mm 

T= Tube inside diameter after expansion, mm 

t= Tube inside diameter before expansion, mm 

Tw = % wall thinning 

 

Example recording: The following is provided to the Contractor as an example of recording the tube 

expansion data. 

Table 5: Tube expansion data example 

 Tube Test Number 1 2 3 

D Tubesheet hole size 23.600 23.660 24.000 

d Tube outside diameter 23.000 23.200 23.200 

t Tube inside diameter before expansion 22.000 22.000 22.100 

T Tube inside diameter after rolling 22.640 22.520 22.950 

Tw % Expansion  4.00 4.85 4.600 

7.9 Tube-To-Tubesheet Joint Mock-Up Tests 

7.9.1 General 
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Mock up test and pull out test must be completed 2 weeks before the contractual (actual retubing) start 

date and will be a key-date in programme.   

There is considerable uncertainty in advance of the re-tubing project with regard to the ability to make 

adequate tube-to-tubesheet joints within the existing tubesheets. The condition of the tubesheets is not 

accurately known until the tubes have been removed, and the Contractor must be prepared to deal with a 

number of potential problems. The tube materials being considered for the re-tube present potential 

difficulties for roller expansion, especially with regard to over-size tube holes.  

In order to prepare for all eventualities, as far as possible, a series of mock-up tests are specified to be 

completed ahead of the outage. These tests provide information regarding the torque settings required for 

the expansion tooling, and the largest tube hole size which can be successfully expanded and sealed. In 

order to conduct the mock-up tests the Contractor will require access to a quantity of replacement tubing 

from the bulk of the free-issue tubing supplied. The Employer will provide the tube samples for these tests 

while the Contractor must provide the material representing the tube sheets. This material supplied by the 

contractor will have available material certification to EN10204 3.1 as a minimum. Hardness in HB shall 

also be provided. If certification is not supplied the blocks will not be accepted. 

7.9.2 Min pull out force calculation 

The wall thinning will be calculated as per 7.8.2.1. 

7.9.3 Mock-up / Pull out block test pieces 

A set of test blocks (detailed below) shall be manufactured. These blocks shall be similar to the current 

condenser tubesheet, pitch, material hardness and thickness.   

 

Min 6 blocks with ID of 19.2 mm (tolerance -0 mm and +0.05 mm).  

Min 2 blocks with ID of 19.10 mm. (tolerance -0 mm and +0.05 mm). 

Min 2 blocks with ID of 19.45 mm (tolerance-0 mm and + 0.05 mm). 

Min 1 block with ID of 19.7 mm (tolerance-0 mm and + 0.05 mm). 

 

After every expansion record the torque output of expander device and perform pull-out test.  Record the 

pull-out values and wall thinning in the wall thinning/expansion spreadsheet.  The desired wall thinning 

range will be 7-8%. 

When the  19.2 mm tests are completed the remainder of the blocks (19.1 mm and 19.45 mm) need to be 

expanded with the within the selected wall thinning range as determined above, for at least 3 different wall 

thinning values within the selected range 
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Finally at same torque value per form test on 19.7 mm block.  

The option to perform additional tests with serrated (grooved) test blocks is left to the Contractor’s 

discretion for acceptance by the Employer. 

 

 

Figure 7: Typical Pull-Out Test Apparatus 
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Figure 8: Typical Pull-Out Test Apparatus 

7.10 Water Box Installation 

• Reinstall waterboxes with new Gasketing such as GP45 Natural rubber blend (see Appendix 

C).  Gasket will be supplied with material certification. 

• All joints on the gaskets will be by means of dove tail joints and not on 90° or axial jointing 

(See Figure 9) 

• Remove blanks or covers on CW valves.  

• Secure any CW connections that may have been dismantled during the outage and remove 

any blocking on bellows that might have been installed. 

•  Externally inspect waterbox gaskets & manway for any visual evidence of localised bulging 

(extrusion) from the waterbox cover to waterbox joint.   

• If stagnant water is present in the inlet and outlet ducting the contractor shall be responsible 

to prove that the ducts are free of debris. 
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Figure 9: Typical Gasket Dove tail jointing 

7.11 Emergency Distillate Drain Modification  

Due to Flow accelerated corrosion (FAC) and erosion the emergency drains routed to the condenser from 

either Low pressure heater 3 or High pressure heaters (5.1, 5.2, 6.1 or 6.2), lead to wall thinning and also 

subsequently to damage of the condenser tube bundle and failure. The modification is to change the 

material from a predominately carbon steel design to a more FAC resistant material than contain >1.25% 

Chrome material. 

This modification is to be applied to LPH 3 Emergency Drain Line RN51G070 and HPH 5A/5B Emergency 

Drain Line RP11G003 and RP21G048 respectively. The drain baffles for both the HP heater 5 emergency 

drains are a free issue and will only require installation.  

The modification for each of the 5 emergency drain inlet nozzle comprise of cutting the distillate inlet stub 

in the condenser steam space, then fitting a flange to the remaining stub. A matching disperser nozzle 

with a deflector plate is then fitted to this flange. As an example please see Figure 10: Proposed 

Arrangement in Condenser below that indicates typically the installation on LP heater 3 line. 

Using LPH 3 as an example, a standard flange will be welded onto RN51G070 (item 4 and 5). The section 

above this flange can be manufactured in a workshop and installed onto the pipework (item 5).The heights 

depicted in Figure 3 may remain consistent for the HPH emergency drains. Heater specific diagrams can 

be found in the design calculations in Appendix B. The table below lists the schedule of material.  
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All Welding activates must be done by the contractor or a sub-contractor that is ISO 3834 Part 2 certified. 

The Contractor shall ensure that minimum welding happens inside the condenser especially when tubes 

are already installed. 

 

Figure 10: Proposed Arrangement in Condenser 

 

Table 6: Condenser Modification Schedule of Materials 

AKZ Description 
Component 

Description 

Material 

Description 
NB SCH 

THK 

(mm) 

App. 

Quantity 

RN51G070 

LPH 3 

emergency 

distillate 

drain to Main 

Condenser 

Item 1: Diffuser 

(Plate) 

SA-240 Grade 

316L 
- - 16 1 

Item 2: Support 

Bracket (Plate) 

SA-240 Grade 

316L 
- - 16 5 

Item 3: Straight 

Pipe 

SA-312 Grade 

316L 
150 40 - 0.5m 

Item 4: Flange 
SA-240 Grade 

316L 

EN1092-1, Type 01 (Slip-

on), Flat Face, DN150, 

PN16 

2 

Item 5: Nozzle and 

Spool Piece 

EN 10216-2 

10CrMo9-10 

or ASTM A335 

P22 

150 40 - 1m 
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AKZ Description 
Component 

Description 

Material 

Description 
NB SCH 

THK 

(mm) 

App. 

Quantity 

RP11G003 

HPH 5A 

emergency 

distillate 

drain to Main 

Condenser 

Item 1: Diffuser 

(Plate) 

SA-240 Grade 

316L 
- - 16 1 

Item 2: Support 

Bracket (Plate) 

SA-240 Grade 

316L 
- - 16 5 

Item 3: Straight 

Pipe 

SA-312 Grade 

316L 
250 40 - 0.5m 

Item 4: Flange 
SA-240 Grade 

316L 

EN1092-1, Type 01 (Slip-

on), Flat Face, DN250, 

PN16 

2 

Item 5: Nozzle and 

Spool Piece 

EN 10216-2 

10CrMo9-10 

or ASTM A335 

P22 

250 40 - 1m 

RP21G047 

HPH 5B 

emergency 

distillate 

drain to Main 

Condenser 

Item 1: Diffuser 

(Plate) 

SA-240 Grade 

316L 
- - 16 1 

Item 2: Support 

Bracket (Plate) 

SA-240 Grade 

316L 
- - 16 5 

Item 3: Straight 

Pipe 

SA-312 Grade 

316L 
250 40 - 0.5m 

Item 4: Flange 
SA-240 Grade 

316L 

EN1092-1, Type 01 (Slip-

on), Flat Face, DN250, 

PN16 

2 

Item 5: Nozzle and 

Spool Piece 

EN 10216-2 

10CrMo9-10 

or ASTM A335 

P22 

250 40 - 1m 
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8. COMPLETION TESTING, COMMISSIONING AND CORRECTION OF DEFECTS 

8.1 Shell Flood Test and Waterbox Leak Test 

It is the Contractor’s responsibility to check the tube side water box gasket joints, manways and openings, 

CW pipe connections and water box integrity. The Contractor shall perform an on line test with the CW 

flowing at normal operating pressure. The Contractor’s scope of work includes but is not limited to the 

following: 

• Reinstall water boxes using an approved procedure and bolting sequence 

• Remove all blanks including covers on CW valves. 

• Secure any CW connections that may have been dismantled during the outage. 

• The condensate suction strainers to the condensate pumps pipe must be disconnected and 

be cleaned of any debris before the shell side flood test is performed. 

• Fill shell side with demin water ensuring all the tubes are covered and the water is a minimum 

1000 mm above the top row of tubes. (Site to ensure witness point to prevent overfilling). 

Note that no fluorescene should be used during the test.   

• During filling of steam side any leaking expansion joints shall be repaired and mark up on a 

register (QCP verify point). 

• Leave steam side full of water for a minimum period of 12 hours after last joint was repaired 

and re-inspect tube to tubesheet joints and all plugged tubesheet holes for leaks.  

• Fluorescene dye test might be required by the station, it must only be done after final soak 

test when last visually leaking tube has been sealed. The fluorescene shall be supplied by 

the Employer 

• On completion of the steam side the CW side can be filled and monitored on the waterbox 

side if any leaks are evident.  

• Inspect 100% of shell construction for any leaks. In the event of shell side construction leaks, 

these can be repaired after the flood test and tested by surface NDT. (PT or MPI). 

• Inspect all shell side manways and openings for any leaks. 

• Drain condenser and verify operation of all hotwell drains. 

• Close and seal all waterbox manholes and other openings. 

• Open CW isolation valves and circulate CW at the operating pressure for a minimum 2 hour 

period. 

• Under no circumstances will double rubber gasket be used – meaning if the manhole is 

rubber lined and seal cannot be achieved, the face to be inspected, and repaired. 
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In the event of any gasket joint leaks the bolting can be lightly tighten to affect a seal. However excessive 

tightening and extrusion of gasket joints is not permitted. 

In the event that the gasket joints cannot be sealed the water box covers have to be removed, inspected, 

rectified, reinstalled and re-tested, all bolts to be tightened again to specified torque. 

Silicone sealant shall not be applied to any part of the water box to tubesheet joint. 

8.2 Final Inspection 

The Contractor’s scope of work includes but is not limited to the following: 

• Check to ensure all relevant QA documents are completed, NCR’s are closed out and filed 

in a condensers refurbishment databook. 

• Verify that all temporary working platforms are removed and permanent access fixtures are 

re-instated. 

• The Employer does a visual inspection on the cleaning system (Taprogge System) and does 

all repairs required to restore the system to its original design. 

8.3 Commissioning 

The Contractor will be present during commissioning of the re-tubed condensers.  

8.4 Access Given by the Employer for Correction of Defects 

The Project Manager will make arrangements for the Contractor to have access to the works including 

works which have been taken over, for the purpose of correction of Defects by the Contractor. 

Special arrangements will have to be made for the correction of Defects after the works have been put into 

operation. 

8.5 Performance Tests after Completion 

No thermal performance tests will be carried out. 

8.6 Training and Technology Transfer 

The Employer intends to second maintenance, engineering or operating staff part-time or full-time, to the 

Contractor’s team during the installation and commissioning stages of the contract, without affecting the 

Contract Prices. The aim is that the Employer’s personnel receive 'on-the-job' training in order to become 

familiar with the requirements and processes of the works. 
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8.7 Operational Maintenance after Completion 

Standard station maintenance procedures will be used. These will be modified if necessary if changes are 

proposed by the Contractor and accepted by the Project Manager. 

9. Tests, Test Certificates and Inspection 

9.1 NDT 

All NDT mentioned in this scope of work will form part of the contract and the Contractor will include this 
in the pricing. 

The Contractor to make allowance for: 

• 5 m2 PT 

• 5 m2 MPI 

• 30 Wall thickness measurements 

9.2 Non Conformances 

Where Non-Conformance Report (NCR) notifications are issued, the Contractor acknowledges receipt 

within the period of reply and proposes corrective and preventive actions to the Supervisor. The corrective 

and preventive actions will include the implementation and completion dates. Progress on all NCR’s 

notifications issued to the Contractor must be reported to the Supervisor on weekly basis. 

• The Contractor’s Quality Manager maintains a register of all NCR’s issued, and provide dates for close 

out of NCR’s. 

• Records of NCR’s notifications and close out reports are kept and form part of the data book records. 

• During the contract execution phase, the Contractor will be monitored by the Employer’s Supervisor 

for performance on quality related aspects. The monitoring will be in the form of audits and assessments. 

9.3 Quality Control Plan 

The Contractor submits to the Project Manager within 30 days of Contract Date for review and acceptance 

prior to the commencement of work. A QCP which will detail the Contractor’s organisation, quality 

assurance and quality control procedures within that organisation specific to this project will be supplied.  

The QCP shall be subject to the Employer’s approval and shall indicate all inspection and test points, 

method statement and procedures to be used as well as acceptance criteria to be applied. Following review 

by the Employer, agreed quality surveillance requirements such as witness points and hold points shall be 

indicated on the QCP for the Employer’s interventions.  
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The Contract Quality Plan (CQP) will make reference to the Contractor’s QMS documents to be used in 

this Contract: 

• The Contractor’s QMS compliance with the requirements of ISO 9001 

• Contractor’s quality manual 

• Contractor’s quality procedures 

• Contractor’s quality forms and work instructions 

• Contractor’s quality system documents referenced in this Works Information 

• Employers Works Information, drawings, specifications, standards and codes, etc. 

9.3.1 Inspections and Tests 

All Plant and Materials is comprehensively tested in accordance with the agreed ITP/ QCPs prior to 

delivery. The Employer reserves the right to appoint others to inspect all parts during manufacturing, 

erection and commissioning to be present at any of the tests specified. The witnessing of tests by the 

Supervisor or Others, and if the Supervisor chooses to waive the witnessing of any tests, it does not relieve 

the Contractor of his responsibilities. 

The Supervisor inspects parts of the Plant at his discretion during manufacturing stages and before 

shipment as per the agreed ITP/QCP; 

• The Contractor is responsible for the inspection of all the work that is performed, and the Supervisor 

only verifies that the work is conducted as per the Works Information and interventions as per QCP. 

• The Contractor conducts all inspections in accordance with the accepted ITP/QCP. 

• The Contractor provides suitably qualified personnel to conduct on-site inspections 

• The Contractor ensures that all are inspected and approved before the Supervisor is invited for 

verification. 

• The Contractor provides a minimum of 24 hours for local on-site inspection. The notice contains copies 

of the Contractor’s inspection reports. 

9.3.2 Quality Responsibility 

The Contractor responsibilities include but are not limited to the following: 

• The Contractor is accountable for the quality of the output and liable for any failures. 

• Implementation of their QMS on site. 

• Administration of their QA/QC systems on site. 
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• Verification of approval status of Subcontractor’s Quality programmes, that is, CQP’s, QCPs, NCR’s, 

Defects, operational procedures and works instructions for on- site inspections. 

• Weekly progress reporting on quality performance. 

• The Contractor is responsible for defining the level of intervention of QA/QC or inspections in line with 

the Employers requirements. 

• The Contractor is responsible for defining the level of intervention of QA/QC or inspections to be 

imposed on his Sub-contractor, suppliers and must ensure that these are in line with the Employer’s 

requirements. 

The Supervisor will be responsible for the following: 

• Reviews of the quality either inspections or document submissions. 

• Verification of the Contractor’s intervention points. 

• Reviews the Contractor’s ITP/QCP documents (procedures, test results). 

10. Mandatory Returnables 

The submission of the returnables stated in this section is mandatory. Failure to submit any of these 

returnables will result in disqualification of the tender. 

1. Verifiable experience of the Contractor or sub-Contractor or joint venture partner regarding fully re-

tubed main steam condenser for a turbine size greater than 100 MW in the last 5 years. 

2. Verifiable references are to be provided for condenser stakes supplied. At least 5 previous 

condenser retube projects within the previous 5 years, where due to the design, condenser stakes 

are a requirement. The stake design shall adhere to the requirements as detailed elsewhere in this 

document. The reference list shall contain contact details of the plant owners and the date when 

the retube (which involved stakes) was done as well as the condenser tube material used for the 

respective retube projects 

11. RETURNABLES USED FOR TECHNICAL EVALUATION 

11.1 General: 

1. All welding activities on distillate pipework as per section 7.11 will only be performed by an ISO 

3834 Part 2, contractor or sub-contractor. A valid copy of the ISO 3834 certificate must be supplied 

with tender.  

2. Adherence to the above Works Information. If the contractor adhere fully to the scope of work a 

letter stating this shall be supplied. Any technical deviations shall be clearly indicated. 
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3. An example of the Contractor’s procedures (mock-up and pull out test, tube removal, installation 

and expansion procedure) 

4. An example of the Contractor’s QCP for a typical condenser retube project 

5. The tool list (Table 7: Tools list) shall be included in the tender with columns 2 and 4 completed. 

These tools need to be on site for the total duration of the specific condenser under refurbishment, 

these tools will not be removed from site to assist any other condenser refurbishments project, 

which runs concurrent with the unit that is contracted. 

11.2 Stakes Supply and Installation 

6. Overall dimensional drawing of a proposed stakes including material selection. 

11.3 Coating of Waterboxes 

7. The coating of condenser waterboxes shall only be performed by contractors who can produce 

verifiable references of similar corrosion protection on CW systems, chemical tanks and associated 

piping & ducts, done during the last 5 years.  

8. Supply of the latest revisions of the specified Material Product Data Sheets and Material Safety 

Data Sheets. 

9. Detailed QCP for similar work done, as per coating specification RTD/MAT/19/199 (Appendix B) 

Table 7: Tools list 

Minimum 

quantity 

Quantity available 

per Duvha Turbine 

Generating unit 

condenser 

Tool / Equipment 

Description 

Description, Type 

or Make where 

applicable 

8  Tube stub puller or spear  

2  Automatic puller  

8  Internal tube cutter 

mandrel 
 

30*  Tube cutter replacement 

blades sets 
 

12  Tube expander drive  

24*  5 Pin roller expanders   



CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in line 
with the authorised version on the system. 

Unit 1 Condenser Tube installation Scope of Work 

 

 

 

Unique Identifier: ENS0077 

Revision: 0 

Page: 46 of 58 

20*  Sets of spare rollers 

including taper pin 
 

  Lubricant for expansion  

10  Tube facing tools  

100*  Tube facing tool 

replacement blades 
 

2  Torque analyser 

(Independent device to 

verify expander drive 

torque) 

 

3  Adjustable reamers from 

19.0 – 21.0mm 

 

 

10*  Set of replacement 

reamer blades 
 

2  Calibrated 3-Prong 

internal micrometer, min 

accuracy 0.01 mm 

 

2  Calibrated external tube 

vernier, min accuracy 

0.01 mm 

 

300*  19.35 ±0.05 mm outside 

diameter spherical 

carbide ball burrs 

 

800*  Cylindrical flapper disc / 

Wire brush for cleaning 

tubesheet holes. 

Diameter ± 19mm. Grit 

size 80 or finer 
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4  Pneumatic Flaring tool 

mandrels 
 

2  Industrial vacuum cleaner   

2  High pressure water 

washer (minimum 150 

Bar) to clean support 

plates before loading 

tubes 

 

4  Go-No-Go gauge with at 

least 7 intervals from 19.1 

mm up to 19.7mm in 0.1 

mm steps 

 

16  Pneumatic ball burr or 

brush driver 
 

30*  Stainless steel wire cup 

brushes 
 

1  At least a 2 metre long 

straight edge 
 

One sets  Water spray piping and 

nozzles 
 

100  Expandable rubber plugs 

catering for ranges from 

17 to 20 ID of tube 

 

  Slings and rigging 

equipment for removal of 

waterboxes and CW duct 

with valid test certificates 

as per OHS Act 

 

20  95% fill factor based on 

internal area bullet test for 

blowing through tubes 
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after installation.  The 

outer diameter of the 

plugs shall be 95% fill 

factor. 

Consumables: The above quantities are required for 100% hot condenser Duvha turbine-generator unit 

12. AUTHORISATION 

Name & Surname Designation 

K Nzimande Turbine Engineering Manager 

F du Preez Corporate Consultant 

F Mlangeni System Engineer 

 

13. REVISIONS 

Date Rev. Compiler Remarks 

May 2020 0.1 W Huyser First Draft issued for comments 

June 2020 1 W Huyser First Issue 

 

14. DEVELOPMENT TEAM 

Herman van Niekerk 
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APPENDIX A: STAKE SPECIFICATION 

Minimum stake design requirements 

1. One set of hot condenser stakes shall be supplied (free issue) to the contractor for installation. The 

Contractor shall supply and install stakes on the cold condenser. 

2. The stake Manufacturer shall have a Quality Management System that meets or exceeds the 

requirements of ISO 9001.  Relevant Certification shall be submitted. 

3. Only metallic stakes with a minimum Chromium content of 15% are acceptable.  Non-metallic stakes 

is not acceptable. 

4. Minimum stake width is 25 mm. 

5. The stakes shall be proven not to migrate along the length of the tube towards the support plates, 

(along the length of the tube), shall not fall out the bundle when installed at the bottom or move deeper 

into the bundle, (perpendicular to the tube direction), when installed at the top or sides of the bundle 

at an angle of 30° with respect to the vertical. 

6. Only stake designs which have been used in the past during condenser retube projects where brass 

tubes were replaced will be considered.   

7. The stake lengths are detailed in Figure 11 up to Figure 14. The manufacturer must supply a final 

stake design clearly indicating the overall stake length to satisfy the tube support length as specified. 

8. The thickness of the stake is part of the contractors design. 

9. The tubesheet drill pattern for the Hot and Cold condenser is shown in Figure 15. 

10. Identical stakes, i.e. same length, shall be bundled together before packaging for ease of 

identification. 

11. If any special tools are required for the installation of the stakes, this must be specified in the tender 

returnables. The minimum amount of these tools will be quantified and clearly defined and included 

in the tender price. The contractor to provide a method statement how these special tools are to be 

used. 

12. The stake pattern is provided in attached drawings no. D-02-4830 for left hand side and right hand 

side below. 

Stakes information  
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Figure 11: Cold Condenser Left Hand Side 

 

Figure 12: Cold Condenser Right Hand Side 

 

Figure 13: Hot Condenser Right Hand Side 
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Figure 14: Hot Condenser Left Hand Side 

 

 

Figure 15: Stake length clarification and tubesheet drill pattern  
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Figure 16: Hot condenser support plate span length.   

• Stakes to be installed in the bays 2 to 10 

 

 

Figure 17: Cold condenser support plate span length 

• Stakes to be installed in bays 2 to 9 
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APPENDIX B: RTD/MAT/19/199 

Corrosion Protection Specification – Duvha Power Station Unit 5 Condenser Waterbox Coating 

To be considered as Annexure D of 240-101712128: “Specification for the Internal 

Corrosion Protection of Water Systems, Chemical Tanks and Vessels and 

Associated Piping with Linings”. All other aspects of 240-101712128 section 4.4 – 

4.15 shall apply unless specified separately in this specification sheet. 

Vessels Main Condenser Waterboxes  

Environment Immersed cooling water, pH 8,1 to 8,6 temperature range 25oC  

to 45oC, flow rates of up to 2,0 m/s 

Application Maintenance coating/lining of the internal surfaces of Main 

Turbine Condenser Waterboxes. 

Material Carbon steel BS1501-151 grade 23 either rubber lined or 

coated 

Surface Preparation  

 

Abrasive blast clean to Grade Sa 3  

Surface profile as specified by the coating manufacturer 

Generic System (Optional) primer specifically designed for enhancing 

adhesion of the system as specified by coating manufacturer 

2 coats of a two component solvent free amine cured epoxy 

coating @ minimum Dry Film Thickness (DFT) 300 micron 

per coat. 

In the case where a primer is not part of the coating 

system then; 

3 coats of a two component solvent free amine cured epoxy 

coating @ minimum Dry Film Thickness (DFT) 300 micron 

per coat. 

Total dry film thickness of the coating system: 675 to 850 

micron (with the use of a primer).  



CONTROLLED DISCLOSURE 

When downloaded from the EDMS, this document is uncontrolled and the responsibility rests with the user to ensure it is in line 
with the authorised version on the system. 

Unit 1 Condenser Tube installation Scope of Work 

 

 

 

Unique Identifier: ENS0077 

Revision: 0 

Page: 54 of 58 

Total dry film thickness of the coating system: 900 to 1200 

micron (without the use of a primer).  

The coating DFTs shall be as per the requirements of this 

specification sheet and the manufacturer’s recommendation 

in the latest Product System Data Sheet.  The selection of the 

coating product/system shall therefore be matched to the 

requirements of this specification sheet. 

This specification is applicable to Duvha Power Station Main Condenser Waterboxes Coating 

Scope of Work  

As part of re-tubing scope of work (SOW) rubber lining on the condenser the waterboxes are to be replaced 

with a coating/lining system. On some waterboxes rubber lining was previously replaced with a 

coating/lining system, therefore the Contractor shall note that the waterboxes are either coated or rubber 

lined.  

The coating SOW on this condenser includes: 

- Intermediate waterboxes A and B – Visual inspection of previous coating and coating repairs 

(including staybars). 

- Hot & Cold Condenser A and B – Inspection and/or recoat or replacement of rubber with coating. 

1. Special Notes 

1.1 The intermediate waterboxes/covers shall not be removed from the condenser. All maintenance 

activities shall be performed on the waterboxes in-situ. 

1.2 The condenser waterboxes (Inlet and outlet) will be removed for the retubing and any further 

corrosion protection activities shall be performed away from the condenser in a designated laydown 

area. 

1.3 In the case of any existing rubber lining then the lining shall be completely stripped and removed in 

preparation for coating 

1.4 In the case of any existing coating system then a thorough inspection shall be performed by the 

Eskom engineer.  Based on the inspection Eskom will decide whether to completely recoat the 

waterbox OR perform patch repairs.  Patch repairs shall be performed as identified and instructed 

and with the systems as specified above.  Specific requirements for patch repairing a coating system 

are defined in section 4.8.6 of 240-101712128.  

1.5 Depending on the scenario or possible outcome described above the failed coating shall be removed 

by appropriate mechanical means followed by abrasive blast cleaning to ISO8501 Grade Sa 3. The 

Contractor is required to describe dust mitigation or management steps and define preventative 
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steps of unwanted blasting of the tubesheet and grit ingress in the tube entrances in the Method 

Statement. 

2. Special Requirements  

2.1 All requirements of Eskom standard 240-101712128 shall apply unless specifically defined in this 

specification sheet.  

2.2 After surface preparation and prior to coating application the prepared surfaces shall be tested for 

soluble salts as specified in section 4.7.6 of 240-101712128. The acceptable levels of salts shall be 

as specified by the coating manufacturer. If the level of salt contamination is in excess of the coating 

supplier specification the surfaces shall be washed with potable water and then re-blasted. This step 

will need to be repeated until the level of salt contamination is within acceptable limits. 

2.3 The applicator shall take cognisance of the fact that after initial surface preparation as above Eskom 

will require access for mechanical inspections and possible repairs. Thereafter surface preparation 

and coating application work can proceed. 

2.4 Special care shall be taken to ensure adequate protection of any parts of the condenser not requiring 

blast cleaning and coating and every effort shall be taken to avoid deformation or damage to the 

tubesheet and other surrounding condenser components. Surrounding areas shall be protected from 

over-spray and coating contamination. 

2.5 All compressed air for blasting activities shall be free from entrained moisture and oil.  All traps shall 

be in a functional condition. The compressed air shall be tested at regular intervals using clean white 

clothes to assess cleanliness and dryness. 

2.6 No coating application shall be performed on surfaces containing traces of grit, grease, oil, loose 

rust, mill scale and traces of previous rubber lining. The requirement for surface preparation is strictly 

Grade Sa 3 (ISO 8501-1). 

2.7 After preparation, all dust, grit blasting media or any other deleterious matter shall be removed by 

means of vacuuming. The process shall be repeated until the required level of dust and debris 

removal is achieved.  Freedom from dust and debris shall be less than ‘dust quantity rating’ 1 when 

tested in accordance with ISO 8502-3. 

2.8 A detailed visual inspection shall be carried out to identify all areas where pitting is evident or any 

other damage on the steel surface. Unfortunately, this inspection can only be carried out once the 

surfaces have been blast cleaned in preparation for coating. The depth and morphology of the pits 

need to be considered. Where applicable, the following procedure can be applied to all areas of 

extensive deep pitting.  

- All pits less than 2mm in depth and all edges and weld seams shall be stripe coated after 

application of the primer/first coat. 
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- All pits in excess of 2mm and up to 5 mm in depth shall be filled using a compatible two 

component solvent free epoxy filler. The filler to be used shall be supplied by the same supplier 

as the rest of the coating system and confirmed to be compatible to the specified coating 

system.  

- All crevices and pits in excess of 5 mm in depth shall be filled by welding (repair procedure 

shall be submitted to Eskom for approval). 

2.9 In order to avoid recontamination and flash rusting of the surfaces, the first coat shall be applied 

within 8 hours after final surface preparation of the steel surfaces. Under no circumstances shall the 

blast be permitted to stand overnight. 

2.10 The method of application, i.e. brush, roller or spray, shall be agreed between the applicator and 

coating manufacturer and will depend upon access constraints and the substrate condition after 

abrasive blast cleaning. The primer coat must be brush/roller applied. In the case where the primer 

is not part of the specified coating system then the first coat shall be applied with brush/roller more 

especially on the pitted areas.  The lining material shall be applied in such a manner as to thoroughly 

wet out the whole surface and all surfaces of pitting.  

2.11 Multiple coats shall be applied as per the table above in this document.  Single coat systems are not 

permissible. 

2.12 In the event of surface blooming of the first coat then this shall be removed as per the surface 

preparation procedures as recommended by the manufacturer. 

2.13 Application of subsequent coats shall be in accordance with the specified system. The required over-

coating intervals as mentioned in the latest Product Data Sheet must be observed and adhered to. 

2.14 All edges and weld seams shall be stripe coated. 

2.15 The number of coats and thickness per coat required to achieve the total film thickness shall be 

agreed between the applicator and coating manufacturer and will be dependent upon the method of 

application chosen. 

2.16 The coating shall be evenly applied to form a smooth, continuous, unbroken layer free from misses, 

sags, runs, tears and other defects that could affect the integrity of the coating. 

2.17 Unless otherwise instructed by the Eskom Engineer for flange surfaces at least one coat of the lining 

system shall be brought around onto a third of the surface area of the flange face. In the case of 

flange face (gramophone surface finish) with compressed fibre gaskets blasting and coating is not 

permitted. 

2.18 The contractor shall perform pinhole detection using either “Wet sponge testing” or appropriate 

“spark” testing equipment at a voltage setting as per the coating manufacturer’s requirements.  
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2.19 Defects shall be recorded and the defects repaired as per 4.8.6 of 240-101712128.  All surfaces 

shall then be retested to ensure the lining is pinhole free and if required additional repairs performed 

as above 

2.20 After completion of the coating activities sufficient curing time of the coating system shall be given 

prior to immersion as per the requirements of the Product Data Sheet. 

2.21 Accelerated curing is not permitted. All coated surfaces shall be adequately ventilated until full cure 

has been achieved. 

2.22 At the end of the curing period the full cure of the applied coating shall be verified by the applicator 

and/or coating manufacturer. 

2.23 No work shall be performed until the Quality Control Plan is approved by the Eskom Engineer. 
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APPENDIX C: RUBBER GASKET MATERIAL DATA SHEET 

 




