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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

 

  A:  Priced contract with activity schedule 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options   

  X1:  Price adjustment for inflation 

  X2  Changes in the law 

  X7:  Delay damages 

  X16: Retention 

  X17: Low performance damages 

  X18: Limitation of liability  

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, April 2013 (ECC3) 

 

10.1 The Employer is (Name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa 

Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg 

10.1 The Project Manager is: (Name)  

 Address  

 Tel  

 Fax  

 e-mail  

10.1 The Supervisor is: (Name)  

 Address  

 Tel No.  
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 Fax No.  

 e-mail  

11.2(13) The works are  Design, procure, manufacture, install, test, 
commission, optimize and hand-over the fully 

functional operator training simulator. 
 

11.2(14) The following matters will be included in 
the Risk Register 

 

• Weather Conditions 

• Delays and Disruptions 

• Community unrest 

• Labor Unrest 

• Late Delivery 

• Other risks to be discussed and 
addressed during execution where 
applicable. 

 

11.2(15) The boundaries of the site are  Grootvlei Power Station 

11.2(16) The Site Information is in  Part 4: Site Information 

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 1 week for all contractual matters 
Within 24 hours for health and safety matters 

2 The Contractor's main 
responsibilities 

Data required by this section of the core 
clauses is provided by the Contractor in Part 2 
and terms in italics used in this section are 
identified elsewhere in this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

 
 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

  1 Submission of Health and 
safety documents for audit 
approval  

Withing one 
week of 
contract 
award date  

  2 Project Schedule 
submission 
 

Within one 
week of 
contract 
award date 
 

  3 
 
 
 

Site establishment 
 
 
 

Within one 
week of 
contract 
award date 
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4 All works to be completed 
 

As per the 
accepted 
programme 

30.1 The access dates are: Part of the Site Date 

  1 Grootvlei Power Station As per the 
access 
certificate 

31.1 The Contractor is to submit a first 
programme for acceptance within  

 
1 week of the Contract Date. 

31.2 The starting date is  

32.2 The Contractor submits revised 
programmes at intervals no longer than  

 
1 week 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

Only after the completion of the whole works 
as per the accepted program 

4 Testing and Defects  

42.2 The defects date is  12 months from completion of commissioning 
in terms of the activity schedule agreed upon 
at signature of the contract or changed later if 
applicable. If there is a delay attributable to the 
Employer, then the defects shall begin on the 
date of completion of commissioning of the 
aforementioned schedule.  

 

43.2 The defect correction period is  1 week. The Contractor notifies the Project 
Manager when the Contractor is unable to 
correct defects within 1 week. The Project 
Manager instructs the Contractor to submit a 
revised programme outlining how and when 
the defects will be corrected. The defects 
correction period remains 1 week until the 
Project Manager accepts the revised 
programme. 

 except defect correction long lead items Correction of long lead items will be agreed to 
between the Contractor and the Project 
Manager. The Contractor shall endeavour to 
reduce the lead time as far as possible. Upon 
analysis of the defect, the Contractor will 
provide a Programme if the Hardware or 
Software is a long lead item 

 and the defect correction period for Overall system is 48 hours 

5 Payment  

50.1 The assessment interval is  between the 25th day of each successive 
month. 

51.1 The currency of this contract is the  South African Rand. 
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51.2 The period within which payments are 
made is  

 
30 days after assessment and tax invoice 
submission  

51.4 The interest rate is  the publicly quoted prime rate of interest 
(calculated on a 365 day year) charged from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 
dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
for amounts due in Rands and  
 
(ii) the LIBOR rate applicable at the time for 
amounts due in other currencies.  LIBOR is the 
6 month London Interbank Offered Rate quoted 
under the caption “Money Rates” in The Wall 
Street Journal for the applicable currency or if 
no rate is quoted for the currency in question 
then the rate for United States Dollars, and if 
no such rate appears in The Wall Street 
Journal then the rate as quoted by the Reuters 
Monitor Money Rates Service (or such service 
as may replace the Reuters Monitor Money 
Rates Service) on the due date for the payment 
in question, adjusted mutatis mutandis every 6 
months thereafter and as certified, in the event 
of any dispute, by any manager employed in 
the foreign exchange department of The 
Standard Bank of South Africa Limited, whose 
appointment it shall not be necessary to prove. 

6 Compensation events  

60.1(13) The place where weather is to be 
recorded is: 

 
Grootvlei Power Station 

 The weather measurements to be 
recorded for each calendar month are,  

measurements information from 

the South African Weather Bureau 

and Heidelberg weather station. 

the number of days with rainfall 
more than 10mm 

 

 The weather measurements are supplied 
by the South African Weather Bureau 

 

 The weather data are the records of past 
weather measurements for each calendar 
month which were recorded at:  

the South African Weather Bureau and 
included in Annexure A to this Contract Data 
provided by the Employer 

 and which are available from:   

60.1(13) 
 

Assumed values for the ten year return 
weather data for each weather 
measurement for each calendar month 
are: 

As stated in Annexure A to this Contract Data 
provided by the Employer. 
 
 

7 Title There is no reference to Contract Data in this 
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section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   None 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 
 
In addition to core clause 9 termination clause 
above, the Employer reserves the right to 
terminate or modify the contract when a need 
arises or when there are changes requiring such in 
the organization. Such termination or modification 
will be subjected to reason for termination, 
procedure and accounts applicable to the NEC3 
ECC core clause 9 termination.   

10 Data for main Option clause  

A Priced contract with activity schedule There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

11 Data for Option W1  

W1.1 The Adjudicator is  the person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him.  (see www.ice-sa.org.za). If the 
Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the Arbitration 
Foundation of Southern Africa (AFSA). 

W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 
and the London Institution of Civil Engineers. 
(See www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  Arbitration. 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is South Africa 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee 
of the Association of Arbitrators (Southern 
Africa) or its successor body. 

12 Data for secondary Option 
clauses 

 

http://www.ice-sa.org.za/
http://www.ice-sa.org.za/
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X1 Price adjustment for inflation  

X1.1(a) The base date for indices is   

X1.1(c) The proportions used to calculate the 
Price Adjustment Factor are: 

 
proport
ion 

 
linked to index for 

 
Index prepared 
by 

  40% Labour  SEIFSA Table 
C3- AHPE  

  15% Engineering  SEIFSA Table 
G1 - Electrical 
Engineering  

  20% Equipment  SEIFSA Table 
D-4  

  10% Transport SEIFSA Table 
L-1A  

  15% Fixed   

     

 Total 100.00 
 

  

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X7 Delay damages   

X7.1 Delay damages for late Completion of each 
activity is  

The total delay damages payable by the 
Contractor does not exceed: 

1% of the total price of each activity up to a 
maximum of 10% of the total activity value.  
 
10% of the specific activity  
Each delay incident will be assessed on its 
merit. The early warning process shall be used 
to communicate all delays 

X16 Retention   

X16.1 The retention percentage is 5% of each assessed amount. 
50% of the retained amount payable at 
completion of the works. 
50% of the retained amount payable after the 
defects date. 

X17 Low performance damages  

X17.1 The amounts for low performance 
damages are: 

 
Amount 

 
Performance level 

  R 20 000 per day 

 
 
 
 
R20 000 per day 

For every incident where a 
QCP is not approved on 
time as planned in the 
accepted programme and 
delays the start of activities. 
 
For every incident of quality 
non-compliance to hold and 
witness points on QCP’s 
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R20 000 per day 

 
 
 
 
R 20 000 per day 
 
 
 
 
 
 
1% of the contract 
value 

 

 
 
For every incident where 
personnel are used which 
are not qualified or 
experienced as per the 
agreement 
 
For every incident where a 
commissioning procedure is 
not submitted on time as 
planned in the accepted 
programme 
 
 
For poor performance of the 
simulator due to poor 
workmanship 
 
The amounts for low 
performance damages shall 
be capped at 10% of the 
contract value in aggregate 
 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 

Total contract value 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

the amount of the deductibles relevant to the 
event  

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

The greater of  

• the total of the Prices at the Contract Date  
and  

• the amounts excluded and unrecoverable 
from the Employer’s assets policy for 
correcting the Defect (other than the 
resulting physical damage which is not 
excluded) plus the applicable deductible as 
at contract date. 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

the total of the Prices other than for the 
additional excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts 
for which the Contractor is liable under this 
contract for 
 

• Defects due to his design which arise 
before the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 
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• loss of or damage to property (other than 
the works, Plant and Materials), 

• death of or injury to a person and  

• infringement of an intellectual property 
right. 

X18.5 The end of liability date is  (i) 2 years after the defects date for latent 
Defects and  
 
(ii) the date on which the liability in question 
prescribes in accordance with the Prescription 
Act No. 68 of 1969 (as amended or in terms of 
any replacement legislation) for any other 
matter. 
 
A latent Defect is a Defect which would not 
have been discovered on reasonable 
inspection by the Employer or the Supervisor 
before the defects date, without requiring any 
inspection not ordinarily carried out by the 
Employer or the Supervisor during that period.  
If the Employer or the Supervisor do undertake 
any inspection over and above the reasonable 
inspection, this does not place a greater 
responsibility on the Employer or the 
Supervisor to have discovered the Defect. 

Z The Additional conditions of contract 
are 

 
Z1 to Z15 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry.  

  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Project 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
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composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Project Manager 
within thirty days of the notification or as otherwise instructed by the Project Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Works. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 
and A3 as stated in clause 93. 

  

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with 
this contract available to Others. This undertaking does not, however, apply to information 
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters 
the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time).  Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Project Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the works or any 
portion thereof, in the course of Providing the Works and after Completion, requires the prior 
written consent of the Project Manager.  All rights in and to all such images vests exclusively in 
the Employer.   

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

  

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of 
rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 
such agreement in writing. 

  

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the works. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site; 
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• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of works; and 

• undertakes, in and about the execution of the works, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the works, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Project Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Works Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete from the last sentence in core clause 61.3, “unless the Project Manager should have 
notified the event to the Contractor but did not”. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the 
Employer’s liability under the indemnity is limited. 

  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

  

Z11 Addition to secondary Option X7 Delay damages (if applicable in this contract) 

Z11.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in 
this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may 
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terminate the Contractor’s obligation to Provide the Works using the same procedures and 
payment on termination as those applied for reasons R1 to R15 or R18 stated in the 
Termination Table. 

  

 

Z12 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor or 
a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 
employees, or any one or more of all of these parties’ relatives or friends, 

Coercive Action means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

means where two or more parties co-operate to achieve an unlawful or illegal purpose, 
including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of a 
joint venture, or its employees, agents, or Subcontractor or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service 
to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts to 
mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an 
obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an investigation 
into allegations of Prohibited Action, and 

Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z12.1 A Committing Party may not take any Prohibited Action during the course of the procurement of 
this contract or in execution thereof. 

Z12.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing 
Party has taken such Prohibited Action and the Contractor did not take timely and appropriate 
action to prevent or remedy the situation, without limiting any other rights or remedies the 
Employer has. It is not required that the Committing Party had to have been found guilty, in court 
or in any other similar process, of such Prohibited Action before the Employer can terminate the 
Contractor’s obligation to Provide the Services for this reason. 

Z12.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the 
amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z12.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. 
Where the Employer does not have a contractual bond with the Committing Party, the Contractor 
ensures that the Committing Party co-operates fully with an investigation. 

  

Z13 Insurance 

Z 13.1 Replace core clause 84 with the following: 
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Insurance cover 84  

   

 84.1 When requested by a Party, the other Party provides certificates from his 
insurer or broker stating that the insurances required by this contract are 
in force. 

   

 84.2 The Contractor provides the insurances stated in the Insurance Table A. 

   

 84.3 The insurances provide cover for events which are at the Contractor’s risk 
from the starting date until the earlier of Completion and the date of the 
termination certificate. 

   

  
INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum 
limit of indemnity 

Loss of or damage to the works, Plant 
and Materials 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as at 
Contract Date, where covered by the 
Employer’s insurance 

Loss of or damage to Equipment The replacement cost 

Liability for loss of or damage to 
property (except the works, Plant and 
Materials and Equipment) and liability 
for bodily injury to or death of a person 
(not an employee of the Contractor) 
caused by activity in connection with 
this contract 

Loss of or damage to property 

Employer’s property 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as at 
Contract Date, where covered by the 
Employer’s insurance 

 

Other property 

The replacement cost 

 

Bodily injury to or death of a person  

The amount required by applicable law 

Liability for death of or bodily injury to 
employees of the Contractor arising out 
of and in the course of their 
employment in connection with this 
contract 

The amount required by the applicable 
law 

 

   

Z 13.2  Replace core clause 87 with the following: 
The Employer provides the insurances stated in the Insurance Table B. 

   

   

   

  INSURANCE TABLE B 

Insurance against or name 
of policy 

Minimum amount of cover or minimum limit 
of indemnity 

Assets All Risk Per the insurance policy document 
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Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 
Business Interruption 

Per the insurance policy document 

Nuclear Material Damage 
Terrorism 

Per the insurance policy document 

 

 

Z14 Nuclear Liability 

Z14.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear 
installation, as designated by the National Nuclear Regulator of the Republic of South Africa, 
and is the holder of a nuclear licence in respect of the KNPS. 

Z14.2 The Employer is solely responsible for and indemnifies the Contractor or any other person 
against any and all liabilities which the Contractor or any person may incur arising out of or 
resulting from nuclear damage, as defined in Act 47 of 1999, save to the extent that any 
liabilities are incurred due to the unlawful intent of the Contractor or any other person or the 
presence of the Contractor or that person or any property of the Contractor or such person at 
or in the KNPS or on the KNPS site, without the permission of the Employer or of a person 
acting on behalf of the Employer. 

Z14.3 Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to 
the unlawful intent of the Contractor or any other person, or the presence of the Contractor or 
that person or any property of the Contractor or such person at or in the KNPS or on the 
KNPS site, without the permission of the Employer or of a person acting on behalf of the 
Employer. 

Z14.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z14.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z15 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos 
fibres per ml of air measured over a 4 hour period. The value at which proactive 
actions is required in order to control asbestos exposure to prevent exceeding the 
OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, 
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which is defined to be a virtual area within a radius of approximately 30cm from the 
nose inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure 
of workers to regulated asbestos fibres is in compliance with the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing 
measurements to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe 
Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos 
Containing Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 

TWA means the average exposure, within a given workplace, to airborne asbestos 
fibres, normalised to the baseline of a 4 hour continuous period, also applicable to 
short term exposures, i.e. 10-minute TWA. 

Z15.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per 
the regulations published in GNR 155 of 10 February 2002, under the Occupational Health 
and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 
regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous 
period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per 
millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance 
with HSG248 and monitored according to HSG173 and OESSM. 

Z15.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. 
All measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of 
Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements 
and related control measures at the Contractor’s expense. For the purposes of compliance 
the results generated from Parallel Measurements are evaluated only against South African 
statutory limits as detailed in clause Z15.1. Control measures conform to the requirements 
stipulated in the AAIA-approved asbestos work plan. 

Z15.3 The Employer manages asbestos and ACM according to the Standard. 

Z15.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration 
of above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z15.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area 
forthwith until such time that the area of concern is declared safe by either Compliance 
Monitoring or an AAIA approved control measure intervention, for example, per the 
emergency asbestos work plan, if applicable. 

Z15.6 The Contractor continues to Provide the Services, without additional control measures 
presented, on presentation of Safe Levels. The contractually agreed dates to Provide the 
Services, including the Completion Date, are adjusted accordingly. The contractually agreed 
dates are extended by the notification periods required by regulations 3 and 21 of the 
Asbestos Regulations, 2001. 
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Z15.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 
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Annexure A:  One-in-ten-year-return weather data obtained from SA 
Weather Bureau for [weather station] 
 
If any one of these weather measurements recorded within a calendar month, before the Completion Date 
for the whole of the works and at the place stated in this Contract Data is shown to be more adverse than the 
amount stated below then the Contractor may notify a compensation event. 
 
 
 

 Weather measurement 

Month Cumulative 
rainfall (mm) 

Number of days 
with rain more 
than 10mm 

Number of days 
with min air 
temp < 0 deg.C 

Number of days 
with snow lying 
at 08:00 CAT 

[Other 
measurements 
if applicable] 

January [●] [●] [●] [●]  

February [●] [●] [●] [●]  

March [●] [●] [●] [●]  

April [●] [●] [●] [●]  

May [●] [●] [●] [●]  

June [●] [●] [●] [●]  

July [●] [●] [●] [●]  

August [●] [●] [●] [●]  

September [●] [●] [●] [●]  

October [●] [●] [●] [●]  

November [●] [●] [●] [●]  

December [●] [●] [●] [●]  

 
 
Only the difference between the more adverse recorded weather and the equivalent measurement given 
above is taken into account in assessing a compensation event. 
 
 
 


