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FABRICATION (H1), CONSTRUCTION (H2) AND COMMISSIONING (H3) DESKTOP REVIEW PROCESS 
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Notes:  

Note 1 – Final/100% data book review (100%) 

Note 2 – All data book review stages 
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CONSTRUCTION (H2) TRANSMITTAL REVIEW PROCESS  
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NOTES: 

1. KET has 21 Days (Excluding 

Weekends, Public Holidays & PLA) to 

review and notify the contractor to 

collect the Data Book (From date of 

receipt by DC to notification for DB 

collection date to the contractor). 

2. If a data book was rejected by one party 

in the previous review, it only needs to 

return to the party who rejected it for the 

next review.  

3. Data Book reports to be done on 

reporting platforms within 48 hours of 

completed review. 

4. At 100% if all parties have reviewed 

and accepted or authorised the data 

book and it can move to an archive 

stage. No need for a file to come back 

for final stage. 
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COMMISSIONING (H3) TRANSMITTAL REVIEW PROCESS  
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FABRICATION (H1), CONSTRUCTION (H2) AND COMMISSIONING (H3) ARCHIVAL SUBMISSION PROCESS 
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