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C1.1 Form of Offer & Acceptance 
 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 

The Supply, Installation, Commissioning, Operation and Maintenance of 
Electric Vehicle (EV) Charging Stations at Various Eskom Sites for the 

Distribution (Dx) Division 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

Options A The offered total of the Prices exclusive of VAT is  R [●] 

 Sub total R [●] 

 Value Added Tax @ 15% is R [●] 

 The offered total of the amount due inclusive of VAT is1 R [●] 

 (in words) [●] 
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Tenderer’s CIDB registration number (if applicable)   

 
1 This total is required by the Employer for budgeting purposes only.  Actual amounts due will be assessed in 
terms of the conditions of contract. 
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy signed between them of this document, including the Schedule of 
Deviations (if any).   
 
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 
Note: 

1.  This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 
Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1 [●] [●] 

2 [●] [●] 

3 [●] [●] 

4 [●] [●] 

5 [●] [●] 

6 [●] [●] 

7 [●] [●] 

   

 
 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 For the tenderer: 

 

 For the Employer 
 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 
 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

1 General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

 

  A:  Priced contract with activity schedule 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options   

  X1:  Price adjustment for inflation 

  X2  Changes in the law 

  X4  Parent company guarantee 

  X7:  Delay damages 

  X13: Performance Bond 

  X16: Retention 

  X18: Limitation of liability  

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, April 2013 (ECC3) 

 

10.1 The Employer is (Name): Eskom Holdings SOC Ltd (reg no: 
2002/015527/30), a state owned company 
incorporated in terms of the company laws of 
the Republic of South Africa 

Address Registered office at Megawatt Park, Maxwell 
Drive, Sandton, Johannesburg 

10.1 The Project Manager is: (Name) Lerato Lekhema 

 Address Megawatt Park, Maxwell Drive, Sandton, 
Johannesburg 

 Tel 011 800 8111 

 Fax N/A 

 e-mail RabadaLE@eskom.co.za 

10.1 The Supervisor is: (Name) Pricilla Maoba 

 Address Megawatt Park, Maxwell Drive, Sandton, 

mailto:RabadaLE@eskom.co.za
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Johannesburg 

 Tel No. 011 800 8111 

 Fax No. N/A 

 e-mail MaobaSP@eskom.co.za 

11.2(13) The works are  The Supply, Installation, Commissioning, 
Operation and Maintenance of Electric Vehicle 
(EV) Charging Stations at Various Eskom Sites 
for the Distribution Division 

11.2(14) The following matters will be included in 
the Risk Register 

• Late delivery of the EV Charging 
Stations 

• Incorrect handling and storage of EV 
Charging Stations 

• Delays and disruptions 

• Damage to the Employer’s existing 
property 

• Non-compliance with construction 
regulations 

• Community unrests 
 
A risk register must be maintained throughout 
the contract period. 

11.2(15) The boundaries of the site are  Those specified by the Employer 

11.2(16) The Site Information is in  Part 4: Site Information 

11.2(19) The Works Information is in   Part 3: Scope of Work and all documents and 
drawings to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is 5 working days except for Health and Safety 
matters which require immediate intervention 

2 The Contractor's main 
responsibilities 

Data required by this section of the core 
clauses is provided by the Contractor in Part 2 
and terms in italics used in this section are 
identified elsewhere in this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

 
28 Months from the Contract Date 

11.2(9) The key dates and the conditions to be 
met are: 

Condition to be met key date 

  1 TBC TBC 

  2 TBC TBC 

  3 TBC TBC 
 
 

mailto:MaobaSP@eskom.co.za


ESKOM HOLDINGS SOC Ltd  CONTRACT NO. _________ 
THE SUPPLY, INSTALLATION, COMMISSIONING, OPERATION AND MAINTENANCE OF ELECTRIC VEHICLE (EV) CHARGING 
STATIONS AT VARIOUS ESKOM SITES FOR THE DISTRIBUTION (DX) DIVISION   

 

 
CONTRACT DATA PAGE 8 NEC ECC3 

30.1 The access dates are: Part of the Site Date 

  1 TBC TBC 

  2 TBC TBC 

  3 TBC TBC 

31.1 The Contractor is to submit a first 
programme for acceptance within  

 
2 (two) weeks of the Contract Date. 

31.2 The starting date is the date of the last signature on this document 

32.2 The Contractor submits revised 
programmes at intervals no longer than  

 
4 (four) weeks. 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  52 weeks after Completion of the whole of the 
works. 

43.2 The defect correction period is  • 1 (one) week is the response time within 
which the Contractor will assess the defect 
and submit a defect correction plan inclusive 
of schedule for access purpose. 

 except that the defect correction period for  • Emergency occupations/permit to work for 
critical defects impacting operations, within 
24 hours and or less than 1 (one) week. 
 

 and the defect correction period for  • Any other defects shall be remedied within 1 
(one) week, unless evidence can be provided 
by the Contractor substantiating why a 
particular defect cannot be remedied within a 
week, upon which the parties will endeavour 
to agree an alternative defects period for 

such defects. 

5 Payment  

50.1 The assessment interval is  between the 25th day of each successive 
month. 

51.1 The currency of this contract is the  South African Rand (ZAR) 

51.2 The period within which payments are 
made is  

 
4 (four) weeks. 

51.4 The interest rate is  the publicly quoted prime rate of interest 
(calculated on a 365 day year) charged from 
time to time by the Standard Bank of South 
Africa Limited (as certified, in the event of any 
dispute, by any manager of such bank, whose 
appointment it shall not be necessary to prove) 
for amounts due in Rands  
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6 Compensation events  

60.1(13) 
 

Assumed values for the ten year return 
weather data for each weather 
measurement for each calendar month 
are: 

One-in-ten-year-return weather data obtained 
from SA Weather Bureau for [weather station] 
 
If any one of these weather measurements 
recorded within a calendar month, before the 
Completion Date for the whole of the works 
and at the place stated in this Contract Data is 
shown to be more adverse than the amount 
stated below then the Contractor may notify a 
compensation event. Weather measurement 
 

Month Cumulative 
rainfall (mm) 

Number of 
days with rain 

more than 
10mm 

January 202 7 

February 158 7 

March 122 5 

April 115 4 

May 43 3 

June 29 2 

July 36 2 

August 36 2 

September 64 3 

October 148 6 

November 167 8 

December 177 7 
 

7 Title There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   1. None 

9 Termination There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause  

A Priced contract with activity schedule There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

11 Data for Option W1  

W1.1 The Adjudicator is  the person selected from the ICE-SA Division 
(or its successor body) of the South African 
Institution of Civil Engineering Panel of 
Adjudicators by the Party intending to refer a 
dispute to him.  (see www.ice-sa.org.za). If the 

http://www.ice-sa.org.za/
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Parties do not agree on an Adjudicator the 
Adjudicator will be appointed by the Arbitration 
Foundation of Southern Africa (AFSA). 

W1.2(3) The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the 
South African Institution of Civil Engineering 
and the London Institution of Civil Engineers. 
(See www.ice-sa.org.za ) or its successor body. 

W1.4(2) The tribunal is:  arbitration. 

W1.4(5) The arbitration procedure is  the latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
body. 

 The place where arbitration is to be held is South Africa 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee 
of the Association of Arbitrators (Southern 
Africa) or its successor body. 

12 Data for secondary Option 
clauses 

 

X1 Price adjustment for inflation  

X1.1(a) The base date for indices is  One month prior to Tender closing date. 

X1.1(c) The proportions used to calculate the 
Price Adjustment Factor are: 

 
proport
ion 

 
linked to index for 

 
Index prepared 
by 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0. [●] [●] [●] 

  0.15 non-adjustable  

 Total 1.00 
 

  

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X4 Parent company guarantee There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X7 Delay damages   

X7.1 Delay damages for Completion of the 
whole of the works are 

 
0,25% percent per day capped at 10% of the 
total of the prices per purchase order. 

http://www.ice-sa.org.za/
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X13 Performance bond  

X13.1 The amount of the performance bond is 10% of the total of the prices at the Contract 
Date 

X16 Retention  

X16.1 The retention free amount is  R0.00 

 The retention percentage is 10% of the total of the prices at the Contract 
Date 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 

R0.0 (zero Rand) 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

the amount of the deductibles relevant to the 
event  

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

The greater of  

• the total of the Prices at the Contract Date  
and  

• the amounts excluded and unrecoverable 
from the Employer’s assets policy for 
correcting the Defect (other than the 
resulting physical damage which is not 
excluded) plus the applicable deductible as 
at contract date. 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

the total of the Prices other than for the 
additional excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts 
for which the Contractor is liable under this 
contract for 
 

• Defects due to his design which arise 
before the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than 
the works, Plant and Materials), 

• death of or injury to a person and  

• infringement of an intellectual property 
right. 

X18.5 The end of liability date is  (i) 10 (ten) years after the defects date for latent 
Defects and  
 
(ii) the date on which the liability in question 
prescribes in accordance with the Prescription 
Act No. 68 of 1969 (as amended or in terms of 
any replacement legislation) for any other 
matter. 
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A latent Defect is a Defect which would not 
have been discovered on reasonable 
inspection by the Employer or the Supervisor 
before the defects date, without requiring any 
inspection not ordinarily carried out by the 
Employer or the Supervisor during that period.  
If the Employer or the Supervisor do undertake 
any inspection over and above the reasonable 
inspection, this does not place a greater 
responsibility on the Employer or the 
Supervisor to have discovered the Defect. 

Z The Additional conditions of contract 
are 

 
Z1 to Z15 always apply. 

  

Z1 Cession delegation and assignment 

Z1.1 The Contractor does not cede, delegate or assign any of its rights or obligations to any person 
without the written consent of the Employer. 

Z1.2 Notwithstanding the above, the Employer may on written notice to the Contractor cede and 
delegate its rights and obligations under this contract to any of its subsidiaries or any of its 
present divisions or operations which may be converted into separate legal entities as a result 
of the restructuring of the Electricity Supply Industry.  

  

Z2 Joint ventures 

Z2.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two 
or more persons or organisations then these persons or organisations are deemed to be jointly 
and severally liable to the Employer for the performance of this contract. 

Z2.2 Unless already notified to the Employer, the persons or organisations notify the Project 
Manager within two weeks of the Contract Date of the key person who has the authority to bind 
the Contractor on their behalf. 

Z2.3 The Contractor does not alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without the consent of the Employer having 
been given to the Contractor in writing. 

  

Z3 Change of Broad Based Black Economic Empowerment (B-BBEE) status 

Z3.1 Where a change in the Contractor’s legal status, ownership or any other change to his business 
composition or business dealings results in a change to the Contractor’s B-BBEE status, the 
Contractor notifies the Employer within seven days of the change. 

Z3.2 The Contractor is required to submit an updated verification certificate and necessary 
supporting documentation confirming the change in his B-BBEE status to the Project Manager 
within thirty days of the notification or as otherwise instructed by the Project Manager. 

Z3.3 Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the 
Employer may either re-negotiate this contract or alternatively, terminate the Contractor’s 
obligation to Provide the Works. 

Z3.4 Failure by the Contractor to notify the Employer of a change in its B-BBEE status may 
constitute a reason for termination. If the Employer terminates in terms of this clause, the 
procedures on termination are P1, P2 and P3 as stated in clause 92, and the amount due is A1 
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and A3 as stated in clause 93. 

  

Z4 Confidentiality 

Z4.1 The Contractor does not disclose or make any information arising from or in connection with 
this contract available to Others. This undertaking does not, however, apply to information 
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters 
the public domain or to information which was already in the possession of the Contractor at the 
time of disclosure (evidenced by written records in existence at that time).  Should the 
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that 
the provisions of this clause are complied with by the recipient. 

Z4.2 If the Contractor is uncertain about whether any such information is confidential, it is to be 
regarded as such until notified otherwise by the Project Manager. 

Z4.3 In the event that the Contractor is, at any time, required by law to disclose any such information 
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to 
disclosure, notifies the Employer so that an appropriate protection order and/or any other action 
can be taken if possible, prior to any disclosure.  In the event that such protective order is not, 
or cannot, be obtained, then the Contractor may disclose that portion of the information which it 
is required to be disclosed by law and uses reasonable efforts to obtain assurances that 
confidential treatment will be afforded to the information so disclosed. 

Z4.4 The taking of images (whether photographs, video footage or otherwise) of the works or any 
portion thereof, in the course of Providing the Works and after Completion, requires the prior 
written consent of the Project Manager.  All rights in and to all such images vests exclusively in 
the Employer.   

Z4.5 The Contractor ensures that all his subcontractors abide by the undertakings in this clause. 

  

Z5 Waiver and estoppel: Add to core clause 12.3: 

Z5.1 Any extension, concession, waiver or relaxation of any action stated in this contract by the 
Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a waiver of 
rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 
such agreement in writing. 

  

Z6 Health, safety and the environment:  Add to core clause 27.4 

Z6.1 The Contractor undertakes to take all reasonable precautions to maintain the health and safety 
of persons in and about the execution of the works. Without limitation the Contractor: 

• accepts that the Employer may appoint him as the “Principal Contractor” (as defined and 
provided for under the Construction Regulations 2014 (promulgated under the Occupational 
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Site; 

• warrants that the total of the Prices as at the Contract Date includes a sufficient amount for 
proper compliance with the Construction Regulations, all applicable health & safety laws 
and regulations and the health and safety rules, guidelines and procedures provided for in 
this contract and generally for the proper maintenance of health & safety in and about the 
execution of works; and 

• undertakes, in and about the execution of the works, to comply with the Construction 
Regulations and with all applicable health & safety laws and regulations and rules, 
guidelines and procedures otherwise provided for under this contract and ensures that his 
Subcontractors, employees and others under the Contractor’s direction and control, 
likewise observe and comply with the foregoing. 

Z6.2 The Contractor, in and about the execution of the works, complies with all applicable 
environmental laws and regulations and rules, guidelines and procedures otherwise provided 
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for under this contract and ensures that his Subcontractors, employees and others under the 
Contractor’s direction and control, likewise observe and comply with the foregoing. 

  

Z7 Provision of a Tax Invoice and interest.  Add to core clause 51 

Z7.1 Within one week of receiving a payment certificate from the Project Manager in terms of core 
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the 
Employer's procedures stated in the Works Information, showing the amount due for payment 
equal to that stated in the payment certificate. 

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this 
contract, the time by when the Employer is to make a payment is extended by a period equal in 
time to the delayed submission of the correct tax invoice.  Interest due by the Employer in terms 
of core clause 51.2 is then calculated from the delayed date by when payment is to be made. 

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to 
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to 
include the Employer’s VAT number 4740101508 on each invoice he submits for payment. 

  

Z8 Notifying compensation events 

Z8.1 Delete from the last sentence in core clause 61.3, “unless the Project Manager should have 
notified the event to the Contractor but did not”. 

  

Z9 Employer’s limitation of liability 

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is 
limited to R0.00 (zero Rand) 

Z9.2 The Contractor’s entitlement under the indemnity in 83.1 is provided for in 60.1(14) and the 
Employer’s liability under the indemnity is limited. 

  

Z10 
Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet 
point, after the words "against it":   

Z10.1    or had a business rescue order granted against it. 

  

Z11 Addition to secondary Option X7 Delay damages (if applicable in this contract) 

Z11.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in 
this Contract Data for Option X7 or Options X5 and X7 used together, the Employer may 
terminate the Contractor’s obligation to Provide the Works using the same procedures and 
payment on termination as those applied for reasons R1 to R15 or R18 stated in the 
Termination Table. 

  

 

Z12 Ethics 

For the purposes of this Z-clause, the following definitions apply: 

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor or 
a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s 
employees, or any one or more of all of these parties’ relatives or friends, 
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Coercive Action means to harm or threaten to harm, directly or indirectly, an Affected Party or the 
property of an Affected Party, or to otherwise influence or attempt to influence an 
Affected Party to act unlawfully or illegally, 

Collusive 
Action 

means where two or more parties co-operate to achieve an unlawful or illegal purpose, 
including to influence an Affected Party to act unlawfully or illegally, 

Committing 
Party 

means, as the context requires, the Contractor, or any member thereof in the case of a 
joint venture, or its employees, agents, or Subcontractor or the Subcontractor’s 
employees, 

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or service 
to unlawfully or illegally influence the actions of an Affected Party, 

Fraudulent 
Action 

means any unlawfully or illegally intentional act or omission that misleads, or attempts to 
mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid an 
obligation or incurring an obligation, 

Obstructive 
Action 

means a Committing Party unlawfully or illegally destroying, falsifying, altering or 
concealing information or making false statements to materially impede an investigation 
into allegations of Prohibited Action, and 

Prohibited 
Action 

means any one or more of a Coercive Action, Collusive Action Corrupt Action, 
Fraudulent Action or Obstructive Action. 

Z12.1 A Committing Party may not take any Prohibited Action during the course of the procurement of 
this contract or in execution thereof. 

Z12.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a Committing 
Party has taken such Prohibited Action and the Contractor did not take timely and appropriate 
action to prevent or remedy the situation, without limiting any other rights or remedies the 
Employer has. It is not required that the Committing Party had to have been found guilty, in court 
or in any other similar process, of such Prohibited Action before the Employer can terminate the 
Contractor’s obligation to Provide the Services for this reason. 

Z12.3 If the Employer terminates the Contractor’s obligation to Provide the Services for this reason, the 
amounts due on termination are those intended in core clauses 92.1 and 92.2. 

Z12.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited Action. 
Where the Employer does not have a contractual bond with the Committing Party, the Contractor 
ensures that the Committing Party co-operates fully with an investigation. 

  

Z13 Insurance 

Z 13.1 Replace core clause 84 with the following: 

 

Insurance cover 84  

   

 84.1 When requested by a Party, the other Party provides certificates from his 
insurer or broker stating that the insurances required by this contract are 
in force. 

   

 84.2 The Contractor provides the insurances stated in the Insurance Table A. 

   

 84.3 The insurances provide cover for events which are at the Contractor’s risk 
from the starting date until the earlier of Completion and the date of the 
termination certificate. 
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INSURANCE TABLE A 

Insurance against Minimum amount of cover or minimum 
limit of indemnity 

Loss of or damage to the works, Plant 
and Materials 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as at 
Contract Date, where covered by the 
Employer’s insurance 

Loss of or damage to Equipment The replacement cost 

Liability for loss of or damage to 
property (except the works, Plant and 
Materials and Equipment) and liability 
for bodily injury to or death of a person 
(not an employee of the Contractor) 
caused by activity in connection with 
this contract 

Loss of or damage to property 

Employer’s property 

The replacement cost where not 
covered by the Employer’s insurance 

 

The Employer’s policy deductible, as at 
Contract Date, where covered by the 
Employer’s insurance 

 

Other property 

The replacement cost 

 

Bodily injury to or death of a person  

The amount required by applicable law 

Liability for death of or bodily injury to 
employees of the Contractor arising out 
of and in the course of their 
employment in connection with this 
contract 

The amount required by the applicable 
law 

 

   

Z 13.2  Replace core clause 87 with the following: 
The Employer provides the insurances stated in the Insurance Table B. 

   

   

   

  INSURANCE TABLE B 

Insurance against or name 
of policy 

Minimum amount of cover or minimum limit 
of indemnity 

Assets All Risk Per the insurance policy document 

Contract Works insurance Per the insurance policy document 

Environmental Liability Per the insurance policy document 

General and Public Liability Per the insurance policy document 

Transportation (Marine) Per the insurance policy document 

Motor Fleet and Mobile Plant Per the insurance policy document 

Terrorism Per the insurance policy document 

Cyber Liability Per the insurance policy document 

Nuclear Material Damage and 
Business Interruption 

Per the insurance policy document 

Nuclear Material Damage Per the insurance policy document 
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Terrorism 
 

 

Z14 Nuclear Liability 

Z14.1 The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear 
installation, as designated by the National Nuclear Regulator of the Republic of South Africa, 
and is the holder of a nuclear licence in respect of the KNPS. 

Z14.2 The Employer is solely responsible for and indemnifies the Contractor or any other person 
against any and all liabilities which the Contractor or any person may incur arising out of or 
resulting from nuclear damage, as defined in Act 47 of 1999, save to the extent that any 
liabilities are incurred due to the unlawful intent of the Contractor or any other person or the 
presence of the Contractor or that person or any property of the Contractor or such person at 
or in the KNPS or on the KNPS site, without the permission of the Employer or of a person 
acting on behalf of the Employer. 

Z14.3 Subject to clause Z14.4 below, the Employer waives all rights of recourse, arising from the 
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to 
the unlawful intent of the Contractor or any other person, or the presence of the Contractor or 
that person or any property of the Contractor or such person at or in the KNPS or on the 
KNPS site, without the permission of the Employer or of a person acting on behalf of the 
Employer. 

Z14.4 The Employer does not waive its rights provided for in section 30 (7) of Act 47 of 1999, or any 
replacement section dealing with the same subject matter. 

Z14.5 The protection afforded by the provisions hereof shall be in effect until the KNPS is 
decommissioned. 

  

Z15 Asbestos 

For the purposes of this Z-clause, the following definitions apply: 

AAIA means approved asbestos inspection authority. 

ACM means asbestos containing materials. 

AL means action level, i.e. a level of 50% of the OEL, i.e. 0.1 regulated asbestos 
fibres per ml of air measured over a 4 hour period. The value at which proactive 
actions is required in order to control asbestos exposure to prevent exceeding the 
OEL. 

Ambient Air means breathable air in area of work with specific reference to breathing zone, 
which is defined to be a virtual area within a radius of approximately 30cm from the 
nose inlet. 

Compliance 
Monitoring 

means compliance sampling used to assess whether or not the personal exposure 
of workers to regulated asbestos fibres is in compliance with the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
asbestos and asbestos containing material, equipment and articles. 

OEL means occupational exposure limit. 

Parallel 
Measurements 

means measurements performed in parallel, yet separately, to existing 
measurements to verify validity of results. 

Safe Levels means  airborne asbestos exposure levels conforming to the Standard’s 
requirements for safe processing, handling, storing, disposal and phase-out of 
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asbestos and asbestos containing material, equipment and articles. 

Standard means the Employer’s Asbestos Standard 32-303: Requirements for Safe 
Processing, Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos 
Containing Material, Equipment and Articles. 

SANAS means the South African National Accreditation System. 

TWA means the average exposure, within a given workplace, to airborne asbestos 
fibres, normalised to the baseline of a 4 hour continuous period, also applicable to 
short term exposures, i.e. 10-minute TWA. 

Z15.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the 
Services conforms to the acceptable prescribed South African standard for asbestos, as per 
the regulations published in GNR 155 of 10 February 2002, under the Occupational Health 
and Safety Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 
regulated asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous 
period of four hours, and the short term exposure limit of 0.6 regulated asbestos fibres per 
millilitre of air as a 10-minute TWA, averaged over any 10 minutes, measured in accordance 
with HSG248 and monitored according to HSG173 and OESSM. 

Z15.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. 
All measurements and reporting are effected by an independent, competent, and certified 
occupational hygiene inspection body, i.e. a SANAS accredited and Department of 
Employment and Labour approved AAIA. The Contractor may perform Parallel Measurements 
and related control measures at the Contractor’s expense. For the purposes of compliance 
the results generated from Parallel Measurements are evaluated only against South African 
statutory limits as detailed in clause Z15.1. Control measures conform to the requirements 
stipulated in the AAIA-approved asbestos work plan. 

Z15.3 The Employer manages asbestos and ACM according to the Standard. 

Z15.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is 
conducted and if so required, with reference to possible exposure to an airborne concentration 
of above the AL for asbestos, immediate control measures are implemented and relevant air 
monitoring conducted in order to declare the area safe. 

Z15.5 The Contractor’s personnel are entitled to stop working and leave the contaminated area 
forthwith until such time that the area of concern is declared safe by either Compliance 
Monitoring or an AAIA approved control measure intervention, for example, per the 
emergency asbestos work plan, if applicable. 

Z15.6 The Contractor continues to Provide the Services, without additional control measures 
presented, on presentation of Safe Levels. The contractually agreed dates to Provide the 
Services, including the Completion Date, are adjusted accordingly. The contractually agreed 
dates are extended by the notification periods required by regulations 3 and 21 of the 
Asbestos Regulations, 2001. 

Z15.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a 
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and 
conducted in line with South African legislation. 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 
 
[Instructions to the contract compiler:  (delete this notes before issue to tenderers with an enquiry) 
Whenever a cell is shaded in the left hand column it denotes this data is optional.  If not required select and 
delete the whole row, otherwise insert the required Data.] 
 
Notes to a tendering contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant 
parts of its Guidance Notes (ECC3-GN)2 in order to understand the implications of this Data which 
the tenderer is required to complete.  An example of the completed Data is provided on pages 156 to 
158 of the ECC3 (April 2013) Guidance Notes. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):       

 Address       

 Tel No.       

 Fax No.       

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

 
2 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

11.2(3) The completion date for the whole of the 
works is 

 
      

11.2(14) The following matters will be included in 
the Risk Register 

 
      

11.2(19) The Works Information for the Contractor’s 
design is in: 

 
      

31.1 The programme identified in the Contract 
Data is 

 
      

A Priced contract with activity schedule  

11.2(20)  The activity schedule is in       

11.2(30) The tendered total of the Prices is        (in figures)  
 
      (in words), excluding VAT  

A Priced contract with activity schedule Data for the Shorter Schedule of Cost 
Components 
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C1.3 Forms of Securities  
 
 
 

Pro formas for Bonds & Guarantees 
 
For use with the NEC3 Engineering & Construction Contract  
 
 
The conditions of contract stated in the Contract Data Part 1 include the following Secondary Options: 
 

Option X4: Parent company guarantee 
Option X13: Performance Bond 
 
Each of these secondary Options requires a bond or guarantee “in the form set out in the Works 
Information”.    Pro forma documents for these bonds and guarantees are provided here for convenience 
but are to be treated as part of the Works Information. 
 
Option X16: Retention (not used with Option F) 
 

 
The Contractor shall guarantee his SDL&I Obligations by providing the Employer with an SDL&I Guarantee. 
 
 
The organisation providing the bond / guarantee does so by copying the pro forma document onto his 
letterhead without any change to the text or format and completing the required details.  The completed 
document is then given to the Employer within the time stated in the contract.   
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Pro forma Parent Company Guarantee (for use with Option X4) 
(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company) 
 
 
Eskom Holdings SOC Ltd 
Megawatt Park 
Maxwell Drive 
Sandton 
Johannesburg 

 
 
 
 

Date: 

 

 
Dear Sirs, 
 

Parent Company Guarantee for Contract No   
 
With reference to the above numbered contract made or to be made between  
 

Eskom Holdings SOC Ltd (the Employer) and 

{Insert registered name and address of the Contractor}  
(the Contractor), for 

{Insert details of the works from the Contract Data} (the works). 

 

I/We the undersigned   

on behalf of the Contractor’s 
parent company  

 

of physical address  

 
and duly authorised thereto do hereby unconditionally guarantee to the Employer that the Contractor shall 
Provide the Works in accordance with the above numbered Contract. 
 
1. If for any reason the Contractor fails to Provide the Works, we hereby agree to cause to Provide the 

Works at no additional cost to the Employer. 
 
2. If we fail to comply with the terms of this Deed of Guarantee, the Employer may itself procure such 

performance (whether or not the Agreement be formally determined).  The Employer is to notify us and 
we shall indemnify the Employer for any additional cost or expense it incurs. 

 
3. Our liability shall be as primary obligor and not merely as surety and shall not be impaired or discharged 

by reason of any arrangement or change in relationship made between the Contractor and the Employer 
and/or between us and Contractor; nor any alteration in the obligations undertaken by the Contractor or 
in the terms of the Agreement; nor any indulgence, failure, delay by you as to any matter; nor any 
dissolution or liquidation or such other analogous event of the Contractor. 

 
4. The Employer shall not be obliged before taking steps to enforce the terms of this Deed of Guarantee to 

obtain judgement against the Contractor in any court or other tribunal, to make or file any claim in 
liquidation (or analogous proceedings) or to seek any remedy or proceed first against the Contractor. 

 
5. This Deed of Guarantee shall be governed by and construed in accordance with the laws of the Republic 

of South Africa and we hereby submit to the non-exclusive jurisdiction of the High Court of South Africa. 
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Signed at  on this  day of   200_ 

 
 
 
 

 
Signature(s) 

  

Name(s) (printed)   

Position in parent company 
 

  

Signature of Witness(s) 
 

  

Name(s) (printed)   
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Pro forma Performance Bond – Demand Guarantee (for use with Option X13) 
(to be reproduced exactly as shown below on the letterhead of the Contractor’s Parent Company) 
 
Eskom Holdings SOC Ltd 
Megawatt Park 
Maxwell Drive 
Sandton 
Johannesburg 

 
 
 
 

Date: 

 

 
Dear Sirs 
 
Reference No. [●] [Drafting Note: Bank reference number to be inserted] 
 
Performance Bond – Demand Guarantee: [Drafting Note: Name of Contractor to be inserted] 
 
Project [  ] Contract Reference: …… [Drafting Note: Contractor contract reference number to be inserted] 

 
1. In this Guarantee the following words and expressions shall have the following meanings:- 

 
1.1 “Bank” - means [●], [●] Branch, (Registration No. [●]); [Drafting Note: Name of Bank to be 

inserted] 
 
1.2 “Bank’s Address” - means [●]; [Drafting Note: Bank’s physical address to be inserted] 
 
1.3 “Contract” – means the written agreement relating to the Project, entered into between 

Eskom and the Contractor, on or about the [●] day of [●] 200[●] (Contract Reference No. 
[.]as amended, varied, restated, novated or substituted from time to time; [Drafting Note: 
Signature Date and Contract reference number to be inserted] 

 
1.4 “Contractor” – means [●] a company registered in accordance with the laws of [●] under 

Registration Number [●]. [Drafting Note: Name and details of Contractor to be inserted] 
 
1.5 “Eskom” - means Eskom Holdings SOC Ltd, a company registered in accordance with the 

laws of the Republic of South Africa under Registration Number 2002/015527/30]. 
 
1.6 “Expiry Date” - means the date on which the Defects Certificate is issued in terms of the 

Contract. 
 
1.7 “Guaranteed Sum” - means the sum of R [●] ([●] Rand);  
 
1.8 “Project” - means [insert if applicable.]. 
 
2. At the instance of the Contractor, we the undersigned ______________ and ______________, in 

our respective capacities as _____________ and ___________ of the Bank, and duly authorized 
thereto, confirm that we hold the Guaranteed Sum at the disposal of Eskom, as security for the 
proper performance by the Contractor of all of its obligations in terms of and arising from the 
Contract and hereby undertake to pay to Eskom, on written demand from Eskom received prior to 
the Expiry Date, any sum or sums not exceeding in total the Guaranteed Sum. 

 
3. A demand for payment under this guarantee shall be made in writing at the Bank’s address and 

shall: 
 
3.1 be signed on behalf of Eskom by a Group Executive, Divisional Executive, Senior General 

Manager, General Manager  or its delegate; 
 
3.2 state the amount claimed (“the Demand Amount’); 
 
3.3 state that the Demand Amount is payable to Eskom in the circumstances contemplated in 

the Contract. 
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4. Notwithstanding the reference herein to the Contract the liability of the Bank in terms hereof is as 

principal and not as surety and the Bank’s obligation/s to make payment: 
 
4.1 is and shall be absolute provided demand is made in terms of this bond in all circumstances; 

and 
 
4.2 is not, and shall not be construed to be, accessory or collateral on any basis whatsoever.  
 
5. The Bank’s obligations in terms of this Guarantee: 
 
5.1 shall be restricted to the payment of money only and shall be limited to the maximum of the 

Guaranteed Sum; and 
 
5.2 shall not be discharged and compliance with any demand for payment received by the Bank 

in terms hereof shall not be delayed, by the fact that a dispute may exist between Eskom 
and the Contractor. 

 
6. Eskom shall be entitled to arrange its affairs with the Contractor in any manner which it sees fit, 

without advising us and without affecting our liability under this Guarantee. This includes, without 
limitation, any extensions, indulgences, release or compromise granted to the Contractor or any 
variation under or to the Contract.  

 
7. Should Eskom cede its rights against the Contractor to a third party where such cession is permitted 

under the Contract, then Eskom shall be entitled to cede to such third party the rights of Eskom 
under this Guarantee on written notification to the Bank of such cession. 

 
8. This Guarantee: 
 
8.1 shall expire on the Expiry Date until which time it is irrevocable; 
 
8.2 is, save as provided for in 7 above, personal to Eskom and is neither negotiable nor 

transferable; 
 
8.3 shall be returned to the Bank upon the earlier of payment of the full Guaranteed Sum or 

expiry hereof; 
 
8.4 shall be regarded as a liquid document for the purpose of obtaining a court order; and 
 
8.5 shall be governed by and construed in accordance with the law of the Republic of South 

Africa and shall be subject to the jurisdiction of the Courts of the Republic of South Africa.  
 
8.6 Any claim which arises or demand for payment received after expiry date will be invalid and 

unenforceable. 
 
9. The Bank chooses domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Bank’s Address. 
 
 
Signed at _____________________  Date ____________________________ 
 
For and behalf of the Bank 
 
Bank Signatory: ___________________  Bank Signatory: ___________________ 
     
Witness: ________________________  Witness: _________________________ 
Bank’s seal or stamp 
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PART 2: PRICING DATA 

ECC3 Option A 
 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option A       

C2.2 The activity schedule         
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C2.1 Pricing assumptions: Option A 
 

1. How work is priced and assessed for payment 

Clause 11 in NEC3 Engineering and Construction Contract, (ECC3) Option A states: 
 
Identified and 
defined terms 

11 
11.2 

 
(20) The Activity Schedule is the activity schedule unless later changed in 
accordance with this contract. 
 

  (27) The Price for Work Done to Date is the total of the Prices for  
 

• each group of completed activities and 

• each completed activity which is not in a group. 
 
A completed activity is one which is without Defects which would either delay 
or be covered by immediately following work. 
 

  (30) The Prices are the lump sum prices for each of the activities on the 
Activity Schedule unless later changed in accordance with this contract. 
 

 
This confirms that Option A is a lump sum form of contract where the work is broken down into activities, 
each of which is priced by the tendering contractor as a lump sum.   Only completed activities are assessed 
for payment at each assessment date; no part payment is made if the activity is not completed by the 
assessment date.  

2. Function of the Activity Schedule 

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works Information or Site 
Information”.  This confirms that specifications and descriptions of the work or any constraints on how it is to 
be done are not included in the Activity Schedule but in the Works Information.  This is further confirmed by 
Clause 20.1 which states, “The Contractor Provides the Works in accordance with the Works Information”. 
Hence the Contractor does not Provide the Works in accordance with the Activity Schedule.  The Activity 
Schedule is only a pricing document.   

3. Link to the programme 

Clause 31.4 states that “The Contractor provides information which shows how each activity on the Activity 
Schedule relates to the operations on each programme which he submits for acceptance”.  Ideally the 
tendering contractor will develop a high level programme first then resource each activity and thus arrive at 
the lump sum price for that activity both of which can be entered into the activity schedule.   

4. Preparing the activity schedule 

Generally it is the tendering contractor who prepares the activity schedule by breaking down the work 
described within the Works Information into suitable activities which can be well defined, shown on a 
programme and priced as a lump sum. 
 
The Employer, in his Instructions to Tenderers or in a Tender Schedule, may have listed some items that 
he requires the Contractor to include in his activity schedule and be priced accordingly.  
 
It is assumed that in preparing his activity schedule the Contractor: 
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• Has taken account of the guidance given in the ECC3 Guidance Notes pages 19 and 20; 

• Understands the function of the Activity Schedule and how work is priced and paid for; 

• Is aware of the need to link the Activity Schedule to activities shown on his programme; 

• Has listed and priced activities in the activity schedule which are inclusive of everything necessary 
and incidental to Providing the Works in accordance with the Works Information, as it was at the 
time of tender, as well as correct any Defects not caused by an Employer’s risk; 

• Has priced work he decides not to show as a separate activity within the Prices of other listed 
activities in order to fulfil the obligation to complete the works for the tendered total of the Prices.  

• Understands there is no adjustment to the lump sum Activity Schedule price if the amount, or 
quantity, of work within that activity later turns out to be different to that which the Contractor 
estimated at time of tender. The only basis for a change to the Prices is as a result of a 
compensation event.  
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An activity schedule could have the following format:  
 
 

No. Description Quantity Price 
Sub-
total Total 

1 Site establishment and planning         

1.1 Site assessment and project plan         

  

Site assessment/survey, site planning, safety file, safety file 
induction, electrical requirements and equipment sizing, DB and 
switchgear order and line diagram approval, equipment order.         

1.2 Travelling (R/km)         

1.3 
Accommodation (Rate/night) 
3 Star hotel or lower.         

            

2 Hardware         

2.1 AC Charging Station, 2x 22 kW Type 2 Connectors         

            

2.2 
DC Charging Station 2 x 60/180 kW CCS2 
Connectors         

2.2.1 60 kW max output power         

2.2.2 120 kW max output power         

2.2.3 150 kW max output power         

2.2.4 180 kW max output power         

            

2.3 
DC Charging Station 2 x ≥200 kW CCS2 
Connectors         

            

2.4 DB and Switchgear         

            

3 Installation and Shipping         

3.1 AC Charging Station         

3.1.1 
Cable/s (R/m) 
LV cables required to install AC charging station         

3.1.2 Cable installation material         

  Cable rack, cable sleeve, cable terminations         

3.1.3 Cable installation and plinths         

  

Site clearing, excavation, draw cable installation, cable rack, 
cable installation, backfill of trench, compaction, casting of 
concrete plinths, reinstatement of paving and/or tar and/or grass         

3.1.4 AC charging station installation         

  
AC charging station mounting, cable racking installation, cabling, 
and terminations.         

3.1.5 Shipping         

3.1.6 Travelling and Transport         

            

3.2 DC Charging Station         

3.2.1 
Cable/s (R/m) 
LV cables required to install DC charging station         

3.2.2 Cable installation material         

  Cable rack, cable sleeve, cable terminations         
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No. Description Quantity Price 
Sub-
total Total 

3.2.3 Cable installation and plinths         

  

Site clearing, excavation, draw cable installation, cable rack, 
cable installation, backfill of trench, compaction, casting of 
concrete plinths, reinstatement of paving and/or tar and/or grass         

3.2.4 DC charging station installation         

  
DC charging station mounting, cable racking installation, cabling, 
and terminations.         

3.2.5 Shipping         

3.2.6 Travelling and Transport         

            

3.3 Main DB/mini-sub to sub-DB         

3.3.1 

Cable/s 
LV cables required to connect main DB to sub-DB 
LV/MV cables required to connect mini-sub to sub-DB         

3.3.2 Cable Installation Material         

  Cable rack, cable sleeve, cable terminations         

3.3.3 Cable and DB installation         

  

Site clearing, excavation, draw cable installation, cable rack, 
cable installation, backfill of trench, compaction, DB installation, 
cable termination AC and DC, installation of sub-DB isolator 
enclosure, reinstatement of paving and/or tar and/or grass         

            

3.4 Site Re-establishment, Testing, and Commissioning         

  
Testing and commissioning, COC, site clean-up and rubble 
removal, project close-out and handover.         

            

4 Painting and marking of EV parking bays         

  
Painting of the EV parking bays with blue road marking pantone 
2935, and white lines and markings indicating EV parking         

4.1 Painting of 2 parking bays per 1 AC charger         

4.2 Painting of 2 parking bays per 1 DC charger         

4.3 
Installation of concrete wheel stoppers per parking 
bay         

            

5 Maintenance and operation         

5.1 24 months CPO and EMP services per charger         

5.2 24 months maintenance per AC charger         

5.3 24 months maintenance per DC charger         

TOTAL (EXCL VAT)  

VAT @15%  

GRAND TOTAL (INCL. VAT)  

 
 



 

 

 

C2.2 the activity schedule 
 
 
 
Use this page as a cover page to the Contractor’s activity schedule.   
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PART 3: SCOPE OF WORK 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Works Information  

C3.2 Contractor’s Works Information 
 

 

   

   

   

   

   

   

   

 Total number of pages  
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1 Description of the works 

1.1 Executive overview  

 

The supply, installation, commissioning, operation and maintenance of Electric Vehicle (EV) charging 

stations of electric vehicle charging stations at the following Eskom sites: 

 

• Cape Coastal Cluster – 2 Regional Offices and 12 Customer Network Centres (CNC’s) in Western 

Cape and Eastern Cape Operating Units (OUs). 

• Central East Cluster – 2 Reginal Offices and 12 CNC’s in KwaZulu-Natal and Freestate OUs. 

• Gauteng Cluster - Eskom Academy of Learning, Megawatt Park, Rosherville and 12 CNC’s in 

Gauteng. 

• Gemma Cluster – 2 Regional Offices and 12 CNC’s in Northern Cape and North West OUs. 

• Limlanga Cluster – 2 Regional Offices and 12 CNC’s in Limpopo and Mpumalanga OUs. 

 

The geographic locations of the CNCs and regional offices are indicated in Table 1 below. 

 

 Cape 

Coastal 

Central East Gauteng Gemma Limlanga 

Customer 

Network 

Centres 

Aliwal North Cato Ridge 

CNC 

Temba CNC Colesburg 

CNC 

Polokwane 

CNC 

Bizana Ladysmith 

CNC 

Cullin CNC Upington  

CNC 

Alldays CNC 

Queenstown Park Rynie 

CNC 

Winterveld & 

Mothutlung 

CNCs 

Kimberley 

CNC 

Thohoyandou 

(Sibasa & 

Muledane 

CNCs) 

Khayelitsha 

CNC 

Stanger CNC Braamfischer 

CNC 

Kuruman 

CNC 

Groblersdal 

CNC 

Worcester 

CNC 

Empangeni 

CNC 

Daveyton 

CNC 

Springbok 

CNC 

Hoedspruit 

CNC 

Carbon CNC Pongola CNC Etwatwa CNC Jan Kempton 

CNC 

Lephalale 

CNC 

Polkadraai 

CNC 

Newcastle 

CNC 

Libanon CNC Brits CNC Witbank CNC 

Somerset 

West CNC 

2 x Alma CNC Palm Springs 

CNC 

Uraniaville 

Minor Works 

Sabie CNC 

Caledon 

CNC 

Harrismith 

CNC 

Petit CNC Mogwase 

CNC 

Ermelo CNC 

Laingsburg 

CNC 

Edenburg 

CNC 

Sebokeng 

CNC 

Mmabatho 

CNC 

Standerton 

CNC 
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Vredenburg 

CNC 

Vaalpark CNC Vlakfontein 

CNC 

Vryburg CNC Secunda 

CNC 

Piketberg 

CNC 

Nottingham 

CNC 

Vorsterskroon 

CNC 

Taung CNC Middelburg 

CNC 

 Marina Beach 

CNC 

  Piet Retief 

CNC 

Regional 

Offices 

Bellville New Germany Midrand (EAL 

– Main 

Building, 

LDC, Kriel) 

Rustenburg Emalahleni 

Brackenfell 

(PTM 

Building, 

ERE, Aux 

Services 

Section) 

Bloemfontein 

Area Office 

Sunninghill 

(MWP) 

Kimberley Polokwane 

East London 

(Sunilaws, 

Coastal 

Complex) 

 Rosherville 

(ERIC) 

  

Mthatha 

(Zimbane 

Complex) 

    

Uitenhage 

Complex 

    

Table 1: Eskom sites for the installation of EV charging stations 

 

Fifty-Three (53) public charging stations to be installed in 5 Clusters (9 Provinces). Installation could occur in 

underground parking, semi-basement parking, under croft parking, ground floor parking, surface floor 

parking, above-ground parking, multi-storey parking, multi-storey sleeved parking. Each DC charger must 

have 2 charging points. 

• Cape Coastal Cluster (Western Cape and Eastern Cape): Ten (10) EV charging stations to 

be installed at public sites, 1x DC charging station at each site, catering for at least three (3) 

EV parking bays per site. 

• Central East Cluster (KwaZulu-Natal and Free State): Ten (10) EV charging stations to be 

installed at public sites, 1x DC charging station at each site, catering for at least three (3) EV 

parking bays per site. 

• Gauteng Cluster (Gauteng): Twelve (12) EV charging stations to be installed at public sites, 

1x DC charging station at each site, catering for at least three (3) EV parking bays per site. 

• Gemma Cluster (Northern Cape and North West): Eight (8) EV charging stations to be 

installed at public sites, 1x DC charging station at each site, catering for at least three (3) EV 

parking bays per site. 

• Limlanga Cluster (Limpopo and Mpumalanga): Thirteen (13) EV charging stations to be 

installed at public sites, 1x DC charging station at each site, catering for at least three (3) EV 

parking bays per site. 
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The works includes the supply, installation, commissioning, operation and maintenance of Electric Vehicle 
(EV) charging stations at the above-mentioned Eskom sites.  

 
After all installation works has been completed, the Contractor will power up the charging stations, do all the 
commissioning and electrical checks including submission of a supplementary COC for the installation, and 
complete the project sign-off with an Eskom representative for each site. 

 
The Contractor shall provide skilled labour, technical knowledge and management experienced in installing, 

commissioning, operating and maintenance of the works. Technical, quality and workmanship requirements 

for the works are described in the quality control plan (QCP) provided by the Contractor and accepted by the 

Service Manager before work is carried out. 

 

1.2 High Level Scope of Works 

 

1.2.1 The works will include: 

a. Site assessments to determine optimal charger placement and electrical requirements. 

b. Installation of a main circuit breaker in the DB or mini-sub. A separate enclosure to house the 

breaker to be installed if space is not available in the DB or mini-sub. 

c. Wire trays and trunking. 

d. Paving will be lifted. 

e. Cutting/ chasing of tar and/or concrete. 

f. Trenching (600mm deep). 

g. 110mm x n sleaves laid down (to cater for future expansion). 

h. Cable installed (electrical cable warning tape also laid down). 

i. Cable termination and joints 

j. Backfill of trench. 

k. Compacting and reinstatement of paving and/or tar. 

l. Casting of concrete. 

m. Concrete plinths to be installed for mounting/ fixing of chargers. 

n. Painting of the EV parking bays with blue road marking pantone 2935, and white lines and 

markings indicating EV parking. 

o. Installation of concrete wheel stops. 

p. Metering installation where applicable (if required) 

 

Scope Description 

Site establishment and planning Site assessment/survey, site planning, safety file, safety 
file induction, electrical requirements and equipment 
sizing, DB and switchgear order and line diagram 
approval, equipment order. 

Sleeve installation Site clearing, excavation, draw cable installation, 
compaction. 

Cable installation Cable rack, cable installation, DB installation, cable 
termination AC and DC, installation of sub-DB isolator 
enclosure, casting of concrete plinths. 

EV charging station installation EV charging station mounting, cable racking installation, 
cabling, and terminations. 

Painting Painting and marking of allocated EV parking bays and 
installation of concrete wheel stoppers. 

Site re-establishment, testing, and 
commissioning 

Testing and commissioning, COC, site clean-up and 
rubble removal, project close-out and handover. 

24 months operation and 
maintenance 

CPO, EMP and maintenance service for 24 months 
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1.2.2 Charge Point Location: EV Parking Area. Specific parking bays to be confirmed during site 
assessments. 

 

1.2.3 Main Connection Point: Main DB or Mini-Sub supplying the site. 

For sites that have solar photovoltaic (PV) installations, the integration of the solar PV and the EV 

charging station will form part of the works. 

For sites requiring supply upgrades such as new transformers due to capacity constraints, the 

upgrades will be done by Eskom. 

 

1.2.4 Sub-DB and Circuit Breaker at all 5 sites: 

The new Sub-DB will contain an adequately sized C/B Main Breaker (125% of the charging load) to 

supply all charging stations, and a separate C/B for each charging station. The enclosure will either 

be a frame mounted Mild-Steel or Polyethylene Kiosk. Reticulation cable will be installed from the 

sub-DB to the charger position. 

 

1.2.5 Chargers to be installed at the EV parking bays at all sites: 

• The nominal power rating of the AC and DC charging stations should be as per Eskom standard 

559-1531138069 Technical Requirements for AC and DC Electric Vehicle Charging Stations. 

• Both AC and DC charging stations should be able to simultaneously charge a minimum of 2 EVs 

per charging station. 

• Cost optimization options such as EV charging stacks with 1 central power unit (CPU) per site 

distributing power to the EV parking bays should be considered where applicable. The CPU, 

circuit breaker, cabling and related infrastructure should be adequately sized to enable 

simultaneous charging of all EVs at each site. 

 

1.2.5.1 Customer Network Centres 

• Charging stations to be installed for 14 EVs at each CNC.  

• Each EV parking bay should have an AC charge point, and a DC charge point for trucks. 

• Each CNC should have at least 1 DC fast charger. 

 
 

1.2.5.2 Distribution Regional Offices 

• Charging stations to be installed at eight (8) Distribution regional offices. 

• Two (2) EV charging stations to be installed, 1 x AC and 1 x DC, catering for at least four (4) 

EV parking bays.  

 

1.2.5.3 Eskom Academy of Learning, Megawatt Park and Rosherville 

Two (2) EV charging stations to be installed, 1 x AC and 1 x DC, catering for at least four (4) EV 

parking bays at each of the following areas: 

• Parking area in front of the main building and EAL. 

• LDC at EAL (Gauteng Cluster Head Office). 

• Visitors’ parking at Megawatt Park. 

• Visitors’ parking at the Eskom Research and Innovation Centre (Rosherville). 
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1.2.5.4 Public Charging Stations 

• Fifty-Three (53) public charging stations to be installed in 5 Clusters (9 Provinces). 

Installation could occur in underground parking, semi-basement parking, undercroft parking, 

ground floor parking, surface floor parking, above-ground parking, multi-storey parking, 

multi-storey sleeved parking.  

• Each DC charger must have 2 charging points. 

• Cape Coastal Cluster (Western Cape and Eastern Cape): Ten (10) EV charging stations to 

be installed at public sites, 1x DC charging station at each site, catering for at least three (3) 

EV parking bays per site. 

• Central East Cluster (KwaZulu-Natal and Free State): Ten (10) EV charging stations to be 

installed at public sites, 1x DC charging station at each site, catering for at least three (3) EV 

parking bays per site. 

• Gauteng Cluster (Gauteng): Twelve (12) EV charging stations to be installed at public sites, 

1x DC charging station at each site, catering for at least three (3) EV parking bays per site. 

• Gemma Cluster (Northern Cape and North West): Eight (8) EV charging stations to be 

installed at public sites, 1x DC charging station at each site, catering for at least three (3) EV 

parking bays per site. 

• Limlanga Cluster (Limpopo and Mpumalanga): Thirteen (13) EV charging stations to be 

installed at public sites, 1x DC charging station at each site, catering for at least three (3) EV 

parking bays per site. 

 
 

1.3 Employer’s objectives and purpose of the works 

 
The objective and purpose of the Works is to ensure operational reliability of the EV Charging Stations. 
 
 
 

1.4 Interpretation and terminology 

 
The following abbreviations are used in this Works Information: 
 

Abbreviation Meaning given to the abbreviation 

AC Alternating Current 

AFC Approved for construction 

COC Certificate of Compliance 

COSEM  Companion Specification for Energy Metering  

CPU Centralised Power Unit 

DB Distribution Board 

DC Direct Current 

DLMS  Device Language Message Specification  

EMC  Electromagnetic Compatibility  

EV Electric Vehicle 

LAN  local area network  
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OBL Outside battery limits 

OCPP  Open charge point protocol  

PIN  personal identification number  

PV Photovoltaic 

QCP Quality Control Plan 

RFID  Radio Frequency Identification  

  

 
 

2 Management and start up. 

2.1 Management meetings 

 
Regular meetings of a general nature may be convened and chaired by the Project Manager as follows: 
 

Title and purpose Approximate time & interval Location Attendance by: 

Risk register and 
compensation events 

Weekly on TBC at ___  Employer, Contractor, 
Supervisor, and 
Contractor’s 
Representative 

Overall contract progress 
and feedback 

Monthly on TBC at ___  Employer, Contractor, 
Supervisor, and 
Contractor’s 
Representative 

    

 
The Contractor attends regular contract management meetings convened by the Project Manager. Such 
meetings are for the purpose of discussing progress, programme of Works, finances, delays, safety, quality, 
environment, risk, Site instructions, Plant and Materials, Equipment, Site conditions, occupations, the co-
ordination of Site activities and other contractual matters, risk reduction meetings, which can form part of the 
regular contract management meetings or be held as separate meetings, are also held to discuss early 
warnings, compensation events, contractual claims and the Risk Register. The meetings are chaired by the 
Project Manager and the proceedings are recorded and the minutes circulated by the Project Manager. 
 
The Contractor also attends ad-hoc meetings convened by the Supervisor. Such meetings address specific 
issues or problems relating to design, quality, specifications and adherence thereto. The proceedings are 
recorded and the minutes circulated by the Supervisor. 
 
The preferred location of meetings is either the Employer’s offices or premises or the Contractor’s Site office, 
as decided by the Chairperson of the meeting. 
 

Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or if not 
so specified by persons and at times and locations to suit the Parties, the nature and the progress of the 
works.  Records of these meetings shall be submitted to the Project Manager by the person convening the 
meeting within five days of the meeting.   
 
All meetings shall be recorded using minutes or a register prepared and circulated by the person who 
convened the meeting.   Such minutes or register shall not be used for the purpose of confirming actions or 
instructions under the contract as these shall be done separately by the person identified in the conditions of 
contract to carry out such actions or instructions.   
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2.2 Documentation control 

 

• The Contractor provides and controls documentation as per the ISO9001 standards. 

• All documentation is submitted with transmittal notes clearly identifying the sender, receiver, 
contents and purpose of the submission. 

• All documentation, including drawings but excluding invoices, is submitted via the Employer’s 
Document Control department by hand or electronically through the Project Manager’s email, who 
in turn distributes to the relevant parties. 

• In addition to the paper copies, all electronic copies of all documentation are submitted on CDs. 
Text documents are in Microsoft Word 2003, Acrobat version 6 (PDF) or fully compatible format. 

Spreadsheets are in Microsoft Excel 2003 or fully compatible format. 
 

All documents supplied by the Contractor are subject to Eskom’s acceptance. The Contractor includes 
the Employer’s drawing number in the drawing title block. This requirement only applies to design 
drawings developed by the Contractor and his Subcontractors. Drawing numbers are assigned by the 
Employer as drawings are developed. 

 
 

2.3 Health and safety risk management 

 
The Contractor shall comply with the SHE Specification 056-4515009 Rev.0 of this Works Information. 
 
 

2.4 Environmental constraints and management 

 
The Contractor shall comply with the SHE Specification 056-4515009 Rev.0 of this Works Information: 
 

• General: 
 

o The Contractor complies with the SHE Specification 056-4515009 Rev.0, for the supply and 
installation of Electric Vehicle (EV) Charging Stations as well as the Environmental 
Authorisation (EA). 

o In case of uncertainty or discrepancies between various standards and specifications, the 
Contractor shall consult with the Project Manager for clarity. 

 

2.5 Quality assurance requirements 

 

•  The Contractor complies with the Employer’s specification QM58. 

•  The Contractor’s Quality Management System conforms to International Standard ISO 9001.  

•  The Contractor submits his Quality Management System documents to the Project Manager for 
acceptance as part of the programme to include details of the: 

o Quality Plan for the Works; 
o Quality policy; 
o Index of procedures to be used;  
o Document register; and, 
o Schedule of internal and external audits for the Works. 

•  The Contractor submits in detail his proposed test and inspection plan to the Project Manager and 
Supervisor for acceptance before delivery and installation commence. The Contractor’s test and 
inspection plan includes detailed trenching records, witness points and hold points for critical 
activities.  

•  Tolerances are covered in the specifications. 
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•  The Contractor develops and maintains a comprehensive register of documents that are 
generated on the contract including all quality related documents. The Project Manager indicates 
those documents to be submitted for information, review or acceptance and the Contractor 
indicates such requirements within his register of documents. The register indicates the dates of 
issue of the documents with the Project Manager responding to documents submitted by the 
Contractor for review or acceptance within the period for reply (except where stated otherwise) 
prior to such documents being used by the Contractor. 

•  The Quality Plan means the Contractor’s statement, which outlines strategy, methodology, 
resources allocation, quality assurance and quality control co-ordination activities to ensure that 
the Works meet the standards stated in the Works Information. It includes a description of the 
Contractor’s test and inspection activities, and check/test sheets. The Employer’s specification 
QM58 contains the minimum requirements for the Quality Plan. 

 
 

2.6 Programming constraints  

 

• Commissioning must be done during an occupation or shutdown. 

• The Supervisor requires at least two working days to check the Contractor’s test and inspection 
plan.  

• The Project Manager requires at least two working days each to check the Contractor’s Quality 
Plan, Safety Health and Environmental Management Plan and Method Statements.  

• The Contractor gives the Project Manager notice of at least three working days to source specific 
existing as-built drawings. 

• Excluding the commissioning occupation, ad-hoc testing and inspections by the Supervisor take on 
average one working day for each instance. 

• The lead-time for arranging occupations is at least ten working days.  

• Where applicable, the Contractor submits his occupation plan at least ten working days before 
each occupation.  

• The Supervisor’s acceptance inspection (walk-through) takes one working day per commissioning 
occupation. 

• The Supervisor’s acceptance testing and commissioning requires up to three days during the 
commissioning occupation. This may include weekends and public holidays, but it is entirely at the 
Supervisor’s discretion.  

• After commissioning each station, twenty-two working days are allowed for demolitions and the 
submission of as-built information, manuals, quality records, software data records, technology 
transfer and other documentation. Initial submission of all as-built information is within five working 
days after commissioning. 

• All time periods given for the Supervisor, Project Manager or any of the Employer’s other agents to 
perform their duties, exclude the annual three-week December/January shutdown period and the 
three-week period after Easter. 

• Correction of defect listing completion activities  

• Sequence of the Works: to be determined by the Contractor and to be included in his programme 
of work. 

• The Contractor presents each programme on paper and in software format. 

• The Contractor submits each programme as a Gantt chart in Primavera (minimum standard P6.2)  

• The Contractor’s programme shows the critical path(s) and all necessary logic diagrams 
demonstrating sequence of operations. 

• The Contractor’s programme shows the duration of operations in working days. 

• The Contractor’s programme shows the requirements of the EMP, SES, PES, SMP and the 
Environmental Method Statements.  

• The Contractor’s programme shows the following levels: 

• Level 1 Master Schedule – defines the major operations and interfaces between engineering 
design, procurement, fabrication and assembly of Plant and Materials, transportation, construction, 
testing and pre-commissioning, commissioning, finalisation and Completion. 

• Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project Schedule described 
below. 

• Level 3 Project Schedule – detailed schedules generated to demonstrate all operations identified 
on the programme from the starting date to Completion. Individual operations are assigned a code 
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by the Project Manager. The Project Manager notifies any subsequent layouts and corresponding 
filters on revised programmes. 

• Level 4 Project Schedule – detailed discipline speciality level developed and maintained by the 
Contractor relating to all operations identified on the programme representing the daily activities by 
each discipline. 

• A narrative status report, which includes precise status and performance of operations in the 
Working Areas, precise status and performance of operations outside the Working Areas, 
manpower histograms, S-curve of overall progress, critical action items (top 10) and deviations 
from the Accepted Programme and action plan to rectify. 

• On each revised programme the Contractor shows a resource histogram showing planned 
progress versus actual, deviations from the Accepted Programme and any remedial actions 
proposed by the Contractor. 

• The Contractor submits programme report information to the Project Manager at weekly intervals in 
addition to the intervals for submission of revised programmes stated under the Contract Data.  

• The Contractor’s weekly programme narrative report includes:  

• Level 4 Project Schedule – showing two separate bars for each task i.e. the primary bar reflects the 
current forecast dates and the secondary bar the latest Accepted Programme. 

• 3-week Look-ahead Schedule - showing two separate bars for each task i.e. the primary bar 
reflects the current forecast dates and the secondary bar the latest Accepted Programme. 

• Manpower Histogram – reflecting actual, forecasted and planned activities 

• S-curves – reflecting the actual percentage complete versus the planned percentage for the overall 
contract utilising the earned values as calculated by the detailed progress report. 

• The Contractor complies with Project Controls specifications for the Eskom Distribution Division. 
 
 

2.7 Contractor’s management, supervision and key people 

 
Within 2 (two) weeks from the start date, the Contractor submits an organogram of his key persons (both as 
required by the Employer and as independently stated by the Contractor under the Contract Data), their 
contact details and how they communicate with the Project Manager and the Supervisor. 
 

2.8 Invoicing and payment 

 
Within one week of receiving a payment certificate from the Project Manager in terms of core clause 51.1, 
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 
stated in the Project Manager’s payment certificate.   
 
The Contractor shall address the tax invoice to Eskom Holdings SOC Ltd and include on each invoice the 
following information: 
 

• Name and address of the Contractor and the Project Manager;  

• The contract number and title; 

• Contractor’s VAT registration number; 

• The Employer’s VAT registration number 4740101508; 

• Description of service provided for each item invoiced based on the Price List; 

• Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 

• (add other as required) 
 
Add procedures for invoice submission and payment (e. g. electronic payment instructions) 
 
 
 

2.9 Insurance provided by the Employer 

 
Clause 8 Risks and insurance of Part one - Contract Data provided by the Employer refers. 
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2.10 Contract change management  

 
Clause 6 Compensation Events of the conditions of contract refers. 
 

2.11 Provision of bonds and guarantees 

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the 
Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.   
 
The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required 
in terms of this contract has been received and accepted by the person notified to the Contractor by the 
Project Manager to receive and accept such bond or guarantee.  Such withholding of payment due to the 
Contractor does not affect the Employer’s right to termination stated in this contract.  
 
 

2.12 Records of Defined Cost, payments & assessments of compensation events to 
be kept by the Contractor 

 
Core Clause 5 Payments of conditions of contract, Clause 6 Compensation Events of the conditions of 
contract refers. 
 

2.13 Training workshops and technology transfer 

 
The Contractor determines and provides for any training in terms of the Works.  
 
The Contractor makes further provision for this as follows: 
 

• The Contractor makes provision for 3 training sessions for a compliment of 10 people per session. 

• The Contractor provides for an integrated training content of the Employer’s Operators, 
Supervisors/Technicians and Engineering personnel during each of the 3 sessions. 

 

3 Engineering and the Contractor’s design 

 

3.1 As-built drawings, operating manuals and maintenance schedules 

 
The Contractor shall provide the necessary information to produce “As-built Drawings”. 

 
Changes are only done as per red line drawings accepted by the Project Manager. 

 
All maintenance and operations manuals are provided prior to commissioning. 

 
The Contractor shall ensure that the following documents are made available prior to, during and after as 
may be applicable to the Works for pre-commissioning, commissioning and hand-over for review and 
acceptance by the Employer: 
 

• Pre-/Commissioning certificates; 

• Pre-/Commissioning logs; 

• Asset register; 

• Interim maintenance  copies of design documents; 

• Spares list and spare equipment; 

• Tool list and special tools; 
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• As-built drawings; 

• Equipment manuals (O&M, RMM, TRG, User manuals, etc); 

• System manuals: 
o Design principles; 

o Maintenance procedures; 

o Standard circuit designs; and 

o Technical procedures. 

• Certificate of practical completion;  

• Pre-/Commissioning work package; 

• Copies of inspection & test records (SIT, SAT, FIT, FAT, etc.); 

• Certificate of acceptance; 

• Test certificates all equipment as may be applicable; 

• Maintenance philosophy; and 

• Operational philosophy. 
 

The Contractor refers all queries to the Employer for resolution. 
 
All drawings and manuals or instructions shall comply with: 
 

• Eskom: Engineering Drawing Standard 240-86973501 (latest revision shall be supplied by the 
Employer) and the Distribution Division requirements. 
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4 Procurement 

4.1 People 

4.1.1 Minimum requirements of people employed on the Site 

 
Clause 2.7 Contractor’s management, supervision and key people above refers. 

 
 

4.1.2 BBBEE and preferencing scheme 

 
Clause Z3 under the Additional conditions of contract in Part one – Contract Data of the Contract 
document provided by the Employer refers. 

 
 

4.1.3 Supplier Development Localization and Industrialisation (SDL&I) 

 
Introduction  

 
Supplier Development and Localization as a poverty alleviation and job creation initiative has 
identified spending on Eskom’s infrastructure as a key area for intervention and Employer is 
accordingly required to set local content, black economic empowerment (LBS, BWO, BYO and 
BPLwD) skills development targets. Employer prefers to do business with companies that are more 
than 50% Black Owned and have achieved Level 1- 3; this includes Black Woman Owned (BWO), 
Black Youth Owned (BYO), and Black People Living with Disability (BPLwD).  
 
The Contractor shall maintain or improve upon their current B-BBEE Contribution level for the 
duration of the contract. The Contractor shall be required to submit a new B-BBEE certificate within 3 
months, should ownership of the company change during the life of the contract. 

 
Employer has long had a policy in place regarding procurement from black individuals and 
companies owned and managed by black individuals. In accordance with the publication of The 
Codes of Good Practice on Black Economic Empowerment issued under Section 9(1) of the Broad 
Based Black Economic Empowerment Act, 53 of 2003 (the “Codes” ). 
 
Potential scope to be subcontracted and/or outsourced:  

o Branding of the EV Charging Stations  
o Civil works (e.g., trenching & digging)  

 
The Contractor shall comply with the SDL&I Strategy Setting document for Bidders 240-6860265 
Rev.1 of this Works Information 
 
 

National Industrial Participation Programme: To be considered/applicable at tender 
evaluation stage if a tender meets the NIPP thresholds 
 
Eskom will implement the NIPP requirement, which determines that the Contractor must contact 
the Department of Trade, Industry and Competition (dtic) to arrange for support and development 
of local businesses. Eskom is required to inform the tenderers of this requirement. NIPP will only 
be applicable for contracts with an FGN component or content of USD 5 million or more.  
The following narrative must be captured in all tenders that have import/foreign content equal to or 
in excess of USD 5 million:  
“NIPP is a programme that seeks to leverage economic benefits and support the development of 
South African industry by effectively utilising the instrument of government procurement. The 
NIPP programme is mandatory for all government and parastatal purchases or lease contracts 
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(goods and services) with an imported content equal to or exceeding USD 5 million.  
“The programme targets South African and foreign industries, enterprises, and suppliers of goods 
and services to government/parastatals, where the imported content of such goods and services 
equals to or exceeds USD 5 million. The first customer of NIPP is the South African industry that 
benefits through the NIPP business plans, which, when implemented, generate new or additional 
business activities through one or more of the following: investment, export opportunities, job 
creation, increased local sales, SMME and BEE promotion, R&D, and technology transfer.  
“Companies with an NIPP obligation must sign this obligation agreement with the Department of 
Trade, Industry and Competition (dtic) before the contract with Eskom Holdings SOC Ltd, as a 
purchasing entity, is signed. The obligation agreement governs the relationship between the dtic 
and the supplier. It defines the NIPP obligation value(s), requirements to fulfil the NIPP obligation, 
performance milestones, performance monitoring processes, and the NIPP credit allocation 
criteria.  
“All tenders with an import content that is equal to or exceeds the threshold of USD 5 million 
compels the winning bidder to negotiate and enter into a NIPP obligation agreement with the dtic 
before signing the contract with Eskom.”. 

 
SDL&I Commitments 

 
The Contractor is required to submit proposals in a table below for developing the skills of 
unemployed candidates in the country. The skill types / occupations to be upskilled for this 
transaction’s industry. The candidates selected for skills development shall be currently 
unemployed graduates from university schools and technical, vocational, education and training 
(TVET) campuses of South Africa 

 
Development Matrix 

Skill Type/ Occupation Eskom Target Proposed number of 

Candidates 

Charging Point Operators 10  
 

 
Skill Development 

 

Skills development candidates should be unemployed graduates from TVET Colleges and 
disadvantaged universities. The composition of the candidates shall be representative of the 
demographics of South Africa. 

A detailed training plan with milestones as to when the training will commence and be completed 
will be required from the Contractor, 30 days after the contract award. This programme will be 
monitored and audited as per the agreement between the Contractor and SDL&I Monitoring and 
Reporting team. 

 

4.2 Subcontracting 

4.2.1 Preferred subcontractors 

 

• Where the Contractor employs a Subcontractor operating in the Working Areas, then the 
Contractor ensures that the Subcontractor complies with the Employer’s requirements and that 
the Subcontract documentation places back-to-back obligations on the Subcontractor which 
reflect the Contractor’s obligations, all within the Contractor’s Quality Management System. 

• The Contractor uses an NEC3 Engineering and Construction Subcontract with Main Option A 
when he subcontracts portions of the Works which amount to more than 25% of the contract 
value, to subcontractor that has an equal or higher B-BBEE status level of a contributor than the 
Contractor. 
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• Where the Contractor is required to remove an animal, reptile or bird from the Working Areas, 
the Contractor engages a Subcontractor who is a specialist and qualified for such removal 
(including the removal of rare, endemic, or endangered species).  

 
 

4.2.2 Subcontract documentation, and assessment of subcontract tenders 

 
Contractor ensures that all Subcontract documentation and assessment of subcontract tenders 
complies with the specifications and requirements of the Works allocated to him in this Contract. 

 

4.2.3 Limitations on subcontracting 

 
Sub clause 26 Subcontracting of the conditions of contract refers. 

 

4.2.4 Attendance on subcontractors 

 
Not applicable 

 

4.3 Plant and Materials 

4.3.1 Quality 

 

• Sub clause 2.5. Quality Assurance Requirements above refers. 

• All imported Plant and Materials are new and of merchantable quality, to a recognised national 
standard, with all proprietary products installed to manufacturers’ instructions. 

• The Contractor replaces any damaged Plant and Materials (whether in the Working Areas or 
not) or any Plant and Materials with Defects and notifies the Project Manager and the 
Supervisor each time replacement is required.  

 
 

4.3.2 Plant & Materials provided “free issue” by the Employer 

 
Not applicable 

 
 

4.3.3 Spares and consumables 

4.3.3.1 Critical spares: 

Critical spares with quantities and prices must be submitted with the Tender.  The Employer will decide on 
the procurement of critical spares after award of Contract. 

 

4.3.3.2 Special Tools and Servicing Aids: 

The Contractor shall supply all special tools or servicing aids (mechanical type, laptops, software etc.) 
necessary for the efficient maintenance, repair or calibration of the equipment for the works under this 
Contract.  The Contractor shall submit a detailed list of the special tools or servicing aids. 

 

4.4 Tests and inspections before delivery 

 
The Supervisor inspects each batch of the EV Charging Stations before delivery to the Working Areas. The 
Contractor submits test certificates to the Supervisor for the EV Charging Stations before delivery to specific 
Working Area. 
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4.5 Marking Plant and Materials outside the Working Areas 

 
The Contractor is to liaise with the Project Manager regarding marking of Plant and Material prior to delivery 
to the Working Areas: 
 
 

• Clause 71.1 Marking Equipment, Plant and Materials outside the Working Areas of the conditions of 
contract refers 

• For payment purposes, the Contractor marks each affected item of Plant and Materials outside the 
Working Areas with at least a unique serial number, the date, the contract number and identifying the 
Employer as the title holder. All items are marked permanently and the method of marking conforms 
to the specifications. 

• The Contractor securely stores marked Plant and Materials in areas sealed off from the rest of their 
production run, e.g., using locked cages with controlled access. The Contractor maintains an 
auditable record of the whereabouts of marked Plant and Materials. 

• The Contractor provides accurate delivery notes showing serial numbers and other details and 
confirming the Employer as the title holder. The Supervisor signs those delivery notes to confirm 
acceptance of the affected Plant and Materials and the Contractor then submits the delivery notes to 
the Project Manager. 

 

4.6 Contractor’s Equipment (including temporary works). 

 

• The Contractor provides the Supervisor with calibration certificates, test certificates, load certificates 
as may be required in terms of the relevant regulations and statutory requirements for the Works. 

• The Contractor provides, erects, and sets up all temporary Works during installation, commissioning, 
maintenance and hand over of the Works. 

 
 

5 Construction 

5.1 Temporary works, Site services & construction constraints 

5.1.1 Employer’s Site entry and security control, permits, and Site regulations 

• Security Access Control Measures Site Regulations are applicable for areas within the specified 
Working Areas. The Contractor must provide approved security access control measures 
and guarding of the work environment. 

• The Employer allows access to Site, on request, after:  
o The Contractor requests access from the Project Manager; 
o The Contractor submits copies of the agreement between the Contractor as Employer and 

his employees as envisaged by Section 37(2) of Act 85 of 1993;  
o The Project Manager accepts the Contractor’s SMP and Environmental Method 

Statement; 
o The Contractor has made all safety, health, environment and quality appointment required 

to proceed with Site activities; 
o The Contractor provides the safety case between the Parties and it is signed by the 

Parties; and,  
o The Project Manager issues a Site access certificate. 

• The Contractor is given access to the various equipment sites and such entry permits and keys 
are considered necessary by the Project Manager. 

• The Contractor complies with the following requirements of the Employer: 
o Reporting of faults and failures; 
o Occupation requirements;  
o Safety risk management; and, 
o Environmental constraints and management. 
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5.1.2 Restrictions to access on Site, roads, walkways and barricades 

 
The Contractor shall provide all protection and barricading around his Works as well as for compliance to the 
rules for occupations/permit to work and others as may be required. 
 

5.1.3 People restrictions on Site; hours of work, conduct and records 

 

• The Contractor complies with the following hours of work on the Site:  
o Normal working hours on Site means the hours of work, as determined by a wage regulating 

measure or statutory enactment for any trade or activity, in respect of which the basic 
minimum rate of pay is applicable, and excludes all time for which a higher rate of pay is 
obligatory.  Where no wage regulating measure is in force, the normal hours will be 07h30 to 
16h00 Mondays to Fridays, including a daily meal break.    

o The Contractor confines his work to normal working hours except when work outside these 
hours is: 

▪ specifically provided for in the contract; or 

▪ permitted by the Project Manager at the Contractor's request; or  

▪ ordered by the Project Manager; or  

▪ Normally carried out in multiple shifts.   
o When the Contractor proposes to work outside normal working hours, he applies to the 

Project Manager at least seven days in advance.  Permission is not withheld unreasonably 
and is subject to such conditions as the Project Manager may impose to protect the 
Employer’s interests.  Such permission may be withdrawn at any time.  The Contractor is not 
entitled to any claim for additional payment or time arising from either the refusal to permit 
such working or the granting of such permission or withdrawal of permission. 

o The Supervisor’s acceptance testing and commissioning occur during undefined hours, and 
may include weekends, public holidays and night work, solely at the discretion of the 
Supervisor and in accordance with the Employer’s requirements.  

• The Contractor keeps daily records of his people engaged in the Working Areas (including 
Subcontractors) with access to such daily records available for inspection by the Project 
Manager at all reasonable times. 

 
 

5.1.4 Health and safety facilities on Site  

 
As per SHE Specification 056-4515009 Rev.0 requirements of this Works Information 

 
 

5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest  

 
As per SHE Specification 056-4515009 Rev.0 requirements of this Works Information 

 

5.1.6 Title to materials from demolition and excavation 

 
Notwithstanding Clause 70 Title, The Contractor refers to the various parts of the Contract for 
details.  In essence all valuable materials will be stockpiled at designated venues within the Working 
Areas. 

 

5.1.7 Cooperating with and obtaining acceptance of Others 

 

• Clause 25 Working with the Employer and Others of the conditions of contract and Clause 25.1 
of Part one Data provided by the Employer refers. 
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• The Contractor shall obtain all statutory approvals for the Works from the Local Authorities as 
required.  

 

5.1.8 Publicity and progress photographs  

 

• The Contractor provides a name board with the Employer’s name, contract number, 
Contractor’s name, contact persons and contact details at their Site camp. Name boards are 
done as per SANS 1200 AB-1986 clause 3.1. 

• Other signage on Site is generally provided by Others, but any warning/hazard signage required 
for the Works is provided by the Contractor.  The Contractor provides notice boards in 
construction camps as per environmental requirements. 

• The Contractor submits Site progress photographs weekly in TIFF, JPEG or compatible format 
via E–mail to the Project Manager.  

• The Contractor does not advertise anything related to the contract to any third party, nor 
communicates directly with the media without the Project Manager’s written consent.  

 
 

5.1.9 Contractor’s Equipment 

 

• Requirements for Equipment are covered in the specifications. 

• The Contractor supplies all Equipment necessary to provide the Works.  

• Any faulty equipment is promptly replaced or repaired. 

• The Contractor keeps daily records of his Equipment used in the Working Areas (distinguishing 
between owned and hired Equipment) with such daily records available for inspection by the 
Project Manager at all reasonable times. 

 
 

5.1.10 Equipment provided by the Employer 

 
The Employer does not supply any equipment. 

 

5.1.11 Site services and facilities 

 

• The Employer provides no services or facilities other than suitable and available Working Areas 
and existing service roads. 

• The Contractor temporarily ties into the existing water and electricity supplies for construction 
purposes at the Contractor’s own cost. 

• The Contractor shall provide usage metering for monitoring purposes. 

• The Contractor shall refer to the Employer’s drawings for the geographical location of the 
temporary tie-in points and take note of the distances to the work sites. 

• The Contractor shall inspect the potential connection points during the site visit and shall 
provide a method statement for the tie-in for acceptance by the Employer. 

• Wherever the Employer provides facilities for the Contractor’s use within the Working Areas, 
then the Contractor makes good and provides full reinstatement to the land (including all 
apparatus of the Employer and Others in, on or under the land) and surrounding areas to its 
original standard upon dismantling of such facilities and hand-back to the Employer. 

 
 

5.1.12 Facilities provided by the Contractor 

 

• Contrary to SANS 1921-1 clause 4.14.1, the Contractor is responsible for his Site establishment. 
Location of the Contractor’s Site camps and other facilities is subject to the Project Manager’s 
acceptance and subject to availability of space on Site and Working Areas. 
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• No dwelling facilities is allowed on site. 

• The Contractor provides sufficient mobile chemical toilets on Site.  

• The Contractor provides his own electricity supply for the Works by means of suitable and 
sufficient portable generators at remote areas where no temporary supply is readily available. 

• Wherever the Contractor provides facilities (either his own or for the Employer and his agents) 
and all items of Equipment, involving offices, accommodation, laboratories, Plant and Materials 
storage, compound areas etc., within the Working Areas, then the Contractor makes good and 
provides full reinstatement to the land (including all apparatus of the Employer and Others in, on 
or under the land) and surrounding areas to its original standard, upon dismantling of such 
facilities and items of Equipment. 

• Unless expressly stated as a responsibility of the Employer, all residual requirements for the 
provision of facilities and all items of Equipment necessary to Provide the Works remains the 
responsibility of the Contractor.  

• The Contractor provides any additional access required to Site at own cost, removes it on 
completion of work and re-instates the Site to its original condition or better. Written permission is 
required from the Project Manager before any access is constructed. 

 
 

5.1.13 Existing premises, inspection of adjoining properties and checking work of Others 

 
The Contractor inspects and surveys buildings, premises and facilities adjacent to the Site and which are 
affected by the Works in accordance with punch-lists, co-ordination and/or liaison with adjacent property 
owners and agents of the Employer and in conjunction with the Project Manager. 
 
 
 
 

5.1.14 Survey control and setting out of the works 

 
The Contractor allows for establishing local survey control to ensure that the setting out of anchor bolts to be 
cored and grouted into existing concrete or cast into new concrete and construction of any structures are set 
out to the Project Manager’s acceptance. Correct line, level and plumb vertical alignment to match the 
existing rails or to suit the new equipment and installations as intended. 
 
 

5.1.15 Excavations and associated water control 

 
The Contractor supplies and operates relevant water removal pumps and piping to ensure that all 
excavations are water free during construction.  

 
The Contractor conforms to Site Regulation 36 Permission for Excavation and Backfilling (Excavation 
permits). 
 

5.1.16 Underground services, other existing services, cable and pipe trenches and covers 

 
The Contractor complies with the requirements of the Works Information as may be applicable and: 

• The Contractor locates existing services before commencing work on Site and Working Areas.   

• Where the Contractor encounters existing services, he takes extreme care not to damage them.  
Any such damage is the Contractor’s responsibility.  

• The Contractor contacts the relevant authorities through the Project Manager to co-ordinate Site 
activities. 

• The Contractor performs his own surveys to ascertain underground services and structure prior 
to excavations.  

• The Contractor conforms to Site Regulation 36 Permission for Excavation and Backfilling 
(Excavation permits). 
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5.1.17 Control of noise, dust, water and waste  

 
As per SHE Specification 056-4515009 Rev.0 requirements of this Works Information 
 

5.1.18 Sequences of construction or installation 

 
The Contractor supplies, installs, maintains the Works to comply with the requirements and the 
commissioning sequence stated in the Employer’s Works Information. 
 
 

5.1.19 Giving notice of work to be covered up 

 

• The Contractor conforms to Site Regulation 36 Permission for Excavation and Backfilling 
(Excavation permits). 

• The Contractor notifies the Supervisor of all elements of the Works which are to be covered up, 
for example cable-laying and trenching for inspection and acceptance. 

 
 

5.1.20 Hook ups to existing works 

The Contractor shall take cognisance of the fact that the areas within the Working Area will be operational 
during the construction period.  Occupations/outages/permit to work on or in close proximity to the “live” plant 
can be arranged with Distribution Plant Safety Regulations. 
 
The Contractor shall be required to execute the Works in phases such that Works in areas that are clear of 
the “live” plant are prepared and ready for the tie-in into the existing plant.  The tie-in into the existing plant 
and the dismantling/demolition/implosion the redundant plant shall be planned for during the yearly shut. 
 
The Employer provides the following information for assistance and clarity during the development of the 
implementation/construction methodology: 

• Occupations are arranged for work to be done, including proper occupation plans and work 
method statements.  

• The Contractor works on existing installations only if the work is done in the presence of and 
as directed by the Supervisor.  

• The Contractor promptly notifies the Project Manager and the Supervisor in the event of faults 
and failures. 

 
 

5.2 Completion, testing, commissioning and correction of Defects 

5.2.1 Work to be done by the Completion Date 

 
On or before the Completion Date the Contractor shall have done everything required to Provide the Works 
except for the work listed below which may be done after the Completion Date but in any case before the 
dates stated.  The Project Manager cannot certify Completion until all the work except that listed below has 
been done and is also free of Defects which would have, in his opinion, prevented the Employer from using 
the works and Others from doing their work. 
 

 Item of work To be completed by 

 As built drawings of       Within       days after 
Completion 

 Performance testing of the works in use as specified in See performance testing 
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paragraph       of this Works Information. requirements. 

   

 

No Item of work To be completed when 

 Maintenance and Operations Manuals Prior to commissioning 

1 As-built information, quality records, 
software data and other documentation 

Two weeks prior to Completion Date 

2 Training Before the first commissioning occupation and 
or additional training before completion and or 
as per the requirements  

3 Final testing and commissioning Two weeks prior to Completion Date  

4 Performance testing of the Works  As per agreement with the Project Manager 
but not later than the Completion Date 

5 Clearance and rehabilitation Two weeks prior to Completion Date 

6 Technology transfer Two weeks prior to Completion Date 

7 Correction of all Defects notified by the 
end of the Contractor’s post-
commissioning performance testing 

Two weeks prior to Completion Date 

 
 

5.2.2 Use of the works before Completion has been certified 

 

• The Employer uses the parts of the Works before Completion is certified by the Project Manager 
which constitutes Take over by the Employer.  

• Any (“hand over”) inspections done to allow use of commissioned portions of the Works are done 
to aid prompt correction of Defects and should not be confused with Take over procedures. 

 
 

5.2.3 Materials facilities and samples for tests and inspections  

 
The Contractor provides all materials, facilities and samples required to perform inspections, tests and 
commissioning as per the relevant specifications and as per the items listed under the relevant clauses of 
the Works Information 
 

5.2.4 Commissioning 

 

• The Contractor commissions the EV Charging Stations as well as other systems described in the 
Works upon completion of installation and remedial works. 

• The Contractor prepares a commissioning plan indicating the procedures and methods to be 
utilised during the commissioning phase. 

• The Contractor includes a structured set of records in the commissioning plan that shall be noted, 
recorded and signed off by the Employer during the commissioning period. 

• The Contractor undertakes, together with the Employer, the pre commissioning review to ensure 
that required documentation is complete prior to commissioning. 

• The Works meets all safety clearances prior to commissioning. 
 
 

5.2.5 Start-up procedures required to put the works into operation 
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As per the arrangement with the Project Manager and Supervisor. 
 

5.2.6 Take over procedures 

 
Clause 35 Takeover of the conditions of contract and requirements of the Works Information refers. 
 

5.2.7 Access given by the Employer for correction of Defects 

 

• The Contractor complies with the constraints and procedures stated elsewhere in the Employer’s 
Works Information where the Project Manager arranges access for the Contractor after 
Completion. 

• The Contractor corrects Defects in the presence and under direction of the Supervisor. 

• Clause 43.2 of Part one – Contract Data provided by the Employer refers. 
 

5.2.8 Performance tests after Completion 

 
The Contractor is to demonstrate that the works can operate as guaranteed by the Contractor (in the 
Contractor’s Works Information) or specified by the Employer specified elsewhere in this Works Information. 
 

5.2.9 Training and technology transfer 

 
Refer to Clause 2.13 above. 
 

5.2.10 Operational maintenance after Completion 

 
The Contractor is required to perform maintenance works during the duration of this contract and before the 
defects date. 
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6 Plant and Materials standards and workmanship 

 

6.1 Purpose and Guidelines of the Works 

 
The purpose of the Works is to ensure operational reliability of the EV Charging Stations as per Works 
Information.  The Contractor will be responsible to do all work and activities with the Contractor’s own 
personnel and machines. 
 
 

6.2 Other  

 
As agreed, and arranged with the Project Manager. 
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7 List of drawings 

7.1 Drawings issued by the Employer 

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 
 
Note:  Some drawings may contain both Works Information and Site Information. 
 
 

Drawing  number Revision Title 

   

   

   

   

   

   

   

   

   

   

 



 

 

C3.2 CONTRACTOR’S WORKS INFORMATION 
 
The Contractor’s Works Information will be evaluated by the Employer’s Technical Team. Upon agreement, it 
will be incorporated into the works. 
 
This section could also be compiled as a separate file. 
 

 
 
 


