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C1.1 Form of Offer & Acceptance

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter a contract for the
procurement of:

C&l Cable pulling, installation, commissioning including Fibre Optic splicing and Outage scope of
work on “as and when required” for a Period of Five Years (60) months.

The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender.

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the
contract including compliance with all its terms and conditions according to their true intent and meaning for
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.

Options A | The offered total of the Prices exclusive of VAT is R
Sub total | R
The offered total of the amount due inclusive of VAT is’ R

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed,
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified
in the Contract Data.

Signature(s)

Name(s)

Capacity

For the
tenderer:

(Insert name and address of organisation)
Name &
signature of Date
witness

Tenderer’s CIDB registration number:

' This total is required by the Employer for budgeting purposes only. Actual amounts due will be assessed in
terms of the conditions of contract.
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Acceptance

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the
tenderer's Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in
accordance with the conditions of contract identified in the Contract Data. Acceptance of the tenderer’s Offer
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in
this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance)
Part C2 Pricing Data
Part C3 Scope of Work: Service Information

and drawings and documents (or parts thereof), which may be incorporated by reference into the above
listed Parts.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached
to and forming part of this Form of Offer and Acceptance. No amendments to or deviations from said
documents are valid unless contained in this Schedule.

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this
agreement comes into effect. Failure to fulfil any of these obligations in accordance with those terms shall
constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer
receives one fully completed and signed original copy of this document, including the Schedule of Deviations
(if any).

Signature(s)

Name(s) Chirstopher Nani

Capacity General Manager Kusile Power Station
for the Eskom Holdings SOC Limited
Employer Kusile Power Station

Generation Division
R545 Kendal/Balmoral Road, Haartebeesfontein Farm, Witbank
Postnet Suite 283, Private bag x 7297, Witbank, 1035

Name &
signature of Date
witness

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and
Acceptance.
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Schedule of Deviations to be completed by the Employer prior to contract award
Note:

1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the
Parties and is not the result of a process of competitive tendering.

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those
permitted in terms of the Conditions of Tender.

3. A tenderer’s covering letter must not be included in the final contract document. Should any matter in such letter, which
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to
incorporate the effect of it.

No. Subject Details
1 Legal and Technical 2104237 Kusile_Legal CommentsAndDeviations_20202412
Deviations

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer
during this process of Offer and Acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.

For the tenderer: For the Employer

Signature

Name Christopher Nani

Capacity General Manager Kusile Power Station

On behalf Eskom Holdings SOC Limited

of Kusile Power Station
Generation Division
R545 Kendal/Balmoral Road,
Haartebeesfontein Farm, Witbank
Postnet Suite 283, Private bag x 7297,
Witbank, 1035

Name &

signature Matshidiso Kgafane

of witness

Date
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C1.2 TSC3 Contract Data

Part one - Data provided by the Employer

Clause Statement Data

1 General

The conditions of contract are the core
clauses and the clauses for main Option:

A: Priced contract with price list
dispute resolution Option wW1: Dispute resolution procedure
and secondary Options

X1: Price adjustment for inflation

X2: Changes in the law
X18: Limitation of liability
X19: Task Order

Z: Additional conditions of contract
of the NEC3 Term Service Contract April
20132 (TSC3)
10.1 The Employer is (name): Eskom Holdings SOC Ltd (reg no:

2002/015527/30), a state owned company
incorporated in terms of the company laws of
the Republic of South Africa

Address Registered office at Megawatt Park, Maxwell
Drive, Sandton, Johannesburg
Tel No. +27 13 699 7540
Fax No. +27 86 537 3334
101 The Service Manager is (name): Stanley Mathye
Address Eskom Holdings SOC Ltd, Kusile Power Station
Tel +27 13 699 7547
Fax Postnet suite 283
e-mail Private bag x7297
11.2(2) The Affected Property is Kusile Power Station

2 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 539 1902 www.ecs.co.za
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11.2(13)

The service is

C&l Cable pulling, installation, commissioning
including Fibre Optic splicing and Outage
scope of work on “as and when required” for a
Period of Five Years (60) months.

11.2(14)

The following matters will be included in

the Risk Register

All risks will be identified prior, addressed and
registered during the Risk register meeting that
will take place as agreed between the parties.

11.2(15)

The Service Information is in

Part 3: Scope of Work and all documents and
drawings to which it makes reference.

12.2 The law of the contract is the law of the Republic of South Africa
13.1 The language of this contract is English
13.3 The period for reply is 1 week
2 The Contractor's main Data required by this section of the core
responsibilities clauses is also provided by the Contractor in
P Part 2 and terms in italics used in this section
are identified elsewhere in this Contract Data
211 The Contractor submits a first plan for
acceptance within 2 weeks of the Contract Date
3 Time
301 The starting date is.
30.1 The service period is 60 Months
4 Testing and defects There is no reference to Contract Data in this
section of the core clauses and terms in italics
used in this section are identified elsewhere in
this Contract Data
5 Payment
50.1 The assessment interval is 30 days from receipt of invoice, between the
20th and last day of each successive month.
511 The currency of this contract is the South African Rand
51.2 The period within which payments are 60 days
made is
514 The interest rate is the publicly quoted prime rate of interest

(calculated on a 365 day year) charged by from
time to time by the Standard Bank of South
Africa Limited (as certified, in the event of any
dispute, by any manager of such bank, whose
appointment it shall not be necessary to prove)
for amounts due in Rands and

(ii) the LIBOR rate applicable at the time for
amounts due in other currencies. LIBOR is the
6 month London Interbank Offered Rate quoted
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under the caption “Money Rates” in The Wall
Street Journal for the applicable currency or if
no rate is quoted for the currency in question
then the rate for United States Dollars, and if no
such rate appears in The Wall Street Journal
then the rate as quoted by the Reuters Monitor
Money Rates Service (or such service as may
replace the Reuters Monitor Money Rates
Service) on the due date for the payment in
question, adjusted mutatis mutandis every 6
months thereafter (and as certified, in the event
of any dispute, by any manager employed in the
foreign exchange department of The Standard
Bank of South Africa Limited, whose
appointment it shall not be necessary to prove.

6 Compensation events There is no reference to Contract Data in this
section of the core clauses and terms in italics
used in this section are identified elsewhere in
this Contract Data

7 Use of Equipment Plant and There is no reference to Contract Data in this

Materials section of the core clauses and terms in italics
used in this section are identified elsewhere in
this Contract Data

8 Risks and insurance

80.1 These are additional Employer's risks ¢ Plant Sections unavailability due to

sectional plant activities
e Community and/or site employees unrest
¢ Unavailability of work site security access
permits

9 Termination There is no reference to Contract Data in this
section of the core clauses and terms in italics
used in this section are identified elsewhere in
this Contract Data.

10 Data for main Option clause

A Priced contract with price list

20.5 The Contractor prepares forecasts of the

final total of the Prices for the whole of the
service at intervals no longer than 4 weeks.
1 Data for Option W1
W1.1 The Adjudicator The person selected from the ICE-SA Division

(or its successor body) of the South African
Institution of Civil Engineering Panel of
Adjudicators by the Party intending to refer a
dispute to him. (see www.ice-sa.org.za). If the
Parties do not agree on an Adjudicator the
Adjudicator will be appointed by the Arbitration
Foundation of Southern Africa (AFSA).
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W1.2(3)  The Adjudicator nominating body is: the Chairman of ICE-SA a joint Division of the
South African Institution of Civil Engineering
and the Institution of Civil Engineers (London)
(see www.ice-sa.org.za ) or its successor body.

W1.4(2)  The tribunal is: arbitration

W1.4(5)  The arbitration procedure is the latest edition of Rules for the Conduct of
Arbitrations published by The Association of
Arbitrators (Southern Africa) or its successor
body.

The place where arbitration is to be held is Johannesburg, South Africa

The person or organisation who will

choose an arbitrator

- if the Parties cannot agree a choice or The Chairman for the time being or his nominee

- if the arbitration procedure does not of the Association of Arbitrators (Southern
state who selects an arbitrator, is Africa) or its successor body.

12 Data for secondary Option

clauses
X1 Price adjustment for inflation
X1.1 The base date for indices is Contract Award
The proportions used to calculate the proportion | linked to Index prepared by
Price Adjustment Factor are: index for
0.9 Labour Table C3
0.1 non-
adjustable
1.00

X2 Changes in the law There is no reference to Contract Data in this
Option and terms in italics are identified
elsewhere in this Contract Data.

X17 Low Service damages

X17.1 The service level table is in The penalty of 10% of the task order limited to
15% of the task order, will be deducted should
the contractor fails to action the task as
required by the Employer or as per the service
information.

X18 Limitation of liability

X18.1 The Contractor's liability to the Employer

for indirect or consequential loss is limited
to RO0.0 (zero Rand)
X18.2 For any one event, the Contractor's the amount of the deductibles relevant to the

liability to the Employer for loss of or
damage to the Employer’s property is
limited to

event described in the “Format TSC3”
insurance policy available on
http://www.eskom.co.za/Tenders/InsurancePolic
ies. Procedures/Pages/EIMS_Policies_
From_1_April_2014_To_31_March_2015.aspx
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X18.3

X18.4

X18.5

The Contractor's liability for Defects dueto  Maximum liability does not exceed five percent
his design of an item of Equipment is limited (5%) of the total of the Contract Prices.
to

The Contractor's total liability to the Maximum liability does not exceed the total
Employer, for all matters arising under or  Prices in the relevant Task Order of this

in connection with this contract, other than Contract for performing the specific affected
the excluded matters, is limited to activity.

e The Contractor’s total liability for the
additional excluded matters is not limited.

The end of liability date is 2 months after the end of the service period.

X19

Task Order

X19.5

The Contractor submits a Task Order
programme to the Service Manager within 1 day of receiving the Task Order

The additional conditions of contract
are Z1 to Z14 always apply.

Z1
Z21.1

21.2

Z2
Z2.1

22.2

Z2.3

Z3
Z3.1

Z3.2

Z3.3

Cession delegation and assignment

The Contractor does not cede, delegate, or assign any of its rights or obligations to any person
without the written consent of the Employer.

Notwithstanding the above, the Employer may on written notice to the Contractor cede and
delegate its rights and obligations under this contract to any of its subsidiaries or any of its
present divisions or operations which may be converted into separate legal entities as a result
of the restructuring of the Electricity Supply Industry.

Joint ventures

If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two
or more persons or organisations then these persons or organisations are deemed to be jointly
and severally liable to the Employer for the performance of this contract.

Unless already notified to the Employer, the persons or organisations notify the Service
Manager within two weeks of the Contract Date of the key person who has the authority to bind
the Contractor on their behalf.

The Contractor does not alter the composition of the joint venture, consortium or other
unincorporated grouping of two or more persons without the consent of the Employer having
been given to the Contractor in writing.

Change of Broad Based Black Economic Empowerment (B-BBEE) status

Where a change in the Contractor’s legal status, ownership or any other change to his business
composition or business dealings results in a change to the Contractor's B-BBEE status, the
Contractor notifies the Employer within seven days of the change.

The Contractor is required to submit an updated verification certificate and necessary
supporting documentation confirming the change in his B-BBEE status to the Service Manager
within thirty days of the notification or as otherwise instructed by the Service Manager.

Where, as a result, the Contractor’s B-BBEE status has decreased since the Contract Date the

PART C2 PRICING DATA PAGE 10



ESKOM HOLDINGS SOC LTD CONTRACT NO.

THE PROVISION OF C&I MAINTENANCE SERVICES FOR CABLE PULLING, INSTALLATION AND COMMISSIONG
OF ALL C&l CABLES INCLUDING FIBRE OPTIC SPLICING AND OUTAGE SCOPE OF WORK ON “AS AND WHEN
REQUIRED BASIS AT KUSILE POWER STATION FOR PERIOD OF FIVE YEARS (60) MONTHS.

Z4

Z5

Z6

Z3.4

Z41

Z4.2

Z4.3

Z4.4

Z4.5

Z5.1

Z6.1

Employer may either re-negotiate this contract or alternatively, terminate the Contractor's
obligation to Provide the Service.

Failure by the Contractor to notify the Employer of a change in its B-BBEE status may
constitute a reason for termination. If the Employer terminates in terms of this clause, the
procedures on termination are P1, P2 and P4 as stated in clause 92, and the amount due is A1
and A3 as stated in clause 93.

Confidentiality

The Contractor does not disclose or make any information arising from or in connection with
this contract available to Others. This undertaking does not, however, apply to information
which at the time of disclosure or thereafter, without default on the part of the Contractor, enters
the public domain or to information which was already in the possession of the Contractor at the
time of disclosure (evidenced by written records in existence at that time). Should the
Contractor disclose information to Others in terms of clause 25.1, the Contractor ensures that
the provisions of this clause are complied with by the recipient.

If the Contractor is uncertain about whether any such information is confidential, it is to be
regarded as such until notified otherwise by the Service Manager.

In the event that the Contractor is, at any time, required by law to disclose any such information
which is required to be kept confidential, the Contractor, to the extent permitted by law prior to
disclosure, notifies the Employer so that an appropriate protection order and/or any other action
can be taken, if possible, prior to any disclosure. In the event that such protective order is not,
or cannot, be obtained, then the Contractor may disclose that portion of the information which it
is required to be disclosed by law and uses reasonable efforts to obtain assurances that
confidential treatment will be afforded to the information so disclosed.

The taking of images (whether photographs, video footage or otherwise) of the Affected
Property or any portion thereof, in the course of Providing the Service and after the end of the
service period, requires the prior written consent of the Service Manager. All rights in and to all
such images vests exclusively in the Employer.

The Contractor ensures that all his subcontractors abide by the undertakings in this clause.

Waiver and estoppel: Add to core clause 12.3:

Any extension, concession, waiver or relaxation of any action stated in this contract by the
Parties, the Service Manager or the Adjudicator does not constitute a waiver of rights and does
not give rise to an estoppel unless the Parties agree otherwise and confirm such agreement in
writing.

Health, safety, and the environment: Add to core clause 27.4

The Contractor undertakes to take all reasonable precautions to maintain the health and safety

of persons in and about the execution of the service. Without limitation the Contractor:

e accepts that the Employer may appoint him as the “Principal Contractor” (as defined and
provided for under the Construction Regulations 2014 (promulgated under the Occupational
Health & Safety Act 85 of 1993) (“the Construction Regulations”) for the Affected Property.

e warrants that the total of the Prices as at the Contract Date includes a sufficient amount for
proper compliance with the Construction Regulations, all applicable health & safety laws
and regulations and the health and safety rules, guidelines and procedures provided for in
this contract and generally for the proper maintenance of health & safety in and about the
execution of the service; and

e undertakes, in and about the execution of the service, to comply with the Construction
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Regulations and with all applicable health & safety laws and regulations and rules,
guidelines and procedures otherwise provided for under this contract and ensures that his
Subcontractors, employees and others under the Contractor’s direction and control,
likewise observe and comply with the foregoing.

Z6.2 The Contractor, in and about the execution of the service, complies with all applicable
environmental laws and regulations and rules, guidelines and procedures otherwise provided
for under this contract and ensures that his Subcontractors, employees and others under the
Contractor’s direction and control, likewise observe and comply with the foregoing.

Z7 Provision of a Tax Invoice and interest. Add to core clause 51

Z7.1 Within one week of receiving a payment certificate from the Service Manager in terms of core
clause 51.1, the Contractor provides the Employer with a tax invoice in accordance with the
Employer's procedures stated in the Service Information, showing the amount due for payment
equal to that stated in the payment certificate.

Z7.2 If the Contractor does not provide a tax invoice in the form and by the time required by this
contract, the time by when the Employer is to make a payment is extended by a period equal in
time to the delayed submission of the correct tax invoice. Interest due by the Employer in terms
of core clause 51.2 is then calculated from the delayed date by when payment is to be made.

Z7.3 The Contractor (if registered in South Africa in terms of the companies Act) is required to
comply with the requirements of the Value Added Tax Act, no 89 of 1991 (as amended) and to
include the Employer's VAT number 4740101508 on each invoice he submits for payment.

Z8 Notifying compensation events

Z8.1 Delete the last paragraph of core clause 61.3 and replace with:

If the Contractor does not notify a compensation event within eight weeks of becoming aware of
the event, he is not entitled to a change in the Prices.

29 Employer’s limitation of liability

Z9.1 The Employer’s liability to the Contractor for the Contractor’s indirect or consequential loss is
limited to R0.00 (zero Rand)

Z9.2 The Contractor’s entitlement under the indemnity in 82.1 is provided for in 60.1(12) and the
Employer's liability under the indemnity is limited to compensation as provided for in core
clause 63 and X19.11 if Option X19 Task Order applies to this contract.

Termination: Add to core clause 91.1, at the second main bullet point, fourth sub-bullet

210 point, after the words "against it":

Z101 or had a business rescue order granted against it.

Z11 Ethics
For the purposes of this Z-clause, the following definitions apply:

Affected Party means, as the context requires, any party, irrespective of whether it is the Contractor
or a third party, such party’s employees, agents, or Subcontractors or Subcontractor’s
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employees, or any one or more of all of these parties’ relatives or friends,

Coercive means to harm or threaten to harm, directly or indirectly, an Affected Party or the

Action property of an Affected Party, or to otherwise influence or attempt to influence an
Affected Party to act unlawfully or illegally,

Collusive means where two or more parties co-operate to achieve an unlawful or illegal

Action purpose, including to influence an Affected Party to act unlawfully or illegally,

Committing means, as the context requires, the Contractor, or any member thereof in the case of

Party a joint venture, or its employees, agents, or Subcontractors or the Subcontractor’s
employees,

Corrupt Action means the offering, giving, taking, or soliciting, directly or indirectly, of a good or
service to unlawfully or illegally influence the actions of an Affected Party,

Fraudulent means any unlawfully or illegally intentional act or omission that misleads, or attempts

Action to mislead, an Affected Party, in order to obtain a financial or other benefit or to avoid

Obstructive

an obligation or incurring an obligation,

means a Committing Party unlawfully or illegally destroying, falsifying, altering or

Action concealing information or making false statements to materially impede an
investigation into allegations of Prohibited Action, and

Prohibited means any one or more of a Coercive Action, Collusive Action Corrupt Action,

Action Fraudulent Action or Obstructive Action.

Z11.1 A Committing Party may not take any Prohibited Action during the course of the procurement
of this contract or in execution thereof.

Z11.2 The Employer may terminate the Contractor’s obligation to Provide the Services if a
Committing Party has taken such Prohibited Action and the Contractor did not take timely and
appropriate action to prevent or remedy the situation, without limiting any other rights or
remedies the Employer has. It is not required that the Committing Party had to have been
found guilty, in court or in any other similar process, of such Prohibited Action before the
Employer can terminate the Contractor's obligation to Provide the Services for this reason.

Z11.3 If the Employer terminates the Contractor's obligation to Provide the Services for this reason,
the amounts due on termination are those intended in core clauses 92.1 and 92.2.

Z11.4 A Committing Party co-operates fully with any investigation pursuant to alleged Prohibited
Action. Where the Employer does not have a contractual bond with the Committing Party, the
Contractor ensures that the Committing Party co-operates fully with an investigation.

212 Insurance
Z 12 1 Replace core clause 83 with the following:
Insurance cover 83
83.1  When requested by a Party, the other Party provides certificates from his insurer

or broker stating that the insurances required by this contract are in force.
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83.2

The Contractor provides the insurances stated in the Insurance Table A from the
starting date until the earlier of Completion and the date of the termination

certificate.

INSURANCE TABLE A

Insurance against

Minimum amount of cover or minimum limit of
indemnity

Loss of or damage caused by
the Contractor to the
Employer’s property

The replacement cost where not covered by the
Employer’s insurance.

The Employer’s policy deductible as at Contract
Date, where covered by the Employer’s insurance.

Loss of or damage to Plant and
Materials

The replacement cost where not covered by the
Employer’s insurance.

The Employer’s policy deductible as at Contract
Date, where covered by the Employer’s insurance.

Loss of or damage to
Equipment

The replacement cost where not covered by the
Employer’s insurance.

The Employer’s policy deductible as at Contract
Date, where covered by the Employer’s insurance.

The Contractor’s liability for
loss of or damage to property
(except the Employer's
property, Plant and Materials
and Equipment) and liability for
bodily injury to or death of a
person (not an employee of the
Contractor) arising from or in
connection with the
Contractor’'s Providing the
Service

Loss of or damage to property
The replacement cost

Bodily injury to or death of a person
The amount required by the applicable law.

Liability for death of or bodily
injury to employees of the
Contractor arising out of and in
the course of their employment
in connection with this contract

The amount required by the applicable law

Z 12.2 Replace core clause 86 with the following:
Insurance 86

by the

Employer
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213

Z13.1

Z213.2

Z13.3

Z13.4

Z13.5

Z14

86.1  The Employer provides the insurances stated in the Insurance Table B

INSURANCE TABLE B

Insurance against or name | Minimum amount of cover or minimum lir

of policy of indemnity

Assets All Risk Per the insurance policy document
Contract Works insurance Per the insurance policy document
Environmental Liability Per the insurance policy document

General and Public Liability Per the insurance policy document

Transportation (Marine) Per the insurance policy document

Motor Fleet and Mobile Plant | Per the insurance policy document

Terrorism Per the insurance policy document

Cyber Liability Per the insurance policy document

Nuclear Material Damage and | Per the insurance policy document
Business Interruption

Nuclear Material Damage Per the insurance policy document
Terrorism

Nuclear Liability

The Employer is the operator of the Koeberg Nuclear Power Station (KNPS), a nuclear installation,
as designated by the National Nuclear Regulator of the Republic of South Africa and is the holder
of a nuclear licence in respect of the KNPS.

The Employer is solely responsible for and indemnifies the Contractor or any other person against
any and all liabilities which the Contractor or any person may incur arising out of or resulting from
nuclear damage, as defined in Act 44 of 1999, save to the extent that any liabilities are incurred
due to the unlawful intent of the Contractor or any other person or the presence of the Contractor
or that person or any property of the Contractor or such person at or in the KNPS or on the KNPS
site, without the permission of the Employer or of a person acting on behalf of the Employer.

Subject to clause Z13.4 below, the Employer waives all rights of recourse, arising from the
aforesaid, save to the extent that any claims arise or liability is incurred due or attributable to the
unlawful intent of the Contractor or any other person, or the presence of the Contractor or that
person or any property of the Contractor or such person at or in the KNPS or on the KNPS site,
without the permission of the Employer or of a person acting on behalf of the Employer.

The Employer does not waive its rights provided for in section 30 (7) of Act 44 of 1999, or any
replacement section dealing with the same subject matter.

The protection afforded by the provisions hereof shall be in effect until the KNPS is
decommissioned.

Asbestos

For the purposes of this Z-clause, the following definitions apply:
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AAIA means approved asbestos inspection authority.

ACM means asbestos containing materials.

AL means action level, i.e., a level of 50% of the OEL, i.e., 0.1 regulated asbestos fibres
per ml of air measured over a 4 hour period. The value at which proactive actions is
required in order to control asbestos exposure to prevent exceeding the OEL.

Ambient Air means breathable air in area of work with specific reference to breathing zone, which
is defined to be a virtual area within a radius of approximately 30cm from the nose
inlet.

Compliance means compliance sampling used to assess whether or not the personal exposure of

Monitoring workers to regulated asbestos fibres is in compliance with the Standard’s requirements
for safe processing, handling, storing, disposal and phase-out of asbestos and
asbestos containing material, equipment and articles.

OEL means occupational exposure limit.

Parallel means measurements performed in parallel, yet separately, to existing measurements

Measurements to verify validity of results.

Safe Levels means airborne asbestos exposure levels conforming to the Standard’s requirements
for safe processing, handling, storing, disposal and phase-out of asbestos and
asbestos containing material, equipment and articles.

Standard means the Employer's Asbestos Standard 32-303: Requirements for Safe Processing,
Handling, Storing, Disposal and Phase-out of Asbestos and Asbestos Containing
Material, Equipment and Articles.

SANAS means the South African National Accreditation System.

TWA means the average exposure, within a given workplace, to airborne asbestos fibres,
normalised to the baseline of a 4 hour continuous period, also applicable to short term
exposures, i.e. 10-minute TWA.

Z14.1 The Employer ensures that the Ambient Air in the area where the Contractor will Provide the
Services conforms to the acceptable prescribed South African standard for asbestos, as per the
regulations published in GNR 155 of 10 February 2002, under the Occupational Health and Safety
Act, 1993 (Act 85 of 1993) (“Asbestos Regulations”). The OEL for asbestos is 0.2 regulated
asbestos fibres per millilitre of air as a 4-hour TWA, averaged over any continuous period of four
hours, and the short-term exposure limit of 0.6 regulated asbestos fibres per millilitre of air as a
10-minute TWA, averaged over any 10 minutes, measured in accordance with HSG248 and
monitored according to HSG173 and OESSM.

Z14.2 Upon written request by the Contractor, the Employer certifies that these conditions prevail. All
measurements and reporting are affected by an independent, competent, and certified
occupational hygiene inspection body, i.e., a SANAS accredited, and Department of Employment
and Labour approved AAIA. The Contractor may perform Parallel Measurements and related
control measures at the Contractor's expense. For the purposes of compliance, the results
generated from Parallel Measurements are evaluated only against South African statutory limits as
detailed in clause Z14.1. Control measures conform to the requirements stipulated in the AAIA-
approved asbestos work plan.

Z14.3 The Employer manages asbestos and ACM according to the Standard.

Z14.4 In the event that any asbestos is identified while Providing the Services, a risk assessment is

conducted and if so required, with reference to possible exposure to an airborne concentration of
above the AL for asbestos, immediate control measures are implemented, and relevant air
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monitoring conducted in order to declare the area safe.

Z14.5 The Contractor's personnel are entitled to stop working and leave the contaminated area forthwith
until such time that the area of concern is declared safe by either Compliance Monitoring or an
AAIA approved control measure intervention, for example, per the emergency asbestos work plan,
if applicable.

Z14.6 The Contractor continues to Provide the Services, without additional control measures presented,
on presentation of Safe Levels. The contractually agreed dates to Provide the Services, including
the Completion Date, are adjusted accordingly. The contractually agreed dates are extended by
the notification periods required by regulations 3 and 21 of the Asbestos Regulations, 2001.

Z14.7 Any removal and disposal of asbestos, asbestos containing materials and waste, is done by a
registered asbestos contractor, instructed by the Employer at the Employer’s expense, and
conducted in line with South African legislation.

e C1.2 Contract Data

Part two - Data provided by the Contractor
Notes to a tendering contractor:

o Please read both the both the NEC3 Term Service Contract April 2013 and the relevant parts of its
Guidance Notes (TSC3-GN)? in order to understand the implications of this Data which the tenderer
is required to complete.

e The number of the clause which requires the data is shown in the left-hand column for each
statement however other clauses may also use the same data.

o Where a form field like this appears, data is required to be inserted relevant to the option selected.
Click on the form field once and type in the data. Otherwise, complete by hand and in ink.

Completion of the data in full, according to Options chosen, is essential to create a complete contract.

Clause | Statement Data

10.1 The Contractor is (Name):
Address
Tel No.

Fax No.

11.2(8) The direct fee percentage is %

The subcontracted fee percentage is %

11.2(14)  The following matters will be included in
the Risk Register

11.2(15)  The Service Information for the
Contractor's plan is in:

3 Available from Engineering Contract Strategies Tel 011 803 3008 Fax 086 5391902 or www.ecs.co.za

PART C2 PRICING DATA PAGE 17


http://www.ecs.co.za/

ESKOM HOLDINGS SOC LTD CONTRACT NO.

THE PROVISION OF C&I MAINTENANCE SERVICES FOR CABLE PULLING, INSTALLATION AND COMMISSIONG
OF ALL C&l CABLES INCLUDING FIBRE OPTIC SPLICING AND OUTAGE SCOPE OF WORK ON “AS AND WHEN
REQUIRED BASIS AT KUSILE POWER STATION FOR PERIOD OF FIVE YEARS (60) MONTHS.

21.1 The plan identified in the Contract Data is
contained in:
241 The key people are:
1 Name:
Job:

Responsibilities:
Qualifications:
Experience:

2 Name:
Job
Responsibilities:

Qualifications:

Experience:
CV's (and further key person's data including
CVs) are in.
A Priced contract with price list
11.2(12)  The price list is in
11.2(19) The tendered total of the Prices is R
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PART 2: PRICING DATA

TSC3 Option A
Document Title No of
reference pages

C2.1 | Pricing assumptions: Option A 2
C2.2 | The price list 8
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C2.1 Pricing assumptions: Option A

The conditions of contract

How work is priced and assessed for payment
Clause 11 in NEC3 Term Service Contract, June 2005 (TSC3) core clauses and Option A states:

Identified and 11
defined terms 11.2 (12) The Price List is the price list unless later changed in accordance with this
contract.

(17) The Price for Services Provided to Date is the total of

the Price for each lump sum item in the Price List which the Contractor has
completed and where a quantity is stated for an item in the Price List, an
amount calculated by multiplying the quantity which the Contractor has
completed by the rate.

(19) The Prices are the amounts stated in the Price column of the Price List.
Where a quantity is stated for an item in the Price List, the Price is calculated
by multiplying the quantity by the rate.

This confirms that Option A is a priced contract where the Prices are derived from a list of items of service
which can be priced as lump sums or as expected quantities of service multiplied by a rate or a mix of both.

Function of the Price List

Clause 54.1 in Option A states: “Information in the Price List is not Service Information”. This confirms that
instructions to do work or how it is to be done are not included in the Price List but in the Service Information.
This is further confirmed by Clause 20.1 which states, “The Contractor Provides the Service in accordance
with the Service Information”. Hence the Contractor does not Provide the Service in accordance with the
Price List. The Price List is only a pricing document.

Link to the Contractor’s plan

Clause 21.4 states “The Contractor provides information which shows how each item description on the
Price List relates to the operations on each plan which he submits for acceptance”. Hence when compiling
the price list, the tendering contractor needs to develop his first clause 21.2 plan in such a way that
operations shown on it can be priced in the price list and result in a satisfactory cash flow in terms of clause
11.2(17).

Preparing the price list

It will be assumed that the tendering contractor has read Pages 14, 15 and 73 of the TSC3 Guidance
Notes before preparing the price list. Iltems in the price list may have been inserted by the Employer and
the tendering contractor should insert any additional items which he considers necessary. Whichever
party provides the items in the price list the total of the Prices is assumed to be fully inclusive of everything
necessary to Provide the Service as described at the time of entering into this contract.

1 As the Contractor has an obligation to correct Defects (core clause 42.1) and there is no
compensation event for this unless the Defect was due to an Employer’s risk, the lump sum Prices and
rates must also include for the correction of Defects.
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2 If the Contractor has decided not to identify a particular item in the price list at the time of tender the
cost to the Contractor of doing the work must be included in, or spread across, the other Prices and rates
in the price list in order to fulfil the obligation to complete the service for the tendered total of the Prices.

3 There is no adjustment to lump sum prices in the price list if the amount, or quantity, of work within that
lump sum item of service later turns out to be different to that which the Contractor estimated at time of
tender. The only basis for a change to the Prices is as a result of a compensation event. See Clause 60.1.

4 Hence the Prices and rates tendered by the Contractor in the price list are inclusive of everything
necessary and incidental to Providing the Service in accordance with the Service Information, as it was at
the time of tender, as well as correct any Defects not caused by an Employer’s risk.

5 The Contractor does not have to allow in his Prices and rates for matters that may arise as a result of
a compensation event. It should be noted that the list of compensation events includes those arising as a
result of an Employer's risk event listed in core clause 80.1.

Format of the price list
(From page 73 of the TSC3 Guidance Notes)

Entries in the first four columns in the price list in section C2.2 are made either by the Employer or the
tendering contractor.

If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the item
changes, the tendering contractor enters the amount in the Price column only, the Unit, Expected Quantity
and Rate columns being left blank.

If the Contractor is to be paid an amount for an item of work which is the rate for the work multiplied by the
quantity completed, the tendering contractor enters the rate which is then multiplied by the Expected
Quantity to produce the Price, which is also entered.

If the Contractor is to be paid a Price for an item proportional to the length of time for which a service is
provided, a unit of time is stated in the Unit column and the expected length of time (as a quantity of the
stated units of time) is stated in the Expected Quantity column.
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C2.2 the price list

ITEM NO.
NO DESCRIPTION UNIT OFF QTY RATE AMOUNT
ITEM 1
1.0 PRELIMINARIES AND GENERAL
1.1 Site Establishment (Delivery of Containers) Once Off 1 1
1.2 Safety File Once Off 1 1
1.3 Personal Protective Equipment (PPE) Bi- 25 10
Annually
1.4 Police Clearance Certification Yearly 25 5
1.5 Medical Entry Yearly 25 5
1.6 Over time Saturday Once Off 25 1
1.7 Steel Storage Container: Size 12m x 3m Once Off 1 1
1.8 Office Container: Size 6m x 3m Once Off 1 1
1.9 Kitchen Container: Size 6m x 3m Once Off 1 1
1.10 Transport (14-Seater Bus) (2 Off) Monthly 60 2
1.11 Overtime Sundays/Holidays Once Off 23 1
1.12 Training for Working at Heights Once Off 23 1
1.13 Site Bakkie (4x4 Double Cab Bakkie) (1 Off) Monthly 60 1
Sub-total Item 1 (P&Gs) carried to Summary
ITEM 2
2 C&I MAINTENANCE SERVICES (SITE RESOURCES)
21 NORMAL TIME
Normal working hours are working hours that fall within the
following periods:
Mondays - Thursdays: 07:00 - 16:15
Fridays - 07:00 - 12:00
2141 Specialist with Fibre Optic Cable Splicing Competency (CFOT) Hourly 5100 | 1
(1.Off)
2.1.2 C&l Site Supervisor (1 Off) Hourly 5100 | 1
2.1.3 Safety Officer (1 Off) Hourly 5100 | 1
214 C&l Cable Mechanician / Skilled personnel (4 Off) Hourly 5100 | 4
215 Semi-Skilled Worker (16 Off) Hourly 5100 | 16
2.1.6 Cleaner (1 Off) Hourly 5100 | 1
217 Site Clerk (1 Off) Hourly 5100 | 1
Subtotal Item 2.1 Normal Time
2.2 NORMAL OVERTIME
Normal overtime working hours are working hours that fall
within the following periods:
Mondays 00:00 - 07:00, Mondays - Thursdays: 16:15 - 07:00
Fridays: 12:00 - 23:59
Saturdays: 00:00 - 23:59,
221 Specialist with Fibre Optic Cable Splicing Competency (CFOT) | Hourly 3600 | 1
(1 Off)
222 C&l Site Supervisor (1 Off) Hourly 3600 | 1
223 Safety Officer (1 Off) Hourly 3600 | 1
224 C&l Cable Mechanician / Skilled personnel (4 Off) Hourly 3600 | 4
225 Semi-Skilled Worker (16 Off) Hourly 3600 | 16
Subtotal Item 2.2 Normal Overtime
23 OVERTIME (SATURDAYS)
Saturdays: 00:00 - 23:59
2.31 Specialist with Fibre Optic Cable Splicing Competency (CFOT) | Hourly 1800 | 1
(1 Off)
232 C&l Site Supervisor (1 Off) Hourly 1800 | 1
233 Safety Officer (1 Off) Hourly 1800 | 1
234 C&l Cable Mechanician / Skilled personnel (4 Off) Hourly 1800 | 4
2.3.5 Semi-Skilled Worker (16 Off) Hourly 1800 | 16
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Sub-total Item 2.3 (Overtime - Saturdays)
24 SUNDAYS & P/H OVER TIME
Overtime: Sundays and Public Holidays working hours are
working hours that fall within the following periods:
Sundays: 00:00 - 23:59
Public Holidays: 00:00 - 23:59
2.4.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) | Hourly 1800 | 1
(1.Off)
24.2 C&l Site Supervisor (1 Off) Hourly 1800 | 1
243 Safety Officer (1 Off) Hourly 1800 | 1
24.4 C&l Cable Mechanician / Skilled personnel (4 Off) Hourly 1800 | 4
245 Semi-Skilled Worker (16 Off) Hourly 1800 | 16
Subtotal Item 2.3 Sundays & P/H Overtime
25 STANDBY ALLOWANCE (1x Standby per Month)
2.5.1 Specialist with Fibre Optic Cable Splicing Competency (CFOT) | Per Day 210 1
(1.Off)
252 C&l Site Supervisor (1 Off) Per Day 210 1
2.5.3 Safety Officer (1 Off) Per Day 210 1
254 C&l Cable Mechanician / Skilled personnel (4 Off) Per Day 420 4
2.5.5 Semi-Skilled Worker (16 Off) Per Day 420 16
Sub-total Item 2.5 (Standby Allowance)
Sub-total Item 2 C&l Maintenance Service (Site Resources)
carried to Summary
ITEM 3
3 C&I CABLES
3.1 Herllermantyton Cable Tie Markers No 1 100
3.2 100mm cable ties (100 per packet) Per 1 200
Packet
3.3 150mm cable ties (100 per packet) Per 1 200
Packet
34 200mm cable ties (100 per packet) Per 1 200
Packet
35 250mm cable ties (100 per packet) Per 1 200
Packet
3.6 300mm cable ties (100 per packet) Per 1 200
Packet
3.7 0.5mm white Bootlace ferrules (100 per packet) Per 1 100
Packet
3.8 0.75mm blue Bootlace ferrules (100 per packet Per 1 100
Packet
3.9 1mm red Bootlace ferrules (100 per packet Per 1 100
Packet
3.10 Terminal blocks / strips DIN Rail mount (6-way 6x9) 16mm | No 1 100
OEM weidmuller
3.1 Terminal blocks / strips DIN Rail mount (12-way 6x9) 16mm | No 1 100
OEM weidmuller
3.12 Terminal blocks / strips DIN Rail mount (12-way 8x12) 25mm | No 1 100
OEM weidmuller
3.13 Flexible conduit with connectors and glands / spring tubes | No 1 100
(20mm)
3.14 Flexible conduit with connectors and glands / spring tubes | No 1 100
(25mm)
3.15 Steel conduit pipes 20mm, with mounting brackets-4m No 1 100
3.16 Steel conduit pipes 25mm, with mounting brackets-4m No 1 100
3.17 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.18 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.19 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.20 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.21 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.22 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.23 Black shrinks sleeving 4.8/2.4mm (100 metre) Per Metre | 1 100
3.24 Cable trays with mounting brackets 3m (width-50mm) No 1 150
3.25 Cable trays with mounting brackets 3m (width-100mm) No 1 150
3.26 Cable trays with mounting brackets 3m (width-200mm) No 1 150
3.27 Cable trays with mounting brackets 3m (width-300mm) No 1 150
3.28 Cable trucking with covers and mounting brackets / wire ducts | No 1 150
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(50mm)
3.29 Cable trucking with covers and mounting brackets / wire ducts | No 1 150
(100mm)
3.30 Cable trucking with covers and mounting brackets / wire ducts | No 1 150
(150mm)
3.31 Cable trucking with covers and mounting brackets / wire ducts | No 1 150
(200mm)
3.32 Wire mesh cable trays with mounting brackets 50mm No 1 150
3.33 Wire mesh cable trays with mounting brackets 100mm No 1 150
3.34 Wire mesh cable trays with mounting brackets 150mm No 1 150
3.35 Wire mesh cable trays with mounting brackets 200mm No 1 150
3.36 30m Fishtape steel No 1 100
3.37 HO7 RN-F Multicore flexible rubber No 1 5000
3.38 Spring tubes heat resistance No 1 5000
3.39 Cable glands No 1 1000
3.40 Ethernet cable No 1 1000
3.41 Multi-core cable UVG08 ACM with blue stripe-16 cores No 1 5000
3.42 Multi-core cable UVG08 ACM with blue stripe-8 cores No 1 5000
3.43 Multi-core cable UVG08 ACM with blue stripe-4 cores No 1 5000
3.44 Multi-core cable Special Cable UVG08 ACM with blue stripe No 1 5000
3.45 Fibre patch with plug No 1 500
3.46 Modbus/profibus plugs No 1 500
3.47 20mm PVC coated flexible conduit No 1 1000
3.48 25mm PVC coated flexible conduit No 1 1000
3.49 20mm liquid tight connector M25 thread No 1 100
3.50 25mm liquid tight connector M25 thread No 1 100
3.51 24 core single mode fiber optic cable 200m No 1 50
3.52 24 core Multi mode fiber optic cable 200m No 1 50
3.53 12F-50/125-CST-DC (12 Fibre Multi Mode) 1398.56m No 1 25
3.54 24F-SM-CST-DC (24 Fibre Single Mode) 303.55m No 1 30
3.55 24F-SM-CST-DC (24 Fibre Multi Mode) 355.51m No 1 30
3.56 Optic Patch Cable 138.83m No 1 30
3.57 12F-50/125-CST-DC (12 Fibre Multi Mode) 473m No 1 15
3.58 Compensating wire = 1000m No 1 1000
Sub-total Item 3 (C&I Cables) carried to Final Summary
SUMMARY
ITEM 1 PRELIMINARIES & GENERAL
ITEM 2 C&I RESOURCES
ITEM 3 C&I CABLES
Final Summary Total
OUTAGE RESOURCES
ITEM NO.
NO DESCRIPTION UNIT OFF QTY RATE AMOUNT
B ITEM1
1 OUTAGE RESOURCES
1.1 NORMAL TIME
1.1.1 C&l Cable Mechanician / Skilled personnel Hourly 6008
1.1.2 Cable Pullers/Semi Skilled Hourly 6008 | 10
1.1.3 Safety Officer Hourly 6008 | 1
1.2 OVERTIME (SATURDAYS)
1.2.1 C&l Cable Mechanician / Skilled personnel Hourly 1043 | 2
1.2.2 Cable Pullers/Semi Skilled Hourly 1043 | 10
1.2.3 Safety Officer Hourly 1043
1.3 OVERTIME (SUNDAYS AND PUBLIC HOLIDAYS)
1.3.1 C&l Cable Mechanician / Skilled personnel Hourly 1512
1.3.2 Cable Pullers/Semi Skilled Hourly 1512 | 10
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1.3.3 Safety Officer Hourly 1512 | 1
Total Amount (Excl. VAT) R
Combined Total Amount (Excl Vat) R
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PART 3: SCOPE OF WORK

Document Title No of
reference pages
This cover page 1
C3.1 | Employer’s Service Information 16
C3.2 | Contractor's Service Information 5
Total number of pages 22
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1. Description of the service

The entire function and services required by Kusile Power Station Gx-C&l Maintenance include
online/live maintenance and opportunity maintenance including weekends and afterhours on “as
and when required”.

The amount of all required and/or no more required C&l personnel shall be communicated
timeously as and when amendments/changes required takes place.

The Contractor shall report to site to perform works in the commercial operating units and
associated BOP plant including Outage scope of work on “as and when required”. They shall
attend to all CMs / defects as per C&l Maintenance requirements and continuously adhere to C&l
Maintenance working patterns. Contractor shall be expected to partake in a standby team roster
and be ever ready to do overtime work.

1.1 Works Information

The services of this SOW are C&l cable pulling, installation, commissioning including Fibre Optic
splicing and Outage scope on “as and when required” basis for the period of 60 Months at Kusile
Power Station in accordance with Eskom C&l Maintenance Standards.

The cables associated with C&l are marshalling single-core cable, field multi-core control cables,
fibre optic cables, communication, or network cable. It shall be required that a suitable service
provider is familiar with all types of theses cables installation and termination suitable for various
plant conditions.

The works shall be but not limited to removing old cables and racks, pulling new cable and racks,
termination, marking, splicing, crimping.

1.1.1 Installation and Commissioning of C&l Cables

a) The works is the installation and commissioning of C&l cables including fibre optic splicing and
Outage scope on at all plants that are related to Kusile Power Station Gx-C&l Maintenance and its
boundaries.

b) Install cable racks, new cabling, test and repair, complete earthing and perform termination as
and when required.

c) All cable connections at junction boxes, field Instruments and marshalling cabinets shall be
made using tension clamp terminals and Cables to be terminated in a crimped bootlace ferrule i.e.,
preventing numbers from slipping off the cable ends.

d) When cables are replaced or new cables installed in any DCS Cubicle, the damaged entry hole
shall be fire sealed with Micon FLAMSAYF 325 Fire Retardant Mastic from cable entry and inside
cubicle.

e) Labelling of cables: Cable number tags to identify cable as per requirements and colour coding.
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f) On completion of the work the relevant equipment shall be properly re-commissioned prior to the
clearance of the Permit to Work.

1.1.2 Work Preparation and Work Management

a) Adhere to work management system SAP PM.

b) Adhere to Eskom plant safety regulations (PSR).

¢) Risk assessment shall be done and documented/filed for each task.

d) Job observation shall be done on agreed frequencies.

e) All documentation required to complete work shall be referenced and filed for future reference
(Test results, reports, drawings etc.) All documentation to be completed and filed (test sheets, test
results, technical reports, drawings etc.)

f) Ensure compliance to PSR before any work commence.

g) Attend various departmental meetings. (Safety, Maintenance, Commissioning etc.)

h) The Contractor must identify all potential hazardous tasks in the Works Information and prepare
safe working procedures to issue to his staff before any work shall start.

i) The Contractor must provide proof that toolbox talks have been held.
j) Perform toolbox talks, discuss, and fill risk assessment, ensure you're in possession of the

correct drawings, correct check sheet, correct work procedure, correct QCP’s and you're at the
correct plant.

1.2 Contractor Provisions

a) The Contractor shall provide necessary spares and tools as and when required

b) The Contractor shall provide manual mobile lifting equipment where necessary

c) The Contractor shall provide stepladders and all relevant cabling tools

d) The Contractor shall continuously provide all relevant PPE (Arc flash, Safety Harness, etc)
e) The Contractor shall provide as and when required a fire-retardant whole sealant in cubicles
f) The Contractor shall provide calibrated measuring and test equipment

g) All contractor equipment for the scope of work shall remain ESKOM property at the end of
contract
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1.3 Management and Reporting

a) The Contractor shall be responsible or held liable for any defects arising from
maintenance/operational faults within twenty-four hours (24 hrs) after an intervention, provided that
the equipment has been placed into service.

b) The type of reports, level of detail and frequency of reporting shall be mutually agreed by the
Employer and the Contractor. These may change from time to time on request by the Employer.

c) The Contractor to be represented at any ad-hoc meetings that may arise to address any
production or safety related matters.

d) Liaison meetings shall be held between the Employer’s representative or his/her delegate and
the Contractor’s representative or his/her delegate monthly or when necessary to discuss any
technical details, or concerns.

e) All old cables removed belong to Eskom and shall not be removed off-site by the Contractor.

1.4 Quality and Documentation Control

a) The Contractor shall ensure that all measuring and test equipment provided is calibrated at all
times & proof thereof must be readily available.

b) The Contractor shall adhere to all ‘Quality References’ and ‘Standards’ applicable to this SOW.

c) The Contractor shall utilise the Employer’s quality documentation management system and
processes.

d) The Contractor shall comply with QM58, 240-105658000 Supplier Quality Management:
Specification Rev 2.

o Refer to o Appendix A for Category 2, 240 — 12248652 Supplier Quality Management List
of Tender Returnable Documents Rev 2Acceptance

¢ QCP document standard. KUS-20230331- Kusile Power Station Quality Control- Work
Instruction
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1.5 Employer’s requirements for the service

1.5.1 Minimum Requirements

a) Contractor shall provide the required number of qualified and experienced C&l Supervisor,
Technician and/ Mechanicians to perform plant maintenance.

Technical Onsite Manpower resources minimum requirements:

o Technical Supervisor - should hold a national diploma / technical diploma with trade test
with a minimum of 5 -7 years of experience doing field work in process instrumentation.

e C&l Mechanicians — should hold N4 with trade test certificate with a minimum of 3 years’
experience in a power plant or related field Instrumentation.

o Safety officer - should hold a diploma in safety, must have a minimum of 2 years safety
related experience in any industrial site.

e Semiskilled — 1 or more years of Power Station experience

b) It is the responsibility of the service provider to ensure that all employees meet the minimum
requirements. CVs, certified copies of qualifications, ID and appointment letters for all employed
personnel should be given to the service manager on the day of kick off meeting, prior to the
contract commencement.

c) All Contractor employees shall comply with Eskom’s policies and site regulations, adherence to
Eskom’s Life Saving Rules, adherence to Generation Occurrence Management Procedure,
Smoking Policy, zero tolerance on alcohol usage.

d) These requirements will be detailed during the induction training process. This document will be
used in conjunction with the Kusile Maintenance URS.

e) Contractor employees shall provide essential maintenance in accordance with relevant
procedures and specifications.

f) Ensure integrity of the plant is maintained within the parameters specified by Employer.

g) Ensure that all the C&l systems of Kusile Power Stations comply with the statutory and
environmental requirements.

h) Participate in plant investigation processes as initiated and/or requested by the Employer.

i) Ensure the application of appropriate maintenance tools and innovative techniques and
subsequently providing consistent and cost-effective maintenance strategy.

j) These requirements shall be detailed during the induction training process.

k) Contractor employees shall provide essential maintenance in accordance with relevant
procedures and specifications.

[) The Contractor shall provide technical support and advice on constant failure trends of the
equipment.

n) Ensure adherence to Key Performance Indicators (KPI), objectives and targets which support
Employer’'s achievements.

m) All Contractor employees shall attend and be found competent in various trainings offered by
Employer in support of the SOW.

0) Contractor must provide reliable tools for his/her employees as per their employment grading.
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p) Contractor must provide a minimum 179True RMS Fluke multi-meter for every Mechanician and
Technician

1.6

Roles and responsibilities

All parties concerned in this SOW “shall act as stated in this contract and in a spirit of mutual trust
and cooperation” unique identifier

1.6.1 Employer

a)

b)

c)
d)

e)
f)
g)
h)
i)
j)
k)

The Employer shall provide induction and ensure adherence and compliance at
commencement stage of the contract to the entire SHEQR requirements.

Ensure compliance with contract conditions; enforce OHS act regulations and quality
requirements.0117959500

Review, verify and approve receipt of service/deliverables from the contractor.

The Employer shall provide a complete conducive working environment for the contractor
during the period of work.

Determine how many Contractor employees are required at any specified period

Provide contract managing Supervisors for all Contractor employees

Supervisor shall manage the plant section allocation of Contractor employees.

Supervisor shall issue and manage task orders as and when required.

Supervisor shall manage the issuing of plant spares requirements as per operational needs.
The Employer coordinates and manages contract budget and expense.

Holds contractual meetings with the Contractor on mutual intervals

Manage contract conditions records, resolve deviations, and monitor Contractor’s
performance.

Oversee the planned and scheduled work on daily basis and provide technical advice.
Ensure availability of spares to adequately perform work consequently.
Provide training required for the consistent provision of plant maintenance.

Provide maintenance rights (DCS, SAP, etc) only to the selected Contractor’s individuals
for the implementation of the SOW

1.6.2 Contractor

a)

b)

Contractor shall provide the required, qualified, and experienced Supervisor, Technicians,
Mechanician to perform the scope, safety officer to ensure continuous safety standard and
working procedure are carried out.

Contractor shall provide the required number of qualified and experienced C&l Technicians,
Field Technicians, Mechanicians and required Assistants to perform C&l maintenance.
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All Contractor employees shall comply with Eskom’s policies and site regulations,
adherence to Eskom’s Life Saving Rules, adherence to Generation Occurrence
Management Procedure, Smoking Policy, zero tolerance on alcohol usage.

These requirements shall be detailed during the induction training process.

Contractor employees shall provide essential maintenance in accordance with relevant
procedures and specifications.

Ensure reliability of the plant is maintained within the parameters specified by Employer.

Ensure that all the C&l systems of Kusile Power Stations comply with the statutory and
environmental requirements.

The Contractor shall provide technical support and advice on constant failure trends of the
equipment.

Participate in plant investigation processes as initiated and/or as requested by the
Employer.

Ensure the application of appropriate maintenance tools and innovative techniques and
subsequently providing consistent and cost-effective maintenance methods.

Ensure adherence to Key Performance Indicators (KPI), objectives and targets which
support Employer’s achievements.

All Contractor employees shall attend and be found competent in various trainings offered
by Employer in support of the SOW

m) Contractor must provide reliable tools for his/her employees as per their employment

grading.

Contractor must provide a minimum 179True RMS Fluke multi-meter for every Mechanician
and Technician

The Contractor must provide a logbook for all equipment that remains the Contractor’s
assets e.g Toolbox, PPE, etc

Ensure logging and marking of all Contractor assets used during the contract period.

Contractor is to ensure the personal onsite comply with Kusile Power Station standby call
out response time.

Emergency overtime shall be treated as emergency it is the contractor responsibility to
ensure proper maintenance is done to prevent unnecessary call outs.

C&l Technical Supervisor

The roles and responsibility of C&l technician are and not limited to the following:

Propose modifications and determine the impact on process information system
performance.

Advise and guide Technicians and Mechanicians in solving complex technical problems.
Address day to day technical issues.
Render technical advice/support to Technicians and mechanicians.

Execute and evaluate the effectiveness of modifications.
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e Optimise fault finding methods.

e Perform project management.

C&I Mechanician

The roles and responsibility of C&l Mechanician are and not limited to the following:
e C&l cable maintenance
¢ Installation and commissioning of C&l cables
e Risk assessment

¢ Compiling of deviation reports and close out

Safety Officer
¢ Co-ordinate Incident/Accident investigations and conduct investigations into workplace

incidents

¢ Conduct site wide EHS inspections, maintain inspection records, and ensure corrective
actions are completed and effective, root cause analysis and hazard identification & risk
assessment

e SHEQ inspection, recommendations, implementation, and ensuring monitoring & advice the
organization to complying with current legislation(amendments)

e Perform exposure monitoring and ensure no employees are over exposed to any health
hazards

Assistance / Semi-skilled

The roles and responsibility of semi skill are and not limited to the following:

e C&l cable maintenance
¢ Installation and commissioning of C&l cables

1.7 Process for Monitoring

This specification shall be reviewed annually from date of initial authorisation or when necessary to
conduct assessment on the following:

Key Performance Indicators

1- Floor, not acceptable performance
2- Kick, meeting some expectations
3- Target, meeting expectations

4- Stretch, exceeding expectation

5- Ceiling, exceptional performance
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Service provider shall maintain a quarterly target of 3, failure to which Employer to issue early
warning to the service provider for the service provider to mitigate. Subsequent to the early
warning being issued and the target is still at level 2 or less the Employer shall send the contract
for review and termination process to resume.

Key Performance Indicators will be evaluated on a quarterly basis.

Non- Removal of QCPs Work Compliance to Kusile
performance Old cables and completed on P/S
as per SOW installation of time SHE Specification
new cables All Loops
Tested and
PTW cleared
Floor, Not Acceptable
Performance 1
Kick, Meeting Some 2
Expectations
Target, Meeting 3
Expectations
Stretch, Exceeding 4

Expectation

Ceiling, Exceptional
Performance

1.8 Related/supporting documents

a) Contractor to provide required qualifications (trade test certificates/or national diploma and
other related C&l competency)
b) A daily attendance registers for all Contractor employees to be signed by all employees and

maintained in a file.
c) Biometry attendance register shall be kept onsite by contractor.

d) All drawings or documents developed during the contract period remain the property of Eskom
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2 Management strategy and start up.

2.1The Contractor’s plan for the service

a) The Contractor's plan must be in line with Document Unique Identifier KUS-240-154656329 Rev. 2 Kusile
Power Station C&l Cables Installation and Commissioning Scope of Work

b) The Contractor shall submit an organogram one month after the contract start date, to the service
manager based on the contractor’s plan and their lines of authority/ communication.

¢) The contractor must submit to the service manager a project kick-off plan.

d) It is the contractor responsibility that its resources familiarise themselves with Eskom Kusile power station,
control philosophy and method statements on the systems plants they are working on.

2.2 Management meetings

The conditions of contract (e.g., Clause 16.2) and other sections of the Service Information (e.g. safety risk
management) may require that a meeting shall be held.

However, the intention of all NEC contracts is that the Parties and their agents use the techniques of
partnering to manage the contract by holding meetings designed to pro-actively and jointly manage the
administration of the contract with the objective of minimising the adverse effects of risks and surprises for
both Parties.

Due to the size and complexity of the service, it is probably beneficial for the Service Manager to hold a
weekly risk register meeting (Clause 16.2). This could be used to discuss safety, compensation events,
subcontracting, overall co-ordination and other matters of a general nature.

Separate meetings for specialist activities such as planning, and activities of a technical nature may also be
warranted. Meetings of a specialist nature may be convened as specified elsewhere in the Service
Information or if not so specified by persons and at times and locations to suit the Parties, the nature and
progress of the service. Records of these meetings will be submitted to the Service Manager, by the person
convening the meeting within 5 days of the meeting.

All meetings shall be recorded using minutes or a register prepared and circulated by the person who
convened the meeting. Such minutes or registers shall not be used for the purpose of confirming actions or
instructions under the contract as these shall be done separately by the person in the conditions of contract
to carry out such actions or instructions

All meetings shall be recorded using minutes or a register prepared and circulated by the person who
convened the meeting. Such minutes or registers shall not be used for the purpose of confirming actions or
instructions under the contract as these shall be done separately by the person in the conditions of contract
to carry out such actions or instructions

Regular meetings of a general nature may be convened and chaired by the Service Manager on as when
required.

2.3 Contractor's management, supervision, and key people

The Contractor must submit an organogram one week after Contract Start Date, to the Service Manager,
based on the Contractor’s plan and their lines of authority / communication.
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2.4 Provision of bonds and guarantees
e Not applicable

2.5 Documentation control

Eskom Documentation Management Standard 32-644 will apply. The Contractor’s plan must be in line with
Document Unique Identifier KUS-240-154656329 Rev. 2 Kusile Power Station C&l Cables Installation and
Commissioning Scope of Work

2.6 Invoicing and payment

Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1,
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that
stated in the Service Manager's payment certificate.

The Contractor shall address the tax invoice to
Eskom Holdings SOC Ltd

Kusile Power Station

Postnet Suite 283, Private bag x 7297,
Witbank, 1035

and include on each invoice the following information:

e Name and address of the Contractor and the Service Manager;

e The Contract number and title;

e All electronic invoices must be sent in PDF format only;

e The Task Order number starting 45* series

e Contractor's VAT registration number;

o The Employer's VAT registration number 4740101508.

e Description of service provided for each item invoiced based on the Price List.

e Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; CPA calculation
sheet and the Invoice for CPA (with the GL Account Number and the CC on the Invoice) to be send to
the financial department as per the Employer’s Invoicing procedure / instruction.

e The Employer’s Invoicing and payment procedure to be followed:

Local Eskom Invoices: invoiceseskomlocal@eskom.co.za

Within one week of receiving a payment certificate from the Service Manager in terms of core clause 51.1,
the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that
stated in the Service Manager's payment certificate.

2.7 Contract change management

Refer to the NEC3 Term services Contract Core Clause 6, in the event any changes to the contract must be
managed

2.8 Records of Defined Cost to be kept by the Contractor
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¢ Not applicable

2.9 Insurance provided by the Employer
Refer to C1.2 TSC3 Contract Data section 8.

2.10 Training workshops and technology transfer

The contractor shall conduct on the job skills transfer to Eskom employees.

2.11 Design and supply of Equipment

The contractor shall supply OEM instrument servicing manual and procedures.
The contractor shall supply all servicing kit.

2.11.1Things provided at the end of the service period for the Employer’s use
2.11.2 Equipment

o Employer shall be left in possession of all the maintenance equipment bought during the contract period
o C&l service workstations shall be retained by employer at the end of the contract period.

2.11.3 Information and other things

Employer to retain all service recommendations that occurred during contract period

2.12 Management of work done by Task Order

A Task Order is the instruction to commence work

¢ No work shall commence until Task order is issued and has been finalised and accepted and signed by
both the Employer and Contractor

e Completion certificate to be issued after task-on-Task Order is completed and Assessment certificate to
be completed

e Task orders, Assessments and Completion Certificates will be used for work required

o  All work will be issued via SAP Maintenance or as per Task order system.

3 Health and safety, the environment and quality assurance

3.1 Health and safety risk management
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The Contractor shall comply with the health and safety requirements contained in Annexure SHE
Specification to this Service Information.

e All health and safety procedures and regulations of the Employer to be adhered to by the Contractor
o A SHEQ file to be handed in at the SHEQ department for approval prior to wok commencement and kept
up to date for the duration of the contract.

SHEQ POLICY
Eskom SHEQ Policy

The Employer has made a commitment to conduct business with respect and care for people, the
environment and assets and that no operating condition or urgency of service justifies exposing anyone to
negative risks arising from the Employer’s business.

Compliance with the Employer's SHEQ Policy and applicable regulations is the responsibility of every
employee and Contractor.

Contractor SHEQ Policy

All Contractors shall have an OHS policy signed by the CEO of the Contractor and prominently displayed
where employees normally report for duty.

Signed copy of the OHS policy shall form part of the SHEQ file.

SHE PLAN REQUIREMENTS

e Principal Contractors shall develop a suitable and sufficiently documented site specific SHE plan, based
on the scope of work and client SHEQ specification.

e The SHE plan must be pre-approved by the client for implementation. The principal
Contractor/Contractor has a responsibility to send the SHE plan to the client for approval prior to
commencement of work.

e The SHE plan must be applied from the commencement of and for the duration the construction work,
which must be updated /reviewed as the work progresses/changes.

When a principal Contractor intends appointing contractor, the principal Contractor shall ensure that the
Contractor provides and demonstrate a suitable, sufficiently documented and coherent site-specific health
and safety plan, based on the client's SHEQ specifications and scope of work

3.1.1 Health and Safety Arrangements

The Contractor ensures that all his personnel attend a Health and Safety Induction Course prior to contract
starting date, and annual re- induction. The Induction Course is presented by the Employer’s Safety Risk
Department at Kusile Power Station. Arrangements are made with Safety Risk Management, by the
Contractor.

The Employer’s Safety Risk Manager visits and inspects the Contractor’s workplace or site yard and the
working areas to ensure that tools; machinery and Equipment comply with the minimum safety requirements.

The Service Manager may instruct the Contractor to stop work, where the Contractor’s personnel fail to
conform to safety standards or contravene health and safety regulations. Such stop-work order is not a
compensation event. The Service Manager may instruct the Contractor to discipline his employees and to
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submit a disciplinary action report to the Service Manager. The Contractor implements additional health and
safety precautions where necessary.

Health and safety

The Contractor complies with the Occupational Health and Safety Act 85 of 1993, as well as the procedure
as stipulated below of the Employer:

o SHEQ Policy 32-727

e Eskom Procurement and Supply Chain Management Procedure 32-1034
e Basic Conditions of Employment Act No 75 of 1997

e Contractor Health and Safety Requirements 32-136

e SHE Requirements for the Eskom Commercial Process 32-726

e Contractor Health and Safety Requirements 32-136

e Integrated SHE Organization; Roles and Responsibilities and Statutory Appointments 32 - 296
e Live-saving Rules 240 - 62196227

e Working at Heights 32 - 418

e Eskom Vehicle Safety Specifications 32 — 345

o 240-62946386 Vehicle and Driver Safety Management Procedure

¢ Kusile SHEQ Specifications specific to the issued scope of work

e 32-520 Risk Assessment procedure

e [SO 45001

The Contractor acknowledges that it is fully aware of the requirements of all the above and undertakes to
employ only people who have been duly authorised in terms thereof and who have received sufficient safety
training to ensure that they can comply therewith.

The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the
provisions of the Act, Regulations or Safety and Operating Procedures.

The Contractor shall appoint a person who will liaise with the Employer’s Safety Officer responsible for the
premises relevant to this contract.

Do safety audits at the Contractor’s premises, its workplaces and on its employees.

Refuse any employee, sub-Contractor, or agent of the Contractor access to its premises if such person has
been found to commit any unlawful act or any unsafe working practice or is found to be not authorised or
qualifies in terms of the OHSACT.

Issue the Contractor with a work stop order or a compliance order should the Employer become aware of
any unsafe working procedures or conditions or any non-compliance with the Act, Regulations and
Procedures by the Contractor or any of its employees, sub-Contractors or agents.

The Contractors Health and safety file is to be submitted for approval to Kusile’'s Safety Officer before
contract commencement.

All work stoppages called by the Employer to be adhered to

3.1.2 First aid and fire fighting

Adequate first aid and firefighting equipment to be provided by the Employer
All Contractor personnel must have First aid and firefighting training

PART C3: SCOPE OF WORK 16 C3 TSC3 COVER PAGE



ESKOM HOLDINGS SOC LIMITED

THE PROVISION OF C&I MAINTENANCE SERVICES FOR CABLE PULLING, INSTALLATION AND COMMISSIONG
OF ALL C&l CABLES INCLUDING FIBRE OPTIC SPLICING AND OUTAGE SCOPE OF WORK ON “AS AND WHEN
REQUIRED BASIS AT KUSILE POWER STATION FOR PERIOD OF FIVE YEARS (60) MONTHS.

INVITATION TO TENDER NO.

3.1.3 Fire Precautions

Any tampering with the Employer’s fire equipment is strictly forbidden.

All exit doors, fire escape routes, walkways, stairways, stair landings and access to electrical distribution
boards is kept free of obstruction and are not used for work or storage at any time. Firefighting equipment
must remain accessible at all times.

The Contractor takes the necessary action to safeguard the area to prevent injury and the spreading of the
fire.

3.1.4 Security, fire protection and safety

The Contractor shall be responsible for ensuring the security of the works, and of his plant, equipment and
materials. To that end he shall make adequate provision for access control, lighting and watchman to the
works where required.

3.1.5 Fire protection

The provision of Eskom’s standard NWS 1494 “Fire Prevention and Protection of Contractor’s premises at
New Works sites” shall be applicable.

3.1.6 Safety and incident prevention

The Contractor shall implement and maintain an active Site Safety and Accident Prevention Programme in
accordance with the Kusile SHEQ Specifications. The overriding regulations will however be the
Occupational Health and Safety Act.

Incident Management, Corrective & Prevention Procedure to be adhered to: Occupational Health and Safety
Incident Management Procedure 32-95 and Occupational Health and Safety Incident Management
Definitions and Classification Parameters 240-131838225

3.1.7 Reporting of accidents

The Employer follows an accident prevention policy that includes the investigation of all accidents involving
personnel and property. This is done with the intention of introducing control measures to prevent a
recurrence of the same incidents. The Contractor is expected to fully co-operate to achieve this objective.
The Service Manager must be informed immediately of any incidents. A written report to be submitted to the
Employer within 24 Hours of incidents and any damage to property or equipment.

NOTE! This report does not relieve the Contractor of his legal obligations to report certain incidents to the
Department of Labour, or to keep records in terms of the Occupational Health and Safety Act, and
Compensation for Occupational Injuries and Diseases Act.

3.1.8 Occupational Health and Safety Act 85 0f 1993 — SECTION 37

In accordance with Section 37 (2) of the Act, the Contractor is appointed by the Employer as mandatory to
assume Health and Safety duties and responsibilities. The Contractor ensures compliance with all
requirements of the Act and any instruction or notification that enhances those requirements.
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The Contractor acknowledges that he is fully aware of all the requirements of the Occupational Health and
Safety Act and undertakes to employ only staff who have been duly authorised in terms thereof and who
receive sufficient safety training to ensure that they can comply therewith.

The Contractor undertakes not to do, and not to allow anything to be done which will contravene any of the
provisions of the Act, Regulations or Safety and Operating Procedures.

3.1.9 The Contractor appoints a person who liaises with the Employer’s Safety
Officer, responsible for the premises relevant to the Contract. The person
appointed shall on request:

o Supply the Employer’s Safety Officer with copies of minutes of all Health and Safety Committee
meetings, whenever required.

o Supply the Employer’s Safety Officer with copies of all appointments in respect of employees employed
on this contract, in terms of the Act and Regulations and shall notify the Employer's Safety Officer of any
changes thereto.

The Employer may, at any stage during the duration of this contract:

o perform safety audits at the Contractor’s premises, its workplace and its employees.

o refuse any employee, Subcontractor or agent of the Contractor access to its premises if such person is
found to commit any unsafe act or any unsafe working practice or is found not to be duly authorised nor
qualified in terms of the Act.

e Issue the Contractor with an instruction to stop work should the Employer become aware of any unsafe
working procedure or condition or any non - compliance with the Act, Regulations and Procedures
referred to in the Occupational Health and Safety Act - 85 of 1993 and all Regulations made hereunder
as well as all the Employer’'s Safety and Operating Procedures. Any such instruction is not a
compensation event. Furthermore, no amendments to the act or the Regulations or reasonable
amendment to the Employer’s

o Safety and Operating Procedures will entitle the Contractor to claim any additional costs or time incurred
in complying therewith, from the Employer.

3.1.10 Safety Regulations of the Employer

The Contractor conforms to the Plant Safety Regulations of the Employer
The Employer makes available to the Contractor, on request, a copy of the latest revision of the Plant Safety
Regulations.

3.2 Environmental constraints and management

The Contractor shall comply with the environmental requirements as stipulated in Kusile Power Station
Environmental Requirements for Contractors and Suppliers 240-106963417.

All waste from the project must be disposed in a sound environmental manner in accordance with Kusile
Power Station Waste Management Work Instruction 240-105776552. Qil spillages must be contained and
cleaned as per Kusile Power Station: Spillage Response and clean-up process, 240-110383662. The project
must conform to Kusile Power Station: Environmental Legal and other Requirements procedure 240-
134597937 and the project must conform to Kusile Power Station ISO14001 Standard with reference to
Kusile Power Station’s Environmental Management System Manual 240-133974369. All environmental
incidents must be dealt with as per the Kusile Power Station’s Environmental Reporting Process, 240-
43921898, Kusile Power Station Nonconformity and Corrective Action Work instruction 240-13666305 and
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all environmental incidents must be reported to the Environmental Department on site with Telephone
Number 013-799 7817 / 013 693 2173.

3.3 Quality assurance requirements

The Contractor shall be required to demonstrate by means of a Quality Plan that this organisation is so
structured that all the requirements of the specification will be properly monitored and controlled. The
Quality Plan and Control procedures are to be carried out in accordance with Supplier Quality Management:
Specification 240-105658000.The Quality Control document is to be submitted for approval to Kusile within
three (3) days after order placement by the Contractor.

No work may commence unless the Quality Control document has been approved in writing and a copy
submitted to the Service Manager. The Contractor, in conjunction with Kusile Engineering must sign off all
Quality Control documents after completing all work on site. The Contractor to submit a copy of the final
signed off document to the Service Manager within 1 week after Completion of each activity or Task.

e QCP and contract quality plan standards as per 240-105658000 to be adhere to
e The Contractor must provide Quality Control Plan documents for approval by the Employer’s Supervisor
prior performing any activity.
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4 Procurement

4.1 People
4.1.1 Minimum requirements of people employed.

o All staff required to perform the activities within the works information.

o All relevant personnel names and titles must be specified to the Service Manager

e All Contractors personnel specified in this contract as per 2.3 to always be on site.

o All new staff to be appointed in writing.

e Contract Staff are not allowed to work on any other contract.

o All new staff to do induction training.

o All replacements of staff will be in the same discipline (like an artisan with an artisan with proof of
qualifications)

o All new staff to be approved by the Service Manager before entering the site or commencing work.

e All new staff must hand in all qualifications and relevant documentation to the Service Manager

¢ When changing personnel, a new access to work form to be completed by the Contractor.

e Only required specified approved amount of personnel to be allowed on site, pre-arrange with Service
Manager

4.1.2 BBBEE and preferencing scheme

Where a change in the Contractor’s legal status, ownership or any other change to his business composition
or business dealings results in a change to the Contractor's B-BBEE status, the contractor notifies the
employer within seven days of the change.

The Contractor is required to submit an updated verification certificate and necessary supporting
documentation confirming the change in his B-BBEE status to the Employer within thirty days of the
notification or as otherwise instructed by the Employer.

Whereas a result, the contractor’'s B-BBEE status had decreased since the starting date the employer may
either re-negotiate this contract or alternatively, terminate the contractor’s obligation to provide the service.

Failure by the Contractor to Notify the Employer of a change in its B_BBEE status may constitute a reason

for termination will be dealt with according to the NEC3 TSC penalty/termination clauses.

e PPPFA STRATEGY
Indicate the percentage (%) that is allocated to:

Price 80%
BBBEE Status 20%
Designated commodity (Yes/No) No

4.2 Supplier Development, Localisation, and Industrialisation Undertaking

e The Supplier shall on a quarterly basis submit a report to Eskom in accordance with Datta Collection
Template on their Compliance with the SDL&I obligations described above.

o Eskom shall review the SDL&I reports submitted by the suppliers within 60 (sixty) days of receipt of the
reports and notify the suppliers in writing if their SDL&I obligations have not been met.
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e Upon notification by Eskom that the suppliers have not met their SDL&I obligations, the Contractor shall
be required to implement corrective measures to met those SDL&I obligations before the
commencement of the following report, failing which retention clauses shall be invoked.

e Every contract shall be accompanied by the SDL&I Implementation Schedule which shall be completed
by the Contractor and retuned to SDL&I representatives for acceptance 28 days after contract award.
This will be used as a reference document for monitoring, measuring, and reporting on the Contractor’'s
progress in delivering on their stated SDL&l commitments.

Note: this Information below will be updated as per successful Contractor agreement by the time of
contract award.

4.3 Skills Development

The successful service provider shall contribute to skill development program of young individuals within
Nkangala district including Bronkhorstspruit

Note: this Information below will be updated as per successful Contractor agreement by the time of contract
award

4.4 Corporate Social Investment (CSI)

The successful service provider shall contribute 2% of the contract value to Corporate Social Investment
projects in the Nkangala District including Bronkhorstspruit

4.5 Subcontracting

%Procurement from %Sub-contracting to
Designated Group Designated Group
Black Owned 1% of total contract value
(involved)
Black Women Owned 1% of total contract value | 30% of contract value
(involved)

4.5.1 Subcontracting
Successful service provider to submit supporting subcontractor documents for acceptance

The contractor shall submit progress and assessment reports of works done by the appointed sub-contractor

4.6 Plant and Materials
4.6.1 Specifications

The contractor has the right to use equipment, plant and material provided by the Employer only to provide
the services

4.6.2 Correction of defects

Until the end of the service period, the service manger notifies the contractor of each defect as soon as
he/she finds them, and it is the contractor responsibility to correct defect at its own cost.

The contractor shall correct defects whether or not the service manager notifies contractor on it.
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It is the contractor responsibility to do proper inspection before servicing of instruments is carried out,
premature failure of serviced instrument shall be at contractor costs

4.6.3 Conftractor's procurement of Plant and Materials

The Employer may require warranties from supplier to be in favour of the Employer and not just the
Contractor. The Employer may also need schedules of vendor data for his own use after the end of the
service period. Refer to Document Unique Identifier 240-160998666 Kusile Power Station C&l Maintenance
Labour Service

4.6.4 Tests and inspections before delivery

Core Clause 41.1 makes reference to the Service Information stating which Plant and Materials are to be
inspected and tested before delivery. Specify any requirements particularly if such tests and inspections are
to be carried out by agents of the Employer overseas

4.6.5 Plant & Materials provided “free issue” by the Employer

Plant and material provide “free issue” by Employer shall be discussed in the kick-off meeting to be held prior
to all service commencement.

5 Working on the Affected Property

5.1 Employer’s site entry and security control, permits, and site regulations

e Lifesaving rules to be adhered at all times

e Access is limited and controlled by Plant Safety Regulations requirements.

¢ No employee will be allowed to access the plant or to work without access permit issued.

e All personnel to work on the plant must be registered on the Worker's Register by the Responsible
Person.

e All personnel must attend induction before working on site and must obtain gate permits via the Service
Manager.

o Each personnel to always have an ldentification card

e Unauthorized access to site is prohibited. The personnel are expected to always be at their working site
area.

¢ No recruitment on site or at the main access gates or any Premises of the Employer is allowed.

o All activities to comply with the OSHACT and Regulations

e All activities on plant must be preceded by a plant risk assessment — Risk assessment as per the
standard of the Employer, to be current at all times (Live Document)

o All work to be always done according to the contraction regulations

5.2 People restrictions, hours of work, conduct and records

¢ Normal working hours is the working hours of the business.

Monday to Thursday 07:00-16:15

Friday s 07:00-12:00
e Other hours will be determined as per critical path activities during outages / breakdowns
¢ Overtime on a as and when required basis, but must be approved by the Service Manager
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o Daily time sheets must be kept up to date of normal time and overtime worked at all Times. The
Employer’s Contractors time sheets to be used

e Overtime to be worked on an as and when required Basis when needed.

e All overtime worked must comply with the rest period requirements of the Employer.

o The contractor shall utilise real time biometric attendance system (only biological characteristics access
will be accepted by service manager no cards shall be utilized.

5.3 Health and safety facilities on the Affected Property

e Proto team on each shift

e Medical Station and relevant staff on Site.

e Each workshop has a first aid box available.

e Yearly induction for all personnel.

e In an emergency the contract supervisor and Service Manager must notified immediately

5.3.1 First aid centre

The Employer provides a first aid service to Contractor’'s employees. In the case where these prove to be
inadequate, like in the event of a serious injury, the Employer’s medical centre and facilities are available.

Outside the Employer’s office hours, the Employer’s first aid services are only available for serious injuries
and life-threatening situations.

The Employer is entitled, however, to recover the costs from the Contractor for the use of the above
Employer’s facilities

5.4 Environmental controls, fauna & flora

e Proper care of the natural environment is important to prevent nuisance and environmental
degradation.

e All contractors shall comply with the environmental management procedures and Environmental
legislation of the Employer.

e Environmental incidents shall be reported to the Employer’s Environmental Department as per incident
management requirements.

The Contractor is required to ensure that all goods, services or works supplied in terms of the contract
conform to all applicable environmental legislation. Where work is done on the Site, the goods, services or
works supplied will also conform to the Employer’s environmental specifications.

5.4.1 Waste Management

o Waste segregation is important to facilitate recycling of waste. Ensure waste is disposed of in the correct
colour bin.

e The people of the Employer periodically collect waste from the bins for disposal in the correct manner.

e No waste should be burned or buried on site.

o Where the Employer and the contractor have agreed that the contractor is responsible for the disposal of
its waste, the contractor shall safely dispose of such waste and keep disposal certificates on file.
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Types and colours of bins used on site:
e Yellow bin for domestic waste

e Orange bin for hazardous waste
e Maroon bin for scrap

e Green box for cartridges

e Blue box for recyclable paper

5.4.2 Radiation protection

The Contractor conforms to the Employer’s procedure OMOP 2049 and OMOP 2051 when performing any
industrial radiography.

5.4.3 Hazardous Substances

It is required in terms of the General Administrative Regulation (Regulation 7) of the Act that any
manufacturer, importer, seller or supplier of hazardous chemical substances shall supply the receiver, free of
charge with sufficient information for the user, to enable the user to introduce the necessary measures as
regards the protection of the health and safety of persons. It is therefore the responsibility of the supplier

(dealing directly with the Employer) to supply the information. If information is not available for whatever
reason, the supplier must indicate and give reasons to the Employer.

5.4.4 Handling of waste produced by the Contractor

All waste introduced to and/or produced on the Employer’s premises, by the Contractor, for this contract,
must be handled in accordance with the minimum requirements for the Handling and Disposal of Hazardous
Waste in terms of Government Legislation as proclaimed by the Department of Water Affairs and Forestry
Act 1994 Ref.:BN0621-16296-5.

The Contractor is responsible to appoint a waste coordinator to ensure that all waste produced is handled
according to the applicable legislation.

The Contractor is required to ensure that all goods, services or work supplied in terms of the contract
conform to all applicable environmental legislation. Where work is done on the Employer’s site, the goods,
services or work supplied also conforms to the Employer’s environmental specifications.

Waste from the cleaning and maintenance of equipment

The Contractor is responsible to contain all waste due to cleaning and maintenance of equipment and
disposes of as described below.

5.4.5 Stockpiling of waste
Waste is removed promptly to the designated deposit areas. No stockpiling is permitted.
5.4.6 Hazardous waste

Waste declared as hazardous substances in terms of the Hazardous Substances Act no 15 of 1973 is the
responsibility of the Contractor to ensure safe removal from the property to a registered Class 1 site

Pest Control
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e Only approved herbicides with a low environmental risk shall be used for pest control.

e Only registered pest controllers may apply herbicides on a commercial basis.

e Application of herbicides shall be in accordance with the Fertilisers, Farm Feeds, Agricultural Remedies
and Stock Remedies Act 36 of 194.

Water Conservation

¢ Incidents related to water pollution must be reported to the Employer’s Environmental Department within
24 hours.

e Report/fix leaking taps and pipes to save water.

e Use water sparingly.

e Chemical substances shall not be disposed of in waste water or storm water drains.

Air Pollution

e Dust suppression measures must be in place to reduce airborne dust.
¢ Noxious and offensive odours arising from work activities shall be adequately controlled.

Ground Pollution

e Measures to prevent or control ground contamination shall be put in place e.g. drip trays, bund walls.
e  Spill containment, clean-up and ground rehabilitation shall be done as per Kusile procedures

5.5 Cooperating with and obtaining acceptance of Others

Interface with Others

It is likely that other Contractors will be working in the same area. Others might however from time to time
require limited access to the same area in order to execute maintenance activities and the Contractor is to
be accommodating in such instances.

Planning

Programmes are submitted in hard and electronic copy. The software package is MS Projects, Open Plan or
equivalent, accepted by the Service Manager.

Monthly progress report

A monthly progress report will be submitted to the Service Manager

Completion

Completion certificate must be submitted on completion of each task order

Requirements for Completion

Completion is when the Contractor has done all the work, which the Works Information states he is to do by

the Completion Date and has corrected notified Defects, which would have prevented the Employer from
using the works.
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The Site is handed back to the Employer in a condition acceptable to the Service Manager

5.6 Records of Contractor's Equipment

e Contractor’s equipment (Cell phones with Camera’s, Computers, Camera’s etc.) to be and signed in at
security.

¢ All test equipment must be calibrated and tested regularly, and certificates must be handed in to the
Service Manager for record keeping

¢ All equipment and tools need to be marked and a list off all tools with the identification number to be
provided to the Service Manager when entering site.

o All lost equipment and tools to be declared to the Service Manager and full details of incident.

5.7 Equipment provided by the Employer

e Equipment provided by the employer shall be discussed with the contractor during the kick-off meeting

5.8 Site services and facilities
5.8.1 Provided by the Employer

Facilities provided by Employer shall be discussed in the kick off meeting to be held prior to all services
commencement.

5.8.2 Provided by the Contractor
Refer to Document Unique Identifier 240-133975854 Kusile Power Station C&l Maintenance Labour Service

The Contractor will be responsible for the provision of accommodation and ablutions to his personnel — the
Employer does not provide accommodation and ablutions facilities.

The contractor shall be responsible for providing service workshop with necessary tools for carrying out the
works.

The Contractor will provide the following to the employees contracted at the Power Station:

e Local Cell Phones

e Two-way radio for onsite communications.

e Stationary

e Standard Personal Protective Equipment

e Suitable transport (including provision for out-of-normal hours working).

e Suitable accommodation

o Appropriate Computer Hardware and Software where the equipment provided by Employer is not
sufficient for the service

5.9 Control of noise, dust, water, and waste

e All necessary and relevant PPE must be used at all times when entering or working on plant
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e Risk assessments must be completed before commencing with any task to be always current (Live
Document)
e All relevant procedures to be always used.

5.10 Hook ups to existing works

Hooking up on heights is a non-negotiable Lifesaving rule of Eskom. Kusile Power Station applies Zero
Tolerance to non-compliance of this rule or any other Lifesaving rule. The same disciplinary process
procedure will be followed when any of the Lifesaving rules have been breached.

5.11 Tests and inspections
5.11.1 Description of tests and inspections

This clause only applies to tests and inspections required by the Service information or the applicable law.
The contractor and the service manager each notifies the other of each of his tests and inspections before it
starts and afterwards notifies the other of its results. The contractor notifies the Service manger in time for a
test or inspection to be arranged and done before doing work which would obstruct the test or inspection.
The Service Manager may watch any test done by the contractor.

If a test or inspection shows that any work has a defect, the contractor repeats the work if possible and the
test or inspection is repeated.

The service Manger does his tests and inspections without causing unnecessary delay to the work. The
Service Manger assesses the cost incurred by the Employer in repeating a test or inspection after a defect is
found.

Materials facilities and samples for tests and inspections

e The contractor provides materials, facilities and samples for tests and inspections as stated in the
Service Information.

5.12 List of drawings

Drawings issued by the Employer

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this
contract.

Drawing number Revision Title
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